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LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

NEXTERA ENERGY RESOURCES INTERCONNECTION HOLDINGS, LLC 

SOUTHERN CALIFORNIA EDISON COMPANY 

CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
 
 

THIS LARGE GENERATOR INTERCONNECTION AGREEMENT ("LGIA") is 
made and entered into this 2nd day of August 2024, by and among 

  

NextEra Energy Resources Interconnection Holdings, LLC, a limited liability company 
organized and existing under the laws of the State/Commonwealth of Delaware 
("Interconnection Customer" with a Large Generating Facility), Southern California 
Edison Company, a corporation organized and existing under the laws of the State of 
California ("Participating TO"), and California Independent System Operator 
Corporation, a California nonprofit public benefit corporation organized and existing 
under the laws of the State of California ("CAISO").  Interconnection Customer, 
Participating TO, and CAISO each may be referred to as a "Party" or collectively as the 
"Parties." 

 
RECITALS 

 
WHEREAS, CAISO exercises Operational Control over the CAISO Controlled 

Grid; and 
 

WHEREAS, the Participating TO owns, operates, and maintains the Participating 
TO’s Transmission System; and 

 
WHEREAS, Interconnection Customer intends to own, lease and/or control and 

operate the Generating Facility identified as a Large Generating Facility in Appendix C to 
this LGIA; and 

 
WHEREAS, Interconnection Customer, Participating TO, and CAISO have 

agreed to enter into this LGIA for the purpose of interconnecting the Large Generating 
Facility with the Participating TO’s Transmission System; 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants 

contained herein, it is agreed: 
 

When used in this LGIA, terms with initial capitalization that are not defined in 
Article 1 shall have the meanings specified in the Article in which they are used. 
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ARTICLE 1. DEFINITIONS 
 

ADNU shall mean Area Delivery Network Upgrade. 
 

Adverse System Impact shall mean the negative effects due to technical or 
operational limits on conductors or equipment being exceeded that may compromise 
the safety and reliability of the electric system. 

 
Affected System shall mean an electric system other than the CAISO Controlled 

Grid that may be affected by the proposed interconnection, including the Participating 
TO’s electric system that is not part of the CAISO Controlled Grid. 

 
Affiliate shall mean, with respect to a corporation, partnership or other entity, 

each such other corporation, partnership or other entity that directly or indirectly, 
through one or more intermediaries, controls, is controlled by, or is under common 
control with, such corporation, partnership or other entity. 

 
Applicable Laws and Regulations shall mean all duly promulgated applicable 

federal, state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized actions 
of any Governmental Authority. 

 
Applicable Reliability Council shall mean the Western Electricity Coordinating 

Council or its successor. 
 

Applicable Reliability Standards shall mean the requirements and guidelines of 
NERC, the Applicable Reliability Council, and the Balancing Authority Area of the 
Participating TO’s Transmission System to which the Generating Facility is directly 
connected, including requirements adopted pursuant to Section 215 of the Federal 
Power Act. 

 
Area Deliverability Constraint shall mean a previously identified transmission 

system operating limit, based on a CAISO interconnection study or transmission 
planning study and listed on the CAISO website, that would constrain the deliverability 
of a substantial number of generators if the CAISO were to assign full capacity or partial 
capacity deliverability status to additional generating facilities in one or more specified 
geographic or electrical areas of the CAISO Controlled Grid in a total amount that is 
greater than the TP Deliverability for those areas.  May also be a transmission system 
operating limit that constrains all or most of the same generation already constrained by 
a previously identified Area Deliverability Constraint. 

 
Area Delivery Network Upgrade shall mean a transmission upgrade or addition 

identified by the CAISO to relieve an Area Deliverability Constraint. 
 

Area Off-Peak Constraints shall mean a transmission system operating limit 
that would cause excessive curtailment to a substantial number of Generating Facilities 
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during Off-Peak Load conditions, as described in Section 6.3.2.2 of Appendix DD and 
the CAISO Off-Peak Deliverability Assessment posted on the CAISO Website. 

 
Area Off-Peak Network Upgrades (AOPNUs) shall mean a transmission 

upgrade or addition the CAISO identifies in the Transmission Planning Process to 
relieve an Area Off-Peak Constraint. 

 
Assigned Network Upgrade (ANU) shall mean Reliability Network Upgrades, 

Local Off-Peak Network Upgrades, and Local Delivery Network Upgrades currently 
assigned to the Interconnection Customer. Assigned Network Upgrades exclude 
Conditionally Assigned Network Upgrades unless they become Assigned Network 
Upgrades. 

 
Asynchronous Generating Facility shall mean an induction, doubly-fed, or 

electronic power generating unit(s) that produces 60 Hz (nominal) alternating current. 
 

Balancing Authority shall mean the responsible entity that integrates resource 
plans ahead of time, maintains load-interchange-generation balance within a Balancing 
Authority Area, and supports Interconnection frequency in real time. 

 
Balancing Authority Area shall mean the collection of generation, transmission, 

and loads within the metered boundaries of the Balancing Authority.  The Balancing 
Authority maintains load-resource balance within this area. 

 
Base Case shall mean the base case power flow, short circuit, and stability 

databases used for the Interconnection Studies. 
 

Breach shall mean the failure of a Party to perform or observe any material term 
or condition of this LGIA. 

 
Breaching Party shall mean a Party that is in Breach of this LGIA. 

 
Business Day shall mean Monday through Friday, excluding federal holidays 

and the day after Thanksgiving Day. 
 

CAISO Controlled Grid shall mean the system of transmission lines and 
associated facilities of the parties to the Transmission Control Agreement that have 
been placed under the CAISO’s Operational Control. 

 
CAISO Tariff shall mean the CAISO’s tariff, as filed with FERC, and as amended 

or supplemented from time to time, or any successor tariff. 
 

Calendar Day shall mean any day including Saturday, Sunday or a federal 
holiday. 
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Commercial Operation shall mean the status of an Electric Generating Unit or 
project phase at a Generating Facility that has commenced generating electricity for 
sale, excluding electricity generated during Trial Operation. 

 
Commercial Operation Date of an Electric Generating Unit or project phase 

shall mean the date on which the Electric Generating Unit or project phase at the 
Generating Facility commences Commercial Operation as agreed to by the applicable 
Participating TO, the CAISO, and the Interconnection Customer pursuant to Appendix E 
to this LGIA, and in accordance with the implementation plan agreed to by the 
Participating TO and the CAISO for multiple individual Electric Generating Units or 
project phases at a Generating Facility where an Interconnection Customer intends to 
establish separate Commercial Operation Dates for those Electric Generating Units or 
project phases. 

 
Conditionally Assigned Network Upgrade (CANU) shall mean Reliability 

Network Upgrades, Local Off-Peak Network Upgrades, and Local Delivery Network 
Upgrades currently assigned to an earlier Interconnection Customer, but which may be 
assigned to the Interconnection Customer. 

 
Confidential Information shall mean any confidential, proprietary or trade secret 

information of a plan, specification, pattern, procedure, design, device, list, concept, 
policy or compilation relating to the present or planned business of a Party, which is 
designated as confidential by the Party supplying the information, whether conveyed 
orally, electronically, in writing, through inspection, or otherwise, subject to 
Article 22.1.2. 

 
Current Cost Responsibility (CCR) shall mean the Interconnection Customer’s 

current allocated costs for Assigned Network Upgrades, not to exceed the Maximum 
Cost Responsibility. This cost is used to calculate the Interconnection Customer’s 
Interconnection Financial Security requirement. 

 
Deliverability shall mean (1) The annual Net Qualifying Capacity of a 

Generating Facility, as verified through a Deliverability Assessment and measured in 
MW, which specifies the amount of resource adequacy capacity the Generating Facility 
is eligible to provide. (2) The annual Maximum Import Capability of an Intertie which 
specifies the amount of resource adequacy capacity measured in MW, that load-serving 
entities collectively can procure from imports at that Intertie to meet their resource 
adequacy requirements. 

 
Default shall mean the failure of a Breaching Party to cure its Breach in 

accordance with Article 17 of this LGIA. 
 

Distribution System shall mean those non-CAISO-controlled transmission and 
distribution facilities owned by the Participating TO. 
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Distribution Upgrades shall mean the additions, modifications, and upgrades to 
the Participating TO’s Distribution System.  Distribution Upgrades do not include 
Interconnection Facilities. 

 
Effective Date shall mean the date on which this LGIA becomes effective upon 

execution by all Parties subject to acceptance by FERC, or if filed unexecuted, upon the 
date specified by FERC. 

 
Electric Generating Unit shall mean an individual electric generator and its 

associated plant and apparatus whose electrical output is capable of being separately 
identified and metered. 

 
Emergency Condition shall mean a condition or situation: (1) that in the 

judgment of the Party making the claim is imminently likely to endanger life or property; 
or (2) that, in the case of the CAISO, is imminently likely (as determined in a non- 
discriminatory manner) to cause a material adverse effect on the security of, or damage 
to, the CAISO Controlled Grid or the electric systems of others to which the CAISO 
Controlled Grid is directly connected; (3) that, in the case of the Participating TO, is 
imminently likely (as determined in a non-discriminatory manner) to cause a material 
adverse effect on the security of, or damage to, the Participating TO’s Transmission 
System, Participating TO’s Interconnection Facilities, Distribution System, or the electric 
systems of others to which the Participating TO’s electric system is directly connected; 
or (4) that, in the case of the Interconnection Customer, is imminently likely (as 
determined in a non-discriminatory manner) to cause a material adverse effect on the 
security of, or damage to, the Generating Facility or Interconnection Customer’s 
Interconnection Facilities.  System restoration and black start shall be considered 
Emergency Conditions; provided, that Interconnection Customer is not obligated by this 
LGIA to possess black start capability. 

 
Environmental Law shall mean Applicable Laws or Regulations relating to 

pollution or protection of the environment or natural resources. 
 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. 
§§ 791a et seq. 

 
FERC shall mean the Federal Energy Regulatory Commission or its successor. 

 
Force Majeure shall mean any act of God, labor disturbance, act of the public 

enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party’s 
control. A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure. 

 
General Reliability Network Upgrade (GRNU) shall mean Reliability Network 

Upgrades that are not Interconnection Reliability Network Upgrades. 
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Generating Facility shall mean the Interconnection Customer's Electric 
Generating Unit(s) used for the production and/or storage for later injection of electricity 
identified in the Interconnection Customer’s Interconnection Request, but shall not 
include the Interconnection Customer's Interconnection Facilities. 

 
Generating Facility Capacity shall mean the net capacity of the Generating 

Facility and the aggregate net capacity of the Generating Facility where it includes 
multiple energy production devices. 

 
Generator Interconnection and Deliverability Allocation Procedures 

(GIDAP) shall mean the CAISO protocol that sets forth the interconnection and 
allocation procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in CAISO Tariff Appendix DD. 

 
Generator Interconnection Study Process Agreement shall mean the 

agreement between the Interconnection Customer and the CAISO for the conduct of the 
Interconnection Studies. 

 
Good Utility Practice shall mean any of the practices, methods and acts 

engaged in or approved by a significant portion of the electric utility industry during the 
relevant time period, or any of the practices, methods and acts which, in the exercise of 
reasonable judgment in light of the facts known at the time the decision was made, 
could have been expected to accomplish the desired result at a reasonable cost 
consistent with good business practices, reliability, safety and expedition.  Good Utility 
Practice is not intended to be any one of a number of the optimum practices, methods, 
or acts to the exclusion of all others, but rather to be acceptable practices, methods, or 
acts generally accepted in the region. 

 
Governmental Authority shall mean any federal, state, local or other 

governmental, regulatory or administrative agency, court, commission, department, 
board, or other governmental subdivision, legislature, rulemaking board, tribunal, or 
other governmental authority having jurisdiction over the Parties, their respective 
facilities, or the respective services they provide, and exercising or entitled to exercise 
any administrative, executive, police, or taxing authority or power; provided, however, 
that such term does not include the Interconnection Customer, CAISO, Participating TO, 
or any Affiliate thereof. 

 
Governing Independent Study Process Interconnection Studies shall mean 

the engineering study(ies) conducted or caused to be performed by the CAISO, in 
coordination with the applicable Participating TO(s), that evaluates the impact of the 
proposed interconnection on the safety and reliability of the Participating TO’s 
Transmission System and, if applicable, an Affected System, which shall consist 
primarily of a Facilities Study as described in Section 4.5 of the Generation 
Interconnection Procedures, a System Impact Study as described in Section 4.4 of the 
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Generation Interconnection Procedures, or a system impact and facilities study as 
described in Section 4.4 of the GIDAP. 

 
Hazardous Substances shall mean any chemicals, materials or substances 

defined as or included in the definition of "hazardous substances," "hazardous wastes," 
"hazardous materials," "hazardous constituents," "restricted hazardous materials," 
"extremely hazardous substances," "toxic substances," "radioactive substances," 
"contaminants," "pollutants," "toxic pollutants" or words of similar meaning and 
regulatory effect under any applicable Environmental Law, or any other chemical, 
material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 

 
Initial Synchronization Date shall mean the date upon which an Electric 

Generating Unit is initially synchronized and upon which Trial Operation begins. 
 

In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Participating TO’s 
Interconnection Facilities to obtain back feed power. 

 
Interconnection Customer's Interconnection Facilities shall mean all facilities 

and equipment, as identified in Appendix A of this LGIA, that are located between the 
Generating Facility and the Point of Change of Ownership, including any modification, 
addition, or upgrades to such facilities and equipment necessary to physically and 
electrically interconnect the Generating Facility to the Participating TO’s Transmission 
System.  Interconnection Customer's Interconnection Facilities are sole use facilities. 

 
Interconnection Facilities shall mean the Participating TO’s Interconnection 

Facilities and the Interconnection Customer's Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating 
Facility and the Point of Interconnection, including any modification, additions or 
upgrades that are necessary to physically and electrically interconnect the Generating 
Facility to the Participating TO’s Transmission System. Interconnection Facilities are 
sole use facilities and shall not include Distribution Upgrades, Stand Alone Network 
Upgrades or Network Upgrades. 

 
Interconnection Financial Security (IFS) shall mean any of the financial 

instruments listed in Section 11.1 of the GIDAP that are posted by an Interconnection 
Customer to finance the construction of facilities or Network Upgrades. 

 
Interconnection Handbook shall mean a handbook, developed by the 

Participating TO and posted on the Participating TO’s web site or otherwise made 
available by the Participating TO, describing technical and operational requirements for 
wholesale generators and loads connected to the Participating TO's portion of the 
CAISO Controlled Grid, as such handbook may be modified or superseded from time to 
time. Participating TO's standards contained in the Interconnection Handbook shall be 
deemed consistent with Good Utility Practice and Applicable Reliability Standards.  In 
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the event of a conflict between the terms of this LGIA and the terms of the Participating 
TO's Interconnection Handbook, the terms in this LGIA shall apply. 

 
Interconnection Reliability Network Upgrades (IRNU) shall mean Reliability 

Network Upgrades at the Point of Interconnection to accomplish the physical 
interconnection of the Generating Facility to the CAISO Controlled Grid.  IRNUs are 
treated as Reliability Network Upgrades unless otherwise noted. 

 
Interconnection Request shall mean a request, in the form of Appendix 1 to the 

GIDAP, in accordance with the CAISO Tariff. 
 

Interconnection Service shall mean the service provided by the Participating 
TO and CAISO associated with interconnecting the Interconnection Customer’s 
Generating Facility to the Participating TO’s Transmission System and enabling the 
CAISO Controlled Grid to receive electric energy and capacity from the Generating 
Facility at the Point of Interconnection, pursuant to the terms of this LGIA, the 
Participating TO’s Transmission Owner Tariff, and the CAISO Tariff. 

 
Interconnection Study shall mean 
(i) For Interconnection Requests processed under the cluster study process 

described in the GIDAP, any of the following: the Phase I Interconnection 
Study conducted or caused to be performed by the CAISO, the 
reassessment of the Phase I Interconnection Study Base Case conducted 
or caused to be performed by the CAISO prior to the commencement of 
the Phase II Interconnection Study, or the Phase II Interconnection Study 
conducted or caused to be performed by the CAISO, pursuant to the 
GIDAP. 

(ii) For Interconnection Requests processed under the Independent Study 
Process described in the GIDAP, the governing study(ies) conducted or 
caused to be performed by the CAISO, in coordination with the applicable 
Participating TO(s), pursuant to the GIDAP, which shall consist primarily of 
a system impact and facilities study as described in Section 4.4 of the 
GIDAP. 

 
IRS shall mean the Internal Revenue Service. 

 
Large Generating Facility shall mean a Generating Facility having a Generating 

Facility Capacity of more than 20 MW. 
 

LDNU shall mean Local Delivery Network Upgrades. 
 

Local Deliverability Constraint shall mean a transmission system operating 
limit modeled in the GIDAP study process that would be exceeded if the CAISO were to 
assign full capacity or partial capacity deliverability status to one or more additional 
generating facilities interconnecting to the CAISO Controlled Grid in a specific local 
area, and that is not an Area Deliverability Constraint. 
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Local Delivery Network Upgrade shall mean a transmission upgrade or 
addition identified by the CAISO in the GIDAP study process to relieve a Local 
Deliverability Constraint. 

 
Local Off-Peak Constraints shall mean a transmission system operating limit 

modeled in the generator interconnection study process that would be exceeded or lead 
to excessive curtailment, as described in the Off-Peak Deliverability Assessment 
methodology, if the CAISO were to assign Off-Peak Deliverability Status to one or more 
Generating Facilities interconnecting to the CAISO Controlled Grid in a specific local 
area, and that is not an Area Off-Peak Constraint. 

 
Local Off-Peak Network Upgrades (LOPNUs) shall mean a transmission 

upgrade or addition the CAISO identifies in the generator interconnection study process 
to relieve a Local Off-Peak Constraint. 

 
Loss shall mean any and all damages, losses, and claims, including claims and 

actions relating to injury to or death of any person or damage to property, demand, 
suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties. 

 
Material Modification shall mean those modifications that have a material 

impact on the cost or timing of any Interconnection Request or any other valid 
interconnection request with a later queue priority date. 

 
Maximum Cost Exposure (MCE) shall mean, pursuant to Appendix DD, the 

sum of (1) the Interconnection Customer’s Maximum Cost Responsibility and (2) the 
Conditionally Assigned Network Upgrades from its Phase I or Phase II Interconnection 
Study. 

 
Maximum Cost Responsibility (MCR) shall mean, pursuant to Appendix DD, 

the lower sum of the Interconnection Customer’s (1) full cost of assigned 
Interconnection Reliability Network Upgrades and (2) allocated costs for all other 
Assigned Network Upgrades, from its Phase I or Phase II Interconnection Studies, not 
to exceed the Maximum Cost Exposure. 

 
Merchant Network Upgrades – Network Upgrades constructed and owned by 

an Interconnection Customer or a third party pursuant to Article 5.1.5 of this LGIA, 
Section 14.3 of the GIDAP, and Sections 24.4.6.1 and 36.11 of the CAISO Tariff. 

 
Metering Equipment shall mean all metering equipment installed or to be 

installed for measuring the output of the Generating Facility pursuant to this LGIA at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, 
phone lines, and fiber optics. 
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NERC shall mean the North American Electric Reliability Corporation or its 
successor organization. 

 
Net Scheduled Generating Unit shall mean an Electric Generating Unit 

identified in a Net Scheduled PGA operated as a single unit such that the energy bid or 
self-schedule with the CAISO is the net value of the aggregate electrical net output of 
the Electric Generating Unit and the self-provided load. 

 
Net Scheduled PGA shall mean a Net Scheduled Participating Generator 

Agreement specifying the special provisions for the operating relationship between a 
Net Scheduled Generating Unit and the CAISO, a pro forma version of which is set forth 
in Appendix B.3 of the CAISO Tariff. 

 
Network Upgrades shall be Participating TO’s Delivery Network Upgrades and 

Participating TO’s Reliability Network Upgrades. 
 

Off-Peak Deliverability Constraints shall mean a transmission system 
operating limit that constrains Generating Facilities in an area, leading to the excessive 
curtailment of expected Energy. 

 
Off-Peak Network Upgrades shall mean Network Upgrades needed to relieve 

Off-Peak Deliverability Constraints. Area Off-Peak Network Upgrades address Area 
Off-Peak Constraints. Local Off-Peak Network Upgrades address Local Off-Peak 
Constraints. 

 
Operational Control shall mean the rights of the CAISO under the Transmission 

Control Agreement and the CAISO Tariff to direct the parties to the Transmission 
Control Agreement how to operate their transmission lines and facilities and other 
electric plant affecting the reliability of those lines and facilities for the purpose of 
affording comparable non-discriminatory transmission access and meeting applicable 
reliability criteria. 

 
Option (A) Generating Facilities shall mean a Generating Facility for which the 

Interconnection Customer has selected Option (A) as the Deliverability option under 
Section 7.2 of the GIDAP. 

 
Option (B) Generating Facilities shall mean a Generating Facility for which the 

Interconnection Customer has selected Option (B) as the Deliverability option under 
Section 7.2 of the GIDAP. 

 
Participating TO’s Delivery Network Upgrades shall mean the additions, 

modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, other than Reliability Network Upgrades, identified 
in the Interconnection Studies, as identified in Appendix A, to relieve constraints on the 
CAISO Controlled Grid.  Participating TO Delivery Network Upgrades can be either 
ADNU or LDNU. 
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Participating TO’s Interconnection Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Participating TO from the Point of 
Change of Ownership to the Point of Interconnection as identified in Appendix A to this 
LGIA, including any modifications, additions or upgrades to such facilities and 
equipment. Participating TO’s Interconnection Facilities are sole use facilities and shall 
not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades. 

 
Participating TO’s Reliability Network Upgrades shall mean the additions, 

modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, identified in the Interconnection Studies, as 
identified in Appendix A, necessary to interconnect the Large Generating Facility safely 
and reliably to the Participating TO’s Transmission System, which would not have been 
necessary but for the interconnection of the Large Generating Facility, including 
additions, modifications, and upgrades necessary to remedy short circuit or stability 
problems resulting from the interconnection of the Large Generating Facility to the 
Participating TO’s Transmission System. Participating TO’s Reliability Network 
Upgrades also include, consistent with Applicable Reliability Standards and Applicable 
Reliability Council practice, the Participating TO’s facilities necessary to mitigate any 
adverse impact the Large Generating Facility’s interconnection may have on a path’s 
Applicable Reliability Council rating. Participating TO’s Reliability Network Upgrades do 
not include any Participating TO’s Delivery Network Upgrades. 

 
Participating TO’s Transmission System shall mean the facilities owned and 

operated by the Participating TO and that have been placed under the CAISO’s 
Operational Control, which facilities form part of the CAISO Controlled Grid. 

 
Party or Parties shall mean the Participating TO, CAISO, Interconnection 

Customer or the applicable combination of the above. 
 

Phase I Interconnection Study shall mean the engineering study conducted or 
caused to be performed by the CAISO, in coordination with the applicable Participating 
TO(s), that evaluates the impact of the proposed interconnection on the safety and 
reliability of the Participating TO’s Transmission System and, if applicable, an Affected 
System. The study shall identify and detail the system impacts that would result if the 
Generating Facility(ies) were interconnected without identified project modifications or 
system modifications, as provided in the On-Peak Deliverability Assessment (as defined 
in the CAISO Tariff), and other potential impacts, including but not limited to those 
identified in the Scoping Meeting as described in the GIDAP. The study will also identify 
the approximate total costs, based on per unit costs, of mitigating these impacts, along 
with an equitable allocation of those costs to Interconnection Customers for their 
individual Generating Facilities. 

 
Phase II Interconnection Study shall mean an engineering and operational 

study conducted or caused to be performed by the CAISO in coordination with the 
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applicable Participating TO(s), to determine the Point of Interconnection and a list of 
facilities (including the Participating TO’s Interconnection Facilities, Network Upgrades, 
Distribution Upgrades, and Stand Alone Network Upgrades), the cost of those facilities, 
and the time required to interconnect the Generating Facility(ies) with the Participating 
TO’s Transmission System. 

 
Phased Generating Facility shall mean a Generating Facility that is structured 

to be completed and to achieve Commercial Operation in two or more successive 
sequences that are specified in this LGIA, such that each sequence comprises a portion 
of the total megawatt generation capacity of the entire Generating Facility. 

 
Point of Change of Ownership shall mean the point, as set forth in Appendix A 

to this LGIA, where the Interconnection Customer's Interconnection Facilities connect to 
the Participating TO’s Interconnection Facilities. 

 
Point of Interconnection shall mean the point, as set forth in Appendix A to this 

LGIA, where the Interconnection Facilities connect to the Participating TO’s 
Transmission System. 

 
Precursor Network Upgrades (PNU) shall mean Network Upgrades required for 

the Interconnection Customer consisting of (1) Network Upgrades assigned to an earlier 
Interconnection Customer in an earlier Queue Cluster, Independent Study Process, or 
Fast Track Process, that has executed its GIA pursuant to Section 14.2.2 of the GIDAP; 
and (2) Network Upgrades in the approved CAISO Transmission Plan. 

 
Reasonable Efforts shall mean, with respect to an action required to be 

attempted or taken by a Party under this LGIA, efforts that are timely and consistent 
with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 

 
RNU shall mean Reliability Network Upgrades. 

 
Reliability Network Upgrades (RNU) shall mean the transmission facilities at or 

beyond the Point of Interconnection identified in the Interconnection Studies as 
necessary to interconnect one or more Generating Facility(ies) safely and reliably to the 
CAISO Controlled Grid, which would not have been necessary but for the 
interconnection of one or more Generating Facility(ies), including Network Upgrades 
necessary to remedy short circuit or stability problems, or thermal overloads. Reliability 
Network Upgrades shall only be deemed necessary for system operating limits, 
occurring under any system condition, which cannot be adequately mitigated through 
Congestion Management or Operating Procedures based on the characteristics of the 
Generating Facilities included in the Interconnection Studies, limitations on market 
models, systems, or information, or other factors specifically identified in the 
Interconnection Studies.  Reliability Network Upgrades also include, consistent with 
WECC practice, the facilities necessary to mitigate any adverse impact the Generating 
Facility’s interconnection may have on a path’s WECC rating.  Reliability Network 
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Upgrades include Interconnection Reliability Network Upgrades and General Reliability 
Network Upgrades. 

 
Scoping Meeting shall mean the meeting among representatives of the 

Interconnection Customer, the Participating TO(s), other Affected Systems, and the 
CAISO conducted for the purpose of discussing alternative interconnection options, to 
exchange information including any transmission data and earlier study evaluations that 
would be reasonably expected to impact such interconnection options, to analyze such 
information, and to determine the potential feasible Points of Interconnection. 

 
Stand Alone Network Upgrades shall mean Network Upgrades that are not part 

of an Affected System that the Interconnection Customer may construct without 
affecting day-to-day operations of the CAISO Controlled Grid or Affected Systems 
during their construction.  The Participating TO, the CAISO, and the Interconnection 
Customer must agree as to what constitutes Stand Alone Network Upgrades and 
identify them in Appendix A to this LGIA.  If the CAISO, the Participating TO, and the 
Interconnection Customer disagree about whether a particular Network Upgrade is a 
Stand Alone Network Upgrade, the CAISO or Participating TO must provide the 
Interconnection Customer a written technical explanation outlining why it does not 
consider the Network Upgrade to be a Stand Alone Network Upgrade within 15 days of 
its determination. 

 
Surplus Interconnection Service shall mean any unneeded portion of 

Interconnection Service Capacity established herein, such that if Surplus 
Interconnection Service is utilized the total amount of Interconnection Service Capacity 
at the Point of Interconnection would remain the same. 

 
System Protection Facilities shall mean the equipment, including necessary 

protection signal communications equipment, that protects (1) the Participating TO’s 
Transmission System, Participating TO’s Interconnection Facilities, CAISO Controlled 
Grid, and Affected Systems from faults or other electrical disturbances occurring at the 
Generating Facility and (2) the Generating Facility from faults or other electrical system 
disturbances occurring on the CAISO Controlled Grid, Participating TO’s 
Interconnection Facilities, and Affected Systems or on other delivery systems or other 
generating systems to which the CAISO Controlled Grid is directly connected. 

 
TP Deliverability shall mean the capability, measured in MW, of the CAISO 

Controlled Grid as modified by transmission upgrades and additions identified in the 
annual Transmission Plan to support the interconnection with Full Capacity 
Deliverability Status or Partial Capacity Deliverability Status of additional Generating 
Facilities in a specified geographic or electrical area of the CAISO Controlled Grid. 

 
Transmission Control Agreement shall mean CAISO FERC Electric 

Tariff No. 7. 



LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 14 of 139 

 

 

 

Trial Operation shall mean the period during which the Interconnection 
Customer is engaged in on-site test operations and commissioning of an Electric 
Generating Unit prior to Commercial Operation. 

 
Variable Energy Resource shall mean a device for the production of electricity 

that is characterized by an Energy source that: (1) is renewable; (2) cannot be stored by 
the facility owner or operator; and (3) has variability that is beyond the control of the 
facility owner or operator. 

 
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

 
2.1 Effective Date.  This LGIA shall become effective upon execution by all Parties 

subject to acceptance by FERC (if applicable), or if filed unexecuted, upon the 
date specified by FERC.  The CAISO and Participating TO shall promptly file this 
LGIA with FERC upon execution in accordance with Article 3.1, if required. 

 
2.2 Term of Agreement. Subject to the provisions of Article 2.3, this LGIA shall 

remain in effect for a period of thirty (30) years from the Effective Date (Term 
Specified in Individual Agreements to be ten (10) years or such other longer 
period as the Interconnection Customer may request) and shall be automatically 
renewed for each successive one-year period thereafter. 

 
2.3 Termination Procedures. 

 
2.3.1 Written Notice. This LGIA may be terminated by the Interconnection 

Customer after giving the CAISO and the Participating TO ninety (90) 
Calendar Days advance written notice, or by the CAISO and the 
Participating TO notifying FERC after the Generating Facility permanently 
ceases Commercial Operation. 

 
2.3.2 Default.  A Party may terminate this LGIA in accordance with Article 17. 

 
2.3.3 Suspension of Work. This LGIA may be deemed terminated in 

accordance with Article 5.16, if applicable. 
 

2.3.4 Notwithstanding Articles 2.3.1, 2.3.2, and 2.3.3, no termination shall 
become effective until the Parties have complied with all Applicable Laws 
and Regulations applicable to such termination, including the filing with 
FERC of a notice of termination of this LGIA (if applicable), which notice 
has been accepted for filing by FERC, and the Interconnection Customer 
has fulfilled its termination cost obligations under Article 2.4. 

 
2.4 Termination Costs. Immediately upon the other Parties’ receipt of a notice of 

the termination of this LGIA pursuant to Article 2.3 above, the CAISO and the 
Participating TO will determine the total cost responsibility of the Interconnection 
Customer.  If, as of the date of the other Parties’ receipt of the notice of 
termination, the Interconnection Customer has not already paid its share of 
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Network Upgrade costs, as set forth in Appendix G to this LGIA, the Participating 
TO will liquidate the Interconnection Customer’s Interconnection Financial 
Security associated with its cost responsibility for Network Upgrades, in 
accordance with Section 11.4 of the GIDAP. 

 
The Interconnection Customer will also be responsible for all costs incurred or 
irrevocably committed to be incurred in association with the construction of the 
Participating TO’s Interconnection Facilities (including any cancellation costs 
relating to orders or contracts for Interconnection Facilities and equipment) and 
other such expenses, including any Distribution Upgrades for which the 
Participating TO or CAISO has incurred expenses or has irrevocably committed 
to incur expenses and has not been reimbursed by the Interconnection 
Customer, as of the date of the other Parties’ receipt of the notice of termination, 
subject to the limitations set forth in this Article 2.4.  Nothing in this Article 2.4 
shall limit the Parties’ rights under Article 17. If, as of the date of the other 
Parties’ receipt of the notice of termination, the Interconnection Customer has not 
already reimbursed the Participating TO and the CAISO for costs incurred to 
construct the Participating TO’s Interconnection Facilities, the Participating TO 
will liquidate the Interconnection Customer’s Interconnection Financial Security 
associated with the construction of the Participating TO’s Interconnection 
Facilities, in accordance with Section 11.4 of the GIDAP. If the amount of the 
Interconnection Financial Security liquidated by the Participating TO under this 
Article 2.4 is insufficient to compensate the CAISO and the Participating TO for 
actual costs associated with the construction of the Participating TO’s 
Interconnection Facilities contemplated in this Article, any additional amounts will 
be the responsibility of the Interconnection Customer, subject to the provisions of 
Section 11.4 of the GIDAP.  Any such additional amounts due from the 
Interconnection Customer beyond the amounts covered by its Interconnection 
Financial Security will be due to the Participating TO immediately upon 
termination of this LGIA in accordance with Section 11.4 of the GIDAP. 

 
If the amount of the Interconnection Financial Security exceeds the 
Interconnection Customer’s cost responsibility under Section 11.4 of the GIDAP, 
any excess amount will be released to the Interconnection Customer in 
accordance with Section 11.4 of the GIDAP. 

 
2.4.1 Notwithstanding the foregoing, in the event of termination by a Party, all 

Parties shall use commercially Reasonable Efforts to mitigate the costs, 
damages and charges arising as a consequence of termination.  With 
respect to any portion of the Participating TO’s Interconnection Facilities 
that have not yet been constructed or installed, the Participating TO shall 
to the extent possible and with the Interconnection Customer's 
authorization cancel any pending orders of, or return, any materials or 
equipment for, or contracts for construction of, such facilities; provided that 
in the event the Interconnection Customer elects not to authorize such 
cancellation, the Interconnection Customer shall assume all payment 
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obligations with respect to such materials, equipment, and contracts, and 
the Participating TO shall deliver such material and equipment, and, if 
necessary, assign such contracts, to the Interconnection Customer as 
soon as practicable, at the Interconnection Customer's expense. To the 
extent that the Interconnection Customer has already paid the 
Participating TO for any or all such costs of materials or equipment not 
taken by the Interconnection Customer, the Participating TO shall 
promptly refund such amounts to the Interconnection Customer, less any 
costs, including penalties, incurred by the Participating TO to cancel any 
pending orders of or return such materials, equipment, or contracts. 

 
2.4.2 The Participating TO may, at its option, retain any portion of such 

materials, equipment, or facilities that the Interconnection Customer 
chooses not to accept delivery of, in which case the Participating TO shall 
be responsible for all costs associated with procuring such materials, 
equipment, or facilities. 

 
2.4.3 With respect to any portion of the Interconnection Facilities, and any other 

facilities already installed or constructed pursuant to the terms of this 
LGIA, Interconnection Customer shall be responsible for all costs 
associated with the removal, relocation or other disposition or retirement 
of such materials, equipment, or facilities. 

 
2.5 Disconnection. Upon termination of this LGIA, the Parties will take all 

appropriate steps to disconnect the Large Generating Facility from the 
Participating TO’s Transmission System. All costs required to effectuate such 
disconnection shall be borne by the terminating Party, unless such termination 
resulted from the non-terminating Party’s Default of this LGIA or such non- 
terminating Party otherwise is responsible for these costs under this LGIA. 

 
2.6 Survival.  This LGIA shall continue in effect after termination to the extent 

necessary to provide for final billings and payments and for costs incurred 
hereunder, including billings and payments pursuant to this LGIA; to permit the 
determination and enforcement of liability and indemnification obligations arising 
from acts or events that occurred while this LGIA was in effect; and to permit 
each Party to have access to the lands of the other Parties pursuant to this LGIA 
or other applicable agreements, to disconnect, remove or salvage its own 
facilities and equipment. 

 
ARTICLE 3. REGULATORY FILINGS AND CAISO TARIFF COMPLIANCE 

 
3.1 Filing. The Participating TO and the CAISO shall file this LGIA (and any 

amendment hereto) with the appropriate Governmental Authority(ies), if required. 
The Interconnection Customer may request that any information so provided be 
subject to the confidentiality provisions of Article 22. If the Interconnection 
Customer has executed this LGIA, or any amendment thereto, the 
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Interconnection Customer shall reasonably cooperate with the Participating TO 
and CAISO with respect to such filing and to provide any information reasonably 
requested by the Participating TO or CAISO needed to comply with applicable 
regulatory requirements. 

 
3.2 Agreement Subject to CAISO Tariff.  The Interconnection Customer will comply 

with all applicable provisions of the CAISO Tariff, including the GIDAP. 
 

3.3 Relationship Between this LGIA and the CAISO Tariff.  With regard to rights 
and obligations between the Participating TO and the Interconnection Customer, 
if and to the extent a matter is specifically addressed by a provision of this LGIA 
(including any appendices, schedules or other attachments to this LGIA), the 
provisions of this LGIA shall govern.  If and to the extent a provision of this LGIA 
is inconsistent with the CAISO Tariff and dictates rights and obligations between 
the CAISO and the Participating TO or the CAISO and the Interconnection 
Customer, the CAISO Tariff shall govern. 

 
3.4 Relationship Between this LGIA and the Net Scheduled PGA.  With regard to 

the rights and obligations of a Net Scheduled Generating Unit that has entered 
into a Net Scheduled PGA with the CAISO and has entered into this LGIA, if and 
to the extent a matter is specifically addressed by a provision of the Net 
Scheduled PGA that is inconsistent with this LGIA, the terms of the Net 
Scheduled PGA shall govern. 

 
ARTICLE 4. SCOPE OF SERVICE 

 
4.1 Interconnection Service.  Interconnection Service allows the Interconnection 

Customer to connect the Large Generating Facility to the Participating TO’s 
Transmission System and be eligible to deliver the Large Generating Facility’s 
output using the available capacity of the CAISO Controlled Grid. To the extent 
the Interconnection Customer wants to receive Interconnection Service, the 
Participating TO shall construct facilities identified in Appendices A and C that 
the Participating TO is responsible to construct. 

 
Interconnection Service does not necessarily provide the Interconnection 
Customer with the capability to physically deliver the output of its Large 
Generating Facility to any particular load on the CAISO Controlled Grid without 
incurring congestion costs.  In the event of transmission constraints on the 
CAISO Controlled Grid, the Interconnection Customer's Large Generating Facility 
shall be subject to the applicable congestion management procedures in the 
CAISO Tariff in the same manner as all other resources. Full Capacity 
Deliverability Status, Partial Capacity Deliverability Status, and Off-Peak 
Deliverability Status do not confer any priority over other Generating Facilities to 
deliver Energy; nor provide any warranty or guarantee to deliver any amount of 
Energy or avoid curtailment at any time. 
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4.2 Provision of Service.  The Participating TO and the CAISO shall provide 
Interconnection Service for the Large Generating Facility. 

 
4.3 Performance Standards.  Each Party shall perform all of its obligations under 

this LGIA in accordance with Applicable Laws and Regulations, Applicable 
Reliability Standards, and Good Utility Practice, and to the extent a Party is 
required or prevented or limited in taking any action by such regulations and 
standards, such Party shall not be deemed to be in Breach of this LGIA for its 
compliance therewith. If such Party is the CAISO or Participating TO, then that 
Party shall amend the LGIA and submit the amendment to FERC for approval. 

 
4.4 No Transmission Service.  The execution of this LGIA does not constitute a 

request for, nor the provision of, any transmission service under the CAISO 
Tariff, and does not convey any right to deliver electricity to any specific customer 
or point of delivery. 

 
4.5 Interconnection Customer Provided Services.  The services provided by 

Interconnection Customer under this LGIA are set forth in Article 9.6 and Article 
13.5.1. Interconnection Customer shall be paid for such services in accordance 
with Article 11.6. 

 
4.6 TP Deliverability.  To the extent that an Interconnection Customer is eligible for 

and has been allocated TP Deliverability pursuant to Section 8.9 of the GIDAP, 
the Interconnection Customer’s retention of such allocated TP Deliverability shall 
be contingent upon satisfying the obligations set forth in Section 8.9.3 of the 
GIDAP. In the event that the Interconnection does not retain allocated TP 
Deliverability with regard to any portion of the Generating Facility, such portion of 
the Generating Facility shall be deemed to receive Interconnection Service under 
this LGIA as Energy Only Deliverability Status. 

 
ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, PROCUREMENT, 

AND CONSTRUCTION 
 

Interconnection Facilities, Network Upgrades, and Distribution Upgrades shall be 
studied, designed, and constructed pursuant to Good Utility Practice. Such studies, 
design and construction shall be based on the assumed accuracy and completeness of 
all technical information received by the Participating TO and the CAISO from the 
Interconnection Customer associated with interconnecting the Large Generating 
Facility. 

 
5.1 Options.  Unless otherwise mutually agreed among the Parties, the 

Interconnection Customer shall select the In-Service Date, Initial Synchronization 
Date, and Commercial Operation Date; and either the Standard Option, Alternate 
Option, or, if eligible, Merchant Option, set forth below, Interconnection Facilities, 
Network Upgrades, and Distribution Upgrades, and such dates and selected 
option shall be set forth in Appendix B, Milestones.  At the same time, the 
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Interconnection Customer shall indicate whether it elects the Option to Build set 
forth in Article 5.1.3 below.  If the dates designated by the Interconnection 
Customer are not acceptable to the CAISO and Participating TO, they shall so 
notify the Interconnection Customer within thirty (30) calendar days. Upon 
receipt of the notification that the Interconnection Customer’s designated dates 
are not acceptable to the CAISO and Participating TO, the Interconnection 
Customer shall notify the CAISO and Participating TO within thirty (30) calendar 
days whether it elects to exercise the Option to Build if it has not already elected 
to exercise the Option to Build. 

 
5.1.1 Standard Option. The Participating TO shall design, procure, and 

construct the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades, using Reasonable Efforts to 
complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the dates set forth in Appendix B, 
Milestones. The Participating TO shall not be required to undertake any 
action which is inconsistent with its standard safety practices, its material 
and equipment specifications, its design criteria and construction 
procedures, its labor agreements, and Applicable Laws and Regulations. 
In the event the Participating TO reasonably expects that it will not be able 
to complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the specified dates, the 
Participating TO shall promptly provide written notice to the 
Interconnection Customer and the CAISO and shall undertake 
Reasonable Efforts to meet the earliest dates thereafter. 

 
5.1.2 Alternate Option.  If the dates designated by the Interconnection 

Customer are acceptable to the Participating TO, the Participating TO 
shall so notify the Interconnection Customer within thirty (30) Calendar 
Days, and shall assume responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities by the 
designated dates. 

 
If the Participating TO subsequently fails to complete the Participating 
TO's Interconnection Facilities by the In-Service Date, to the extent 
necessary to provide back feed power; or fails to complete Network 
Upgrades by the Initial Synchronization Date to the extent necessary to 
allow for Trial Operation at full power output, unless other arrangements 
are made by the Parties for such Trial Operation; or fails to complete the 
Network Upgrades by the Commercial Operation Date, as such dates are 
reflected in  Appendix B, Milestones; the Participating TO shall pay the 
Interconnection Customer liquidated damages in accordance with Article 
5.3, Liquidated Damages, provided, however, the dates designated by the 
Interconnection Customer shall be extended day for day for each day that 
the CAISO refuses to grant clearances to install equipment. 
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5.1.3 Option to Build.  The Interconnection Customer shall have the option to 
assume responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades. The Participating TO, CAISO, and Interconnection Customer 
must agree as to what constitutes Stand Alone Network Upgrades and 
identify such Stand Alone Network Upgrades in Appendix A to this LGIA. 
Except for Stand Alone Network Upgrades, the Interconnection Customer 
shall have no right to construct Network Upgrades under this option. 

 
5.1.4 Negotiated Option.  If the dates designated by the Interconnection 

Customer are not acceptable to the CAISO and Participating TO, the 
Parties shall in good faith attempt to negotiate terms and conditions, 
including revision of the specified dates and liquidated damages, the 
provision of incentives, or the procurement and construction of all facilities 
other than the Participating TO’s Interconnection Facilities and Stand 
Alone Network Upgrades if the Interconnection Customer elects to 
exercise the Option to Build under Article 5.1.3.  If the Parties are unable 
to reach agreement on such terms and conditions, then, pursuant to 
Article 5.1.1 (Standard Option), the Participating TO shall assume 
responsibility for the design, procurement and construction of all facilities 
other than the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades if the Interconnection Customer elects to 
exercise the Option to Build. 

 
5.1.5 Merchant Option. In addition to any Option to Build set forth in Article 

5.1.3 of this LGIA, an Interconnection Customer having an Option (B) 
Generating Facility may elect to have a party other than the applicable 
Participating TO construct some or all of the LDNU and ADNU for which 
the Interconnection Customer has the obligation to fund and which are not 
subject to reimbursement. Such LDNU and ADNU will be constructed and 
incorporated into the CAISO Controlled Grid pursuant to the provisions for 
Merchant Transmission Facilities in CAISO Tariff Sections 24.4.6.1 and 
36.11. 

 
5.2 General Conditions Applicable to Option to Build.  If the Interconnection 

Customer assumes responsibility for the design, procurement and construction of 
the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades, or assumes responsibility for any stand-alone task, such as 
telecommunications, environmental, or real-estate related work: 

 
(1) within six (6) months of the execution of this LGIA, or at a later date 
agreed to by the Parties, the Interconnection Customer will submit to the 
CAISO and the Participating TO a milestone schedule for the design, 
procurement, and construction of the Stand Alone Network Upgrades, or 
any stand-alone task assumed by the Interconnection Customer. The 
milestone schedule will be required to support the Interconnection 
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Customer’s Commercial Operation Date, and any Appendix B Milestones 
will be amended to include the milestone schedule for the Stand Alone 
Network Upgrades; 

 
(2) the Interconnection Customer shall engineer, procure equipment, and 
construct the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades (or portions thereof) using Good Utility Practice and 
using standards and specifications provided in advance by the 
Participating TO; 

 
(3) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of law to 
which the Participating TO would be subject in the engineering, 
procurement or construction of the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
(4) the Participating TO shall review, and the Interconnection Customer 
shall obtain the Participating TO’s approval of, the engineering design, 
equipment acceptance tests, and the construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades, which 
approval shall not be unreasonably withheld, and the CAISO may, at its 
option, review the engineering design, equipment acceptance tests, and 
the construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades; 

 
(5) prior to commencement of construction, the Interconnection Customer 
shall provide to the Participating TO, with a copy to the CAISO for 
informational purposes, a schedule for construction of the Participating 
TO's Interconnection Facilities and Stand Alone Network Upgrades, and 
shall promptly respond to requests for information from the Participating 
TO; 

 
(6) at any time during construction, the Participating TO shall have the 
right to gain unrestricted access to the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades and to conduct inspections 
of the same; 

 
(7) at any time during construction, should any phase of the engineering, 
equipment procurement, or construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades not meet 
the standards and specifications provided by the Participating TO, the 
Interconnection Customer shall be obligated to remedy deficiencies in that 
portion of the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades; 
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(8) the Interconnection Customer shall indemnify the CAISO and 
Participating TO for claims arising from the Interconnection Customer's 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades under the terms and procedures applicable to 
Article 18.1 Indemnity; 

 
(9) The Interconnection Customer shall transfer control of the Participating 
TO's Interconnection Facilities to the Participating TO and shall transfer 
Operational Control of Stand Alone Network Upgrades to the CAISO; 

 
(10) Unless the Parties otherwise agree, the Interconnection Customer 
shall transfer ownership of the Participating TO's Interconnection Facilities 
and Stand Alone Network Upgrades to the Participating TO. As soon as 
reasonably practicable, but within twelve months after completion of the 
construction of the Participating TO’s Interconnection Facilities and Stand 
Alone Network Upgrades, the Interconnection Customer shall provide an 
invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities and Stand Alone Network Upgrades to the 
Participating TO, which invoice shall set forth such costs in sufficient detail 
to enable the Participating TO to reflect the proper costs of such facilities 
in its transmission rate base and to identify the investment upon which 
refunds will be provided; 

 
(11) the Participating TO shall accept for operation and maintenance the 
Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades to the extent engineered, procured, and constructed in 
accordance with this Article 5.2; and 

 
(12) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of the “Option 
to Build” conditions set forth in Appendix C.  Interconnection Customer 
shall deliver to the Participating TO “as-built” drawings, information, and 
any other documents that are reasonably required by the Participating TO 
to assure that the Interconnection Facilities and Stand-Alone Network 
Upgrades are built to the standards and specifications required by the 
Participating TO. 

 
(13) If the Interconnection Customer exercises the Option to Build 
pursuant to Article 5.1.3, the Interconnection Customer shall pay the 
Participating TO the agreed upon amount of $ N/A for Participating TO to 
execute the responsibilities enumerated to it under Article 5.2. The 
Participating TO will invoice the Interconnection Customer for this total 
amount to be divided on a monthly basis pursuant to Article 12. 
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5.3 Liquidated Damages.  The actual damages to the Interconnection Customer, in 
the event the Participating TO's Interconnection Facilities or Network Upgrades 
are not completed by the dates designated by the Interconnection Customer and 
accepted by the Participating TO pursuant to subparagraphs 5.1.2 or 5.1.4, 
above, may include Interconnection Customer’s fixed operation and maintenance 
costs and lost opportunity costs.  Such actual damages are uncertain and 
impossible to determine at this time. Because of such uncertainty, any liquidated 
damages paid by the Participating TO to the Interconnection Customer in the 
event that the Participating TO does not complete any portion of the Participating 
TO's Interconnection Facilities or Network Upgrades by the applicable dates, 
shall be an amount equal to ½ of 1 percent per day of the actual cost of the 
Participating TO's Interconnection Facilities and Network Upgrades, in the 
aggregate, for which the Participating TO has assumed responsibility to design, 
procure and construct. 

 
However, in no event shall the total liquidated damages exceed 20 percent of the 
actual cost of the Participating TO’s Interconnection Facilities and Network 
Upgrades for which the Participating TO has assumed responsibility to design, 
procure, and construct. The foregoing payments will be made by the 
Participating TO to the Interconnection Customer as just compensation for the 
damages caused to the Interconnection Customer, which actual damages are 
uncertain and impossible to determine at this time, and as reasonable liquidated 
damages, but not as a penalty or a method to secure performance of this LGIA. 
Liquidated damages, when the Parties agree to them, are the exclusive remedy 
for the Participating TO’s failure to meet its schedule. 

 
No liquidated damages shall be paid to the Interconnection Customer if: (1) the 
Interconnection Customer is not ready to commence use of the Participating TO's 
Interconnection Facilities or Network Upgrades to take the delivery of power for 
the Electric Generating Unit's Trial Operation or to export power from the Electric 
Generating Unit on the specified dates, unless the Interconnection Customer 
would have been able to commence use of the Participating TO's Interconnection 
Facilities or Network Upgrades to take the delivery of power for Electric 
Generating Unit's Trial Operation or to export power from the Electric Generating 
Unit, but for the Participating TO’s delay; (2) the Participating TO’s failure to meet 
the specified dates is the result of the action or inaction of the Interconnection 
Customer or any other interconnection customer who has entered into an 
interconnection agreement with the CAISO and/or Participating TO, action or 
inaction by the CAISO, or any cause beyond the Participating TO's reasonable 
control or reasonable ability to cure; (3) the Interconnection Customer has 
assumed responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Stand Alone Network Upgrades; 
or (4) the Parties have otherwise agreed. 
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In no event shall the CAISO have any responsibility or liability to the 
Interconnection Customer for liquidated damages pursuant to the provisions of 
this Article 5.3. 

 
5.4 Power System Stabilizers.  The Interconnection Customer shall procure, install, 

maintain and operate Power System Stabilizers in accordance with Applicable 
Reliability Standards, the guidelines and procedures established by the 
Applicable Reliability Council, and the provisions of Section 4.6.5.1 of the CAISO 
Tariff. The CAISO reserves the right to establish reasonable minimum 
acceptable settings for any installed Power System Stabilizers, subject to the 
design and operating limitations of the Large Generating Facility.  If the Large 
Generating Facility’s Power System Stabilizers are removed from service or not 
capable of automatic operation, the Interconnection Customer shall immediately 
notify the CAISO and the Participating TO and restore the Power System 
Stabilizers to operation as soon as possible. The CAISO shall have the right to 
order the reduction in output or disconnection of the Large Generating Facility if 
the reliability of the CAISO Controlled Grid would be adversely affected as a 
result of improperly tuned Power System Stabilizers.  The requirements of this 
Article 5.4 shall apply to Asynchronous Generating Facilities in accordance with 
Appendix H. 

 
5.5 Equipment Procurement.  If responsibility for construction of the Participating 

TO's Interconnection Facilities or Network Upgrades is to be borne by the 
Participating TO, then the Participating TO shall commence design of the 
Participating TO's Interconnection Facilities or Network Upgrades and procure 
necessary equipment as soon as practicable after all of the following conditions 
are satisfied, unless the Parties otherwise agree in writing: 

 
5.5.1 The CAISO, in coordination with the applicable Participating TO(s), has 

completed the Phase II Interconnection Study or Governing Independent 
Study Interconnection Study pursuant to the applicable Generator 
Interconnection Study Process Agreement or other applicable study 
process agreement; 

 
5.5.2 The Participating TO has received written authorization to proceed with 

design and procurement from the Interconnection Customer by the date 
specified in Appendix B, Milestones; and 

 
5.5.3 The Interconnection Customer has provided security to the Participating 

TO in accordance with Article 11.5 by the dates specified in Appendix B, 
Milestones. 

 
5.6 Construction Commencement. The Participating TO shall commence 

construction of the Participating TO's Interconnection Facilities and Network 
Upgrades for which it is responsible as soon as practicable after the following 
additional conditions are satisfied: 
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5.6.1 Approval of the appropriate Governmental Authority has been obtained for 
any facilities requiring regulatory approval; 

 
5.6.2 Necessary real property rights and rights-of-way have been obtained, to 

the extent required for the construction of a discrete aspect of the 
Participating TO's Interconnection Facilities and Network Upgrades; 

 
5.6.3 The Participating TO has received written authorization to proceed with 

construction from the Interconnection Customer by the date specified in 
Appendix B, Milestones; and 

 
5.6.4 The Interconnection Customer has provided payment and security to the 

Participating TO in accordance with Article 11.5 by the dates specified in 
Appendix B, Milestones. 

 
5.7 Work Progress. The Parties will keep each other advised periodically as to the 

progress of their respective design, procurement and construction efforts.  Any 
Party may, at any time, request a progress report from another Party.  If, at any 
time, the Interconnection Customer determines that the completion of the 
Participating TO's Interconnection Facilities will not be required until after the 
specified In-Service Date, the Interconnection Customer will provide written 
notice to the Participating TO and CAISO of such later date upon which the 
completion of the Participating TO's Interconnection Facilities will be required. 

 
5.8 Information Exchange.  As soon as reasonably practicable after the Effective 

Date, the Parties shall exchange information regarding the design and 
compatibility of the Interconnection Customer’s Interconnection Facilities and 
Participating TO’s Interconnection Facilities and compatibility of the 
Interconnection Facilities with the Participating TO’s Transmission System, and 
shall work diligently and in good faith to make any necessary design changes. 

 
5.9 Limited Operation.  If any of the Participating TO's Interconnection Facilities or 

Network Upgrades are not reasonably expected to be completed prior to the 
Commercial Operation Date of the Electric Generating Unit, the Participating TO 
and/or CAISO, as applicable, shall, upon the request and at the expense of the 
Interconnection Customer, perform operating studies on a timely basis to 
determine the extent to which the Electric Generating Unit and the 
Interconnection Customer’s Interconnection Facilities may operate prior to the 
completion of the Participating TO's Interconnection Facilities or Network 
Upgrades consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, Good Utility Practice, and this LGIA. The Participating TO and 
CAISO shall permit Interconnection Customer to operate the Electric Generating 
Unit and the Interconnection Customer’s Interconnection Facilities in accordance 
with the results of such studies. 
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5.10 Interconnection Customer's Interconnection Facilities. The Interconnection 
Customer shall, at its expense, design, procure, construct, own and install the 
Interconnection Customer’s Interconnection Facilities, as set forth in Appendix A. 

 
5.10.1 Large Generating Facility and Interconnection Customer’s 

Interconnection Facilities Specifications.  In addition to the 
Interconnection Customer’s responsibility to submit technical data with its 
Interconnection Request as required by Section 3.5.1 of the GIDAP, the 
Interconnection Customer shall submit all remaining necessary 
specifications for the Interconnection Customer’s Interconnection Facilities 
and Large Generating Facility, including System Protection Facilities, to 
the Participating TO and the CAISO at least one hundred eighty (180) 
Calendar Days prior to the Initial Synchronization Date; and final 
specifications for review and comment at least ninety (90) Calendar Days 
prior to the Initial Synchronization Date.  The Participating TO and the 
CAISO shall review such specifications pursuant to this LGIA and the 
GIDAP to ensure that the Interconnection Customer’s Interconnection 
Facilities and Large Generating Facility are compatible with the technical 
specifications, operational control, safety requirements, and any other 
applicable requirements of the Participating TO and the CAISO and 
comment on such specifications within thirty (30) Calendar Days of the 
Interconnection Customer's submission. All specifications provided 
hereunder shall be deemed confidential. 

 
5.10.2 Participating TO’s and CAISO’s Review. The Participating TO’s and the 

CAISO’s review of the Interconnection Customer's final specifications shall 
not be construed as confirming, endorsing, or providing a warranty as to 
the design, fitness, safety, durability or reliability of the Large Generating 
Facility, or the Interconnection Customer’s Interconnection Facilities. 
Interconnection Customer shall make such changes to the Interconnection 
Customer’s Interconnection Facilities as may reasonably be required by 
the Participating TO or the CAISO, in accordance with Good Utility 
Practice, to ensure that the Interconnection Customer’s Interconnection 
Facilities are compatible with the technical specifications, Operational 
Control, and safety requirements of the Participating TO or the CAISO. 

 
5.10.3 Interconnection Customer’s Interconnection Facilities Construction. 

The Interconnection Customer’s Interconnection Facilities shall be 
designed and constructed in accordance with Good Utility Practice. Within 
one hundred twenty (120) Calendar Days after the Commercial Operation 
Date, unless the Participating TO and Interconnection Customer agree on 
another mutually acceptable deadline, the Interconnection Customer shall 
deliver to the Participating TO and CAISO “as-built” drawings, information 
and documents for the Interconnection Customer’s Interconnection 
Facilities and the Electric Generating Unit(s), such as: a one-line diagram, 
a site plan showing the Large Generating Facility and the Interconnection 
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Customer’s Interconnection Facilities, plan and elevation drawings 
showing the layout of the Interconnection Customer’s Interconnection 
Facilities, a relay functional diagram, relaying AC and DC schematic wiring 
diagrams and relay settings for all facilities associated with the 
Interconnection Customer's step-up transformers, the facilities connecting 
the Large Generating Facility to the step-up transformers and the 
Interconnection Customer’s Interconnection Facilities, and the impedances 
(determined by factory tests) for the associated step-up            
transformers and the Electric Generating Units. The Interconnection 
Customer shall provide the Participating TO and the CAISO specifications 
for the excitation system, automatic voltage regulator, Large Generating 
Facility control and protection settings, transformer tap settings, and 
communications, if applicable.  Any deviations from the relay settings, 
machine specifications, and other specifications originally submitted by the 
Interconnection Customer shall be assessed by the Participating TO and 
the CAISO pursuant to the appropriate provisions of this LGIA and the 
GIDAP. 

 
5.10.4 Interconnection Customer to Meet Requirements of the Participating 

TO’s Interconnection Handbook.  The Interconnection Customer shall 
comply with the Participating TO’s Interconnection Handbook. 

 
5.11 Participating TO's Interconnection Facilities Construction. The Participating 

TO's Interconnection Facilities shall be designed and constructed in accordance 
with Good Utility Practice.  Upon request, within one hundred twenty (120) 
Calendar Days after the Commercial Operation Date, unless the Participating TO 
and Interconnection Customer agree on another mutually acceptable deadline, 
the Participating TO shall deliver to the Interconnection Customer and the CAISO 
the following “as-built” drawings, information and documents for the Participating 
TO's Interconnection Facilities [include appropriate drawings and relay 
diagrams]. 

 
The Participating TO will obtain control for operating and maintenance purposes 
of the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades upon completion of such facilities. Pursuant to Article 5.2, the CAISO 
will obtain Operational Control of the Stand Alone Network Upgrades prior to the 
Commercial Operation Date. 

 
5.12 Access Rights.  Upon reasonable notice and supervision by a Party, and 

subject to any required or necessary regulatory approvals, a Party (“Granting 
Party”) shall furnish at no cost to the other Party (“Access Party”) any rights of 
use, licenses, rights of way and easements with respect to lands owned or 
controlled by the Granting Party, its agents (if allowed under the applicable 
agency agreement), or any Affiliate, that are necessary to enable the Access 
Party to obtain ingress and egress to construct, operate, maintain, repair, test (or 
witness testing), inspect, replace or remove facilities and equipment to: (i) 
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interconnect the Large Generating Facility with the Participating TO’s 
Transmission System; (ii) operate and maintain the Large Generating Facility, the 
Interconnection Facilities and the Participating TO’s Transmission System; and 
(iii) nnect or remove the Access Party’s facilities and equipment upon 
termination of this LGIA.  In exercising such licenses, rights of way and 
easements, the Access Party shall not unreasonably disrupt or interfere with 
normal operation of the Granting Party’s business and shall adhere to the safety 
rules and procedures established in advance, as may be changed from time to 
time, by the Granting Party and provided to the Access Party. 

 
5.13 Lands of Other Property Owners.  If any part of the Participating TO’s 

Interconnection Facilities and/or Network Upgrades are to be installed on 
property owned by persons other than the Interconnection Customer or 
Participating TO, the Participating TO shall at the Interconnection Customer's 
expense use efforts, similar in nature and extent to those that it typically 
undertakes on its own behalf or on behalf of its Affiliates, including use of its 
eminent domain authority, and to the extent consistent with state law, to procure 
from such persons any rights of use, licenses, rights of way and easements that 
are necessary to construct, operate, maintain, test, inspect, replace or remove 
the Participating TO’s Interconnection Facilities and/or Network Upgrades upon 
such property. 

 
5.14 Permits. Participating TO and Interconnection Customer shall cooperate with 

each other in good faith in obtaining all permits, licenses and authorization that 
are necessary to accomplish the interconnection in compliance with Applicable 
Laws and Regulations. With respect to this paragraph, the Participating TO shall 
provide permitting assistance to the Interconnection Customer comparable to 
that provided to the Participating TO’s own, or an Affiliate's generation. 

 
5.15 Early Construction of Base Case Facilities. The Interconnection Customer 

may request the Participating TO to construct, and the Participating TO shall 
construct, using Reasonable Efforts to accommodate Interconnection Customer's 
In-Service Date, all or any portion of any Network Upgrades required for 
Interconnection Customer to be interconnected to the Participating TO’s 
Transmission System which are included in the Base Case of the Interconnection 
Studies for the Interconnection Customer, and which also are required to be 
constructed for another interconnection customer, but where such construction is 
not scheduled to be completed in time to achieve Interconnection Customer's In- 
Service Date. 

 
5.16 Suspension. The Interconnection Customer may request to suspend at any 

time all work associated with the construction and installation of the Participating 
TO's Interconnection Facilities, Network Upgrades, and/or Distribution Upgrades 
required under this LGIA, other than Network Upgrades identified in the Phase II 
Interconnection Study as common to multiple generating facilities. 
Interconnection Customers seeking to suspend construction will provide the 
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CAISO and Participating TO a request for assessment pursuant to Section 6.7.2 
of the GIDAP, a modification assessment deposit, and an anticipated end date of 
the suspension. Interconnection Customers may request a suspension for the 
maximum amount of time in lieu of providing an anticipated end date. The 
CAISO and Participating TO will approve suspension requests where: 

 
(a) the Participating TO’s electrical system and the CAISO Controlled Grid 

can be left in a safe and reliable condition in accordance with Good 
Utility Practice, the Participating TO’s safety and reliability criteria, and 
Applicable Reliability Standards; and 

 
(b) the CAISO and Participating TO determine the suspension will not 

result in a Material Modification. 
 

During suspension, the Interconnection Customer may request to extend or 
shorten their suspension period, consistent with the maximum period provided in 
this Article. The CAISO and Participating TO will approve such requests where 
they meet criteria (a) and (b), above.  Requests to extend or shorten extensions 
will require a new modification assessment request and deposit.  The 
Interconnection Customer shall be responsible for all reasonable and necessary 
costs for suspension for which the Participating TO (i) has incurred pursuant to 
this LGIA prior to the suspension and (ii) incurs in suspending such work, 
including any costs incurred to perform such work as may be necessary to 
ensure the safety of persons and property and the integrity of the Participating 
TO’s electric system during such suspension and, if applicable, any costs 
incurred in connection with the cancellation or suspension of material, equipment 
and labor contracts which the Participating TO cannot reasonably avoid; 
provided, however, that prior to canceling or suspending any such material, 
equipment or labor contract, the Participating TO shall obtain Interconnection 
Customer's authorization to do so. 

 
Network Upgrades common to multiple generating facilities, and to which the 
Interconnection Customer’s right of suspension shall not extend, consist of 
Network Upgrades identified for: 

 
(i) generating facilities which are the subject of all Interconnection 

Requests made prior to the Interconnection Customer’s 
Interconnection Request; 

(ii) generating facilities which are the subject of Interconnection Requests 
within the Interconnection Customer’s queue cluster; and 

(iii) generating facilities that are the subject of Interconnection Requests 
that were made after the Interconnection Customer’s Interconnection 
Request but no later than the date on which the Interconnection 
Customer’s Phase ll Interconnection Study Report is issued, and have 
been modeled in the Base Case at the time the Interconnection 
Customer seeks to exercise its suspension rights under this Article. 
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The Participating TO shall invoice the Interconnection Customer for such costs 
pursuant to Article 12 and shall use due diligence to minimize its costs.  In the 
event Interconnection Customer suspends work required under this LGIA 
pursuant to this Article 5.16, and has not requested the Participating TO to 
recommence the work or has not itself recommenced work required under this 
LGIA in time to ensure that the new projected Commercial Operation Date for the 
full Generating Facility Capacity of the Large Generating Facility is no more than 
three (3) years from the Commercial Operation Date identified in Appendix B 
hereto, this LGIA shall be deemed terminated and the Interconnection 
Customer’s responsibility for costs will be determined in accordance with 
Article 2.4 of this LGIA. The suspension period shall begin on the date the 
Interconnection Customer provides in its request, if approved.  Ninety (90) days 
before the anticipated end date of the suspension, the Participating TO and the 
CAISO will tender an amended draft LGIA with new construction milestones. 
The Parties agree to negotiate the amended draft LGIA in good faith such that it 
can be executed by the end of the suspension. 

 
Interconnection Customer subject to Section 8.9.2.2 of Appendix DD may not 
request suspension. 

 
5.17 Taxes. 

 
5.17.1 Interconnection Customer Payments Not Taxable.  The Parties intend 

that all payments or property transfers made by the Interconnection 
Customer to the Participating TO for the installation of the Participating 
TO's Interconnection Facilities and the Network Upgrades shall be non- 
taxable, either as contributions to capital, or as a refundable advance, in 
accordance with the Internal Revenue Code and any applicable state 
income tax laws and shall not be taxable as contributions in aid of 
construction or otherwise under the Internal Revenue Code and any 
applicable state income tax laws. 

 
5.17.2 Representations And Covenants.  In accordance with IRS Notice 2001- 

82 and IRS Notice 88-129, the Interconnection Customer represents and 
covenants that (i) ownership of the electricity generated at the Large 
Generating Facility will pass to another party prior to the transmission of 
the electricity on the CAISO Controlled Grid, (ii) for income tax purposes, 
the amount of any payments and the cost of any property transferred to 
the Participating TO for the Participating TO's Interconnection Facilities 
will be capitalized by the Interconnection Customer as an intangible asset 
and recovered using the straight-line method over a useful life of twenty 
(20) years, and (iii) any portion of the Participating TO's Interconnection 
Facilities that is a “dual-use intertie,” within the meaning of IRS Notice 88- 
129, is reasonably expected to carry only a de minimis amount of 
electricity in the direction of the Large Generating Facility.  For this 
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purpose, “de minimis amount” means no more than 5 percent of the total 
power flows in both directions, calculated in accordance with the “5 
percent test” set forth in IRS Notice 88-129. This is not intended to be an 
exclusive list of the relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

 
At the Participating TO’s request, the Interconnection Customer shall 
provide the Participating TO with a report from an independent engineer 
confirming its representation in clause (iii), above.  The Participating TO 
represents and covenants that the cost of the Participating TO's 
Interconnection Facilities paid for by the Interconnection Customer without 
the possibility of refund or credit will have no net effect on the base upon 
which rates are determined. 

 
5.17.3 Indemnification for the Cost Consequence of Current Tax Liability 

Imposed Upon the Participating TO. Notwithstanding Article 5.17.1, the 
Interconnection Customer shall protect, indemnify and hold harmless the 
Participating TO from the cost consequences of any current tax liability 
imposed against the Participating TO as the result of payments or property 
transfers made by the Interconnection Customer to the Participating TO 
under this LGIA for Interconnection Facilities, as well as any interest and 
penalties, other than interest and penalties attributable to any delay 
caused by the Participating TO. 

 
The Participating TO shall not include a gross-up for the cost 
consequences of any current tax liability in the amounts it charges the 
Interconnection Customer under this LGIA unless (i) the Participating TO 
has determined, in good faith, that the payments or property transfers 
made by the Interconnection Customer to the Participating TO should be 
reported as income subject to taxation or (ii) any Governmental Authority 
directs the Participating TO to report payments or property as income 
subject to taxation; provided, however, that the Participating TO may 
require the Interconnection Customer to provide security for 
Interconnection Facilities, in a form reasonably acceptable to the 
Participating TO (such as a parental guarantee or a letter of credit), in an 
amount equal to the cost consequences of any current tax liability under 
this Article 5.17.  The Interconnection Customer shall reimburse the 
Participating TO for such costs on a fully grossed-up basis, in accordance 
with Article 5.17.4, within thirty (30) Calendar Days of receiving written 
notification from the Participating TO of the amount due, including detail 
about how the amount was calculated. 

 
The indemnification obligation shall terminate at the earlier of (1) the 
expiration of the ten year testing period and the applicable statute of 
limitation, as it may be extended by the Participating TO upon request of 
the IRS, to keep these years open for audit or adjustment, or (2) the 
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occurrence of a subsequent taxable event and the payment of any related 
indemnification obligations as contemplated by this Article 5.17. 

 
5.17.4 Tax Gross-Up Amount.  The Interconnection Customer's liability for the 

cost consequences of any current tax liability under this Article 5.17 shall 
be calculated on a fully grossed-up basis. Except as may otherwise be 
agreed to by the parties, this means that the Interconnection Customer will 
pay the Participating TO, in addition to the amount paid for the 
Interconnection Facilities and Network Upgrades, an amount equal to (1) 
the current taxes imposed on the Participating TO (“Current Taxes”) on 
the excess of (a) the gross income realized by the Participating TO as a 
result of payments or property transfers made by the Interconnection 
Customer to the Participating TO under this LGIA (without regard to any 
payments under this Article 5.17) (the “Gross Income Amount”) over (b) 
the present value of future tax deductions for depreciation that will be 
available as a result of such payments or property transfers (the “Present 
Value Depreciation Amount”), plus (2) an additional amount sufficient to 
permit the Participating TO to receive and retain, after the payment of all 
Current Taxes, an amount equal to the net amount described in 
clause (1). 

 
For this purpose, (i) Current Taxes shall be computed based on the 
Participating TO’s composite federal and state tax rates at the time the 
payments or property transfers are received and the Participating TO will 
be treated as being subject to tax at the highest marginal rates in effect at 
that time (the “Current Tax Rate”), and (ii) the Present Value Depreciation 
Amount shall be computed by discounting the Participating TO’s 
anticipated tax depreciation deductions as a result of such payments or 
property transfers by the Participating TO’s current weighted average cost 
of capital. Thus, the formula for calculating the Interconnection 
Customer's liability to the Participating TO pursuant to this Article 5.17.4 
can be expressed as follows: (Current Tax Rate x (Gross Income Amount 
– Present Value of Tax Depreciation))/(1-Current Tax Rate). 
Interconnection Customer's estimated tax liability in the event taxes are 
imposed shall be stated in Appendix A, Interconnection Facilities, Network 
Upgrades and Distribution Upgrades. 

 
5.17.5 Private Letter Ruling or Change or Clarification of Law.  At the 

Interconnection Customer's request and expense, the Participating TO 
shall file with the IRS a request for a private letter ruling as to whether any 
property transferred or sums paid, or to be paid, by the Interconnection 
Customer to the Participating TO under this LGIA are subject to federal 
income taxation.  The Interconnection Customer will prepare the initial 
draft of the request for a private letter ruling, and will certify under 
penalties of perjury that all facts represented in such request are true and 
accurate to the best of the Interconnection Customer's knowledge.  The 
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Participating TO and Interconnection Customer shall cooperate in good 
faith with respect to the submission of such request, provided, however, 
the Interconnection Customer and the Participating TO explicitly 
acknowledge (and nothing herein is intended to alter) Participating TO’s 
obligation under law to certify that the facts presented in the ruling request 
are true, correct and complete. 

 
The Participating TO shall keep the Interconnection Customer fully 
informed of the status of such request for a private letter ruling and shall 
execute either a privacy act waiver or a limited power of attorney, in a form 
acceptable to the IRS, that authorizes the Interconnection Customer to 
participate in all discussions with the IRS regarding such request for a 
private letter ruling.  The Participating TO shall allow the Interconnection 
Customer to attend all meetings with IRS officials about the request and 
shall permit the Interconnection Customer to prepare the initial drafts of 
any follow-up letters in connection with the request. 

 
5.17.6 Subsequent Taxable Events.  If, within 10 years from the date on which 

the relevant Participating TO's Interconnection Facilities are placed in 
service, (i) the Interconnection Customer Breaches the covenants 
contained in Article 5.17.2, (ii) a "disqualification event" occurs within the 
meaning of IRS Notice 88-129, or (iii) this LGIA terminates and the 
Participating TO retains ownership of the Interconnection Facilities and 
Network Upgrades, the Interconnection Customer shall pay a tax gross-up 
for the cost consequences of any current tax liability imposed on the 
Participating TO, calculated using the methodology described in Article 
5.17.4 and in accordance with IRS Notice 90-60. 

 
5.17.7 Contests.  In the event any Governmental Authority determines that the 

Participating TO’s receipt of payments or property constitutes income that 
is subject to taxation, the Participating TO shall notify the Interconnection 
Customer, in writing, within thirty (30) Calendar Days of receiving 
notification of such determination by a Governmental Authority. Upon the 
timely written request by the Interconnection Customer and at the 
Interconnection Customer's sole expense, the Participating TO may 
appeal, protest, seek abatement of, or otherwise oppose such 
determination.  Upon the Interconnection Customer's written request and 
sole expense, the Participating TO may file a claim for refund with respect 
to any taxes paid under this Article 5.17, whether or not it has received 
such a determination.  The Participating TO reserve the right to make all 
decisions with regard to the prosecution of such appeal, protest, 
abatement or other contest, including the selection of counsel and 
compromise or settlement of the claim, but the Participating TO shall keep 
the Interconnection Customer informed, shall consider in good faith 
suggestions from the Interconnection Customer about the conduct of the 
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contest, and shall reasonably permit the Interconnection Customer or an 
Interconnection Customer representative to attend contest proceedings. 

 
The Interconnection Customer shall pay to the Participating TO on a 
periodic basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement or other contest, including any costs associated with obtaining 
the opinion of independent tax counsel described in this Article 5.17.7. 
The Participating TO may abandon any contest if the Interconnection 
Customer fails to provide payment to the Participating TO within thirty (30) 
Calendar Days of receiving such invoice. 

 
At any time during the contest, the Participating TO may agree to a 
settlement either with the Interconnection Customer's consent or, if such 
consent is refused, after obtaining written advice from independent 
nationally-recognized tax counsel, selected by the Participating TO, but 
reasonably acceptable to the Interconnection Customer, that the proposed 
settlement represents a reasonable settlement given the hazards of 
litigation.  The Interconnection Customer's obligation shall be based on the 
amount of the settlement agreed to by the Interconnection Customer, or if 
a higher amount, so much of the settlement that is supported by the 
written advice from nationally-recognized tax counsel selected under the 
terms of the preceding paragraph. The settlement amount shall be 
calculated on a fully grossed-up basis to cover any related cost 
consequences of the current tax liability.  The Participating TO may also 
settle any tax controversy without receiving the Interconnection 
Customer's consent or any such written advice; however, any such 
settlement will relieve the Interconnection Customer from any obligation to 
indemnify the Participating TO for the tax at issue in the contest (unless 
the failure to obtain written advice is attributable to the Interconnection 
Customer’s unreasonable refusal to the appointment of independent tax 
counsel). 

 
5.17.8 Refund.  In the event that (a) a private letter ruling is issued to the 

Participating TO which holds that any amount paid or the value of any 
property transferred by the Interconnection Customer to the Participating 
TO under the terms of this LGIA is not subject to federal income taxation, 
(b) any legislative change or administrative announcement, notice, ruling 
or other determination makes it reasonably clear to the Participating TO in 
good faith that any amount paid or the value of any property transferred by 
the Interconnection Customer to the Participating TO under the terms of 
this LGIA is not taxable to the Participating TO, (c) any abatement, appeal, 
protest, or other contest results in a determination that any payments or 
transfers made by the Interconnection Customer to the Participating TO 
are not subject to federal income tax, or (d) if the Participating TO receives 
a refund from any taxing authority for any overpayment of tax attributable 
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to any payment or property transfer made by the Interconnection 
Customer to the Participating TO pursuant to this LGIA, the Participating 
TO shall promptly refund to the Interconnection Customer the following: 

 
(i) ) any payment made by Interconnection Customer under this 
Article 5.17 for taxes that is attributable to the amount determined 
to be non-taxable, together with interest thereon, 

 
(ii) interest on any amounts paid by the Interconnection Customer 
to the Participating TO for such taxes which the Participating TO 
did not submit to the taxing authority, calculated in accordance with 
the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) from the date payment was made by the 
Interconnection Customer to the date the Participating TO refunds 
such payment to the Interconnection Customer, and 

 
(iii) with respect to any such taxes paid by the Participating TO, any 
refund or credit the Participating TO receives or to which it may be 
entitled from any Governmental Authority, interest (or that portion 
thereof attributable to the payment described in clause (i), above) 
owed to the Participating TO for such overpayment of taxes 
(including any reduction in interest otherwise payable by the 
Participating TO to any Governmental Authority resulting from an 
offset or credit); provided, however, that the Participating TO will 
remit such amount promptly to the Interconnection Customer only 
after and to the extent that the Participating TO has received a tax 
refund, credit or offset from any Governmental Authority for any 
applicable overpayment of income tax related to the Participating 
TO's Interconnection Facilities. 

 
The intent of this provision is to leave the Parties, to the extent practicable, 
in the event that no taxes are due with respect to any payment for 
Interconnection Facilities and Network Upgrades hereunder, in the same 
position they would have been in had no such tax payments been made. 

 
5.17.9 Taxes Other Than Income Taxes.  Upon the timely request by the 

Interconnection Customer, and at the Interconnection Customer’s sole 
expense, the CAISO or Participating TO may appeal, protest, seek 
abatement of, or otherwise contest any tax (other than federal or state 
income tax) asserted or assessed against the CAISO or Participating TO 
for which the Interconnection Customer may be required to reimburse the 
CAISO or Participating TO under the terms of this LGIA. The 
Interconnection Customer shall pay to the Participating TO on a periodic 
basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement, or other contest.  The Interconnection Customer, the CAISO, 
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and the Participating TO shall cooperate in good faith with respect to any 
such contest.  Unless the payment of such taxes is a prerequisite to an 
appeal or abatement or cannot be deferred, no amount shall be payable 
by the Interconnection Customer to the CAISO or Participating TO for 
such taxes until they are assessed by a final, non-appealable order by any 
court or agency of competent jurisdiction. In the event that a tax payment 
is withheld and ultimately due and payable after appeal, the 
Interconnection Customer will be responsible for all taxes, interest and 
penalties, other than penalties attributable to any delay caused by the 
Participating TO. 

 
5.18 Tax Status. Each Party shall cooperate with the others to maintain the other 

Parties’ tax status.  Nothing in this LGIA is intended to adversely affect the 
CAISO’s or any Participating TO’s tax exempt status with respect to the issuance 
of bonds including, but not limited to, Local Furnishing Bonds. 

 
5.19 Modification. 

 
5.19.1 General. The Interconnection Customer or the Participating TO may 

undertake modifications to its facilities, subject to Section 25.1(c) and 
Section 25 of the CAISO Tariff if the Interconnection Customer has 
achieved its Commercial Operation Date, and subject to Section 6.7.2 of 
Appendix DD if it has not. 

 
If a Party plans to undertake a modification that reasonably may be 
expected to affect the other Parties’ facilities, that Party shall provide to 
the other Parties sufficient information regarding such modification so that 
the other Parties may evaluate the potential impact of such modification 
prior to commencement of the work.  Such information shall be deemed to 
be confidential hereunder and shall include information concerning the 
timing of such modifications and whether such modifications are expected 
to interrupt the flow of electricity from the Large Generating Facility.  The 
Party desiring to perform such work shall provide the relevant drawings, 
plans, and specifications to the other Parties at least ninety (90) Calendar 
Days in advance of the commencement of the work or such shorter period 
upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 

 
At any time after achieving its Commercial Operation Date, the 
Interconnection Customer may reduce the megawatt generating capacities 
of its Generating Facilities, subject to Section 25.1(c) of the CAISO Tariff. 
Section 6.7.2 of Appendix DD will still apply to such requests to reduce 
capacity. 
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5.19.2 Standards. Any additions, modifications, or replacements made to a 
Party’s facilities shall be designed, constructed and operated in 
accordance with this LGIA and Good Utility Practice. 

 
5.19.3 Modification Costs. The Interconnection Customer shall not be directly 

assigned the costs of any additions, modifications, or replacements that 
the Participating TO makes to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System to facilitate the 
interconnection of a third party to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System, or to provide 
transmission service to a third party under the CAISO Tariff.  The 
Interconnection Customer shall be responsible for the costs of any 
additions, modifications, or replacements to the Interconnection Facilities 
that may be necessary to maintain or upgrade such Interconnection 
Facilities consistent with Applicable Laws and Regulations, Applicable 
Reliability Standards or Good Utility Practice. 

 
5.20 Annual Reassessment Process.  In accordance with Section 7.4 of the GIDAP, 

the CAISO will perform an annual reassessment, as part of a queue cluster 
interconnection study cycle, in which it will update certain base case data prior to 
beginning the GIDAP Phase II Interconnection Studies. As set forth in Section 
7.4, the CAISO may determine through this assessment that Delivery Network 
Upgrades and Off-Peak Network Upgrades already identified and included in 
executed generator interconnection agreements should be modified in order to 
reflect the current circumstances of interconnection customers in the queue, 
including any withdrawals therefrom, and any additions and upgrades approved 
in the CAISO’s most recent TPP cycle. To the extent that this determination 
modifies the scope or characteristics of, or the cost responsibility for, any 
Delivery Network Upgrades and Off-Peak Network Upgrades set forth in 
Appendix A to this LGIA, such modification(s) will be reflected through an 
amendment to this LGIA. 

 
 

ARTICLE 6. TESTING AND INSPECTION 
 

6.1 Pre-Commercial Operation Date Testing and Modifications.  Prior to the 
Commercial Operation Date, the Participating TO shall test the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades and the 
Interconnection Customer shall test the Large Generating Facility and the 
Interconnection Customer’s Interconnection Facilities to ensure their safe and 
reliable operation. Similar testing may be required after initial operation.  Each 
Party shall make any modifications to its facilities that are found to be necessary 
as a result of such testing.  The Interconnection Customer shall bear the cost of 
all such testing and modifications.  The Interconnection Customer shall not 
commence initial parallel operation of an Electric Generating Unit with the 
Participating TO’s Transmission System until the Participating TO provides prior 
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written approval, which approval shall not be unreasonably withheld, for 
operation of such Electric Generating Unit. The Interconnection Customer shall 
generate test energy at the Large Generating Facility only if it has arranged for 
the delivery of such test energy. 

 
6.2 Post-Commercial Operation Date Testing and Modifications.  Each Party 

shall at its own expense perform routine inspection and testing of its facilities and 
equipment in accordance with Good Utility Practice as may be necessary to 
ensure the continued interconnection of the Large Generating Facility with the 
Participating TO’s Transmission System in a safe and reliable manner. Each 
Party shall have the right, upon advance written notice, to require reasonable 
additional testing of the other Party’s facilities, at the requesting Party’s expense, 
as may be in accordance with Good Utility Practice. 

 
6.3 Right to Observe Testing.  Each Party shall notify the other Parties at least 

fourteen (14) Calendar Days in advance of its performance of tests of its 
Interconnection Facilities or Generating Facility.  The other Parties have the right, 
at their own expense, to observe such testing. 

 
6.4 Right to Inspect.  Each Party shall have the right, but shall have no obligation 

to: (i) observe another Party’s tests and/or inspection of any of its System 
Protection Facilities and other protective equipment, including Power System 
Stabilizers; (ii) review the settings of another Party’s System Protection Facilities 
and other protective equipment; and (iii) review another Party’s maintenance 
records relative to the Interconnection Facilities, the System Protection Facilities 
and other protective equipment. A Party may exercise these rights from time to 
time as it deems necessary upon reasonable notice to the other Party.  The 
exercise or non-exercise by a Party of any such rights shall not be construed as 
an endorsement or confirmation of any element or condition of the 
Interconnection Facilities or the System Protection Facilities or other protective 
equipment or the operation thereof, or as a warranty as to the fitness, safety, 
desirability, or reliability of same.  Any information that a Party obtains through 
the exercise of any of its rights under this Article 6.4 shall be deemed to be 
Confidential Information and treated pursuant to Article 22 of this LGIA. 

 
ARTICLE 7. METERING 

 
7.1 General.  Each Party shall comply with any Applicable Reliability Standards and 

the Applicable Reliability Council requirements. The Interconnection Customer 
and CAISO shall comply with the provisions of the CAISO Tariff regarding 
metering, including Section 10 of the CAISO Tariff. Unless otherwise agreed by 
the Participating TO and the Interconnection Customer, the Participating TO may 
install additional Metering Equipment at the Point of Interconnection prior to any 
operation of any Electric Generating Unit and shall own, operate, test and 
maintain such Metering Equipment. Power flows to and from the Large 
Generating Facility shall be measured at or, at the CAISO’s or Participating TO’s 
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option for its respective Metering Equipment, compensated to, the Point of 
Interconnection. The CAISO shall provide metering quantities to the 
Interconnection Customer upon request in accordance with the CAISO Tariff by 
directly polling the CAISO’s meter data acquisition system. The Interconnection 
Customer shall bear all reasonable documented costs associated with the 
purchase, installation, operation, testing and maintenance of the Metering 
Equipment. 

 
7.2 Check Meters. The Interconnection Customer, at its option and expense, may 

install and operate, on its premises and on its side of the Point of Interconnection, 
one or more check meters to check the CAISO-polled meters or                        
the Participating TO’s meters.  Such check meters shall be for check purposes 
only and shall not be used for the measurement of power flows for purposes of 
this LGIA, except in the case that no other means are available on a temporary 
basis at the option of the CAISO or the Participating TO.  The check meters shall 
be subject at all reasonable times to inspection and examination by the CAISO or 
Participating TO or their designees.  The installation, operation and maintenance 
thereof shall be performed entirely by the Interconnection Customer in 
accordance with Good Utility Practice. 

 
7.3 Participating TO Retail Metering. The Participating TO may install retail 

revenue quality meters and associated equipment, pursuant to the Participating 
TO’s applicable retail tariffs. 

 
ARTICLE 8. COMMUNICATIONS 

 
8.1 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain satisfactory operating communications with the CAISO in accordance 
with the provisions of the CAISO Tariff and with the Participating TO’s dispatcher 
or representative designated by the Participating TO. The Interconnection 
Customer shall provide standard voice line, dedicated voice line and facsimile 
communications at its Large Generating Facility control room or central dispatch 
facility through use of either the public telephone system, or a voice 
communications system that does not rely on the public telephone system.  The 
Interconnection Customer shall also provide the dedicated data circuit(s) 
necessary to provide Interconnection Customer data to the CAISO and 
Participating TO as set forth in Appendix D, Security Arrangements Details. The 
data circuit(s) shall extend from the Large Generating Facility to the location(s) 
specified by the CAISO and Participating TO.  Any required maintenance of such 
communications equipment shall be performed by the Interconnection Customer. 
Operational communications shall be activated and maintained under, but not be 
limited to, the following events:  system paralleling or separation, scheduled and 
unscheduled shutdowns, equipment clearances, and hourly and daily load data. 

 
8.2 Remote Terminal Unit.  Prior to the Initial Synchronization Date of each Electric 

Generating Unit, a Remote Terminal Unit, or equivalent data collection and 
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transfer equipment acceptable to the Parties, shall be installed by the 
Interconnection Customer, or by the Participating TO at the Interconnection 
Customer's expense, to gather accumulated and instantaneous data to be 
telemetered to the location(s) designated by the CAISO and by the Participating 
TO through use of a dedicated point-to-point data circuit(s) as indicated in 
Article 8.1. 

 
Telemetry to the CAISO shall be provided in accordance with the CAISO’s 
technical standards for direct telemetry.  For telemetry to the Participating TO, the 
communication protocol for the data circuit(s) shall be specified by the 
Participating TO. Instantaneous bi-directional real power and reactive power flow 
and any other required information must be telemetered directly to the location(s) 
specified by the Participating TO. 

 
Each Party will promptly advise the other Parties if it detects or otherwise learns 
of any metering, telemetry or communications equipment errors or malfunctions 
that require the attention and/or correction by another Party.  The Party owning 
such equipment shall correct such error or malfunction as soon as reasonably 
feasible. 

 
8.3 No Annexation.  Any and all equipment placed on the premises of a Party shall 

be and remain the property of the Party providing such equipment regardless of 
the mode and manner of annexation or attachment to real property, unless 
otherwise mutually agreed by the Parties. 

 
8.4 Provision of Data from a Variable Energy Resource.  The Interconnection 

Customer whose Generating Facility is a Variable Energy Resource shall provide 
meteorological and forced outage data to the CAISO to the extent necessary for 
the CAISO’s development and deployment of power production forecasts for that 
class of Variable Energy Resources.  The Interconnection Customer with a 
Variable Energy Resource having wind as the energy source, at a minimum, will 
be required to provide the CAISO with site-specific meteorological data including: 
temperature, wind speed, wind direction, and atmospheric pressure.  The 
Interconnection Customer with a Variable Energy Resource having solar as the 
energy source, at a minimum, will be required to provide the CAISO with site- 
specific meteorological data including: temperature, atmospheric pressure, and 
irradiance. The CAISO and Interconnection Customer whose Generating Facility 
is a Variable Energy Resource shall mutually agree to any additional 
meteorological data that are required for the development and deployment of a 
power production forecast.  The Interconnection Customer whose Generating 
Facility is a Variable Energy Resource also shall submit data to the CAISO 
regarding all forced outages to the extent necessary for the CAISO’s 
development and deployment of power production forecasts for that class of 
Variable Energy Resources.  The exact specifications of the meteorological and 
forced outage data to be provided by the Interconnection Customer to the 
CAISO, including the frequency and timing of data submittals, shall be made 
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taking into account the size and configuration of the Variable Energy Resource, 
its characteristics, location, and its importance in maintaining generation 
resource adequacy and transmission system reliability in its area. All 
requirements for meteorological and forced outage data must be commensurate 
with the power production forecasting employed by the CAISO.  Such 
requirements for meteorological and forced outage data are set forth in Appendix 
C, Interconnection Details, of this LGIA, as they may change from time to time. 

 
 

ARTICLE 9. OPERATIONS 
 

9.1 General.  Each Party shall comply with Applicable Reliability Standards and the 
Applicable Reliability Council requirements. Each Party shall provide to the other 
Party all information that may reasonably be required by the other Party to 
comply with Applicable Laws and Regulations and Applicable Reliability 
Standards. 

 
9.2 Balancing Authority Area Notification.  At least three months before Initial 

Synchronization Date, the Interconnection Customer shall notify the CAISO and 
Participating TO in writing of the Balancing Authority Area in which the Large 
Generating Facility intends to be located. If the Interconnection Customer 
intends to locate the Large Generating Facility in a Balancing Authority Area 
other than the Balancing Authority Area within whose electrically metered 
boundaries the Large Generating Facility is located, and if permitted to do so by 
the relevant transmission tariffs, all necessary arrangements, including but not 
limited to those set forth in Article 7 and Article 8 of this LGIA, and remote 
Balancing Authority Area generator interchange agreements, if applicable, and 
the appropriate measures under such agreements, shall be executed and 
implemented prior to the placement of the Large Generating Facility in the other 
Balancing Authority Area. 

 
9.3 CAISO and Participating TO Obligations.  The CAISO and Participating TO 

shall cause the Participating TO’s Transmission System to be operated and 
controlled in a safe and reliable manner and in accordance with this LGIA. The 
Participating TO at the Interconnection Customer’s expense shall cause the 
Participating TO’s Interconnection Facilities to be operated, maintained and 
controlled in a safe and reliable manner and in accordance with this LGIA. The 
CAISO and Participating TO may provide operating instructions to the 
Interconnection Customer consistent with this LGIA and Participating TO and 
CAISO operating protocols and procedures as they may change from time to 
time. The Participating TO and CAISO will consider changes to their operating 
protocols and procedures proposed by the Interconnection Customer. 

 
9.4 Interconnection Customer Obligations.  The Interconnection Customer shall at 

its own expense operate, maintain and control the Large Generating Facility and 
the Interconnection Customer’s Interconnection Facilities in a safe and reliable 
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manner and in accordance with this LGIA. The Interconnection Customer shall 
operate the Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities in accordance with all applicable requirements of the 
Balancing Authority Area of which it is part, including such requirements as set 
forth in Appendix C, Interconnection Details, of this LGIA. Appendix C, 
Interconnection Details, will be modified to reflect changes to the requirements as 
they may change from time to time.  A Party may request that another Party 
provide copies of the requirements set forth in Appendix C, Interconnection 
Details, of this LGIA. The Interconnection Customer shall not commence 
Commercial Operation of an Electric Generating Unit with the Participating TO’s 
Transmission System until the Participating TO provides prior written approval, 
which approval shall not be unreasonably withheld, for operation of such Electric 
Generating Unit. 

 
9.5 Start-Up and Synchronization. Consistent with the Parties’ mutually 

acceptable procedures, the Interconnection Customer is responsible for the 
proper synchronization of each Electric Generating Unit to the CAISO Controlled 
Grid. 

 
9.6 Reactive Power and Primary Frequency Response. 

 
9.6.1 Power Factor Design Criteria.  For all Generating Facilities other than 

Asynchronous Generating Facilities, the Interconnection Customer shall 
design the Large Generating Facility to maintain a composite power 
delivery at continuous rated power output at the terminals of the Electric 
Generating Unit at a power factor within the range of 0.95 leading to 0.90 
lagging, unless the CAISO has established different requirements that 
apply to all generators in the Balancing Authority Area on a comparable 
basis.  For Asynchronous Generating Facilities, the Interconnection 
Customer shall design the Large Generating Facility to maintain power 
factor criteria in accordance with Appendix H of this LGIA except in the 
following cases: (a) an Interconnection Customer posts Interconnection 
Financial Security for an Asynchronous Generating Facility pursuant to 
Appendix DD of the CAISO Tariff Section 11.2.2 on or after September 21, 
2016; or (b) an Interconnection Customer that submits an Interconnection 
Request for an Asynchronous Generating Facility under the Fast Track 
Process pursuant to Appendix DD of the CAISO Tariff on or after 
September 21, 2016. 

 
When an Interconnection Customer posts Interconnection Financial 
Security for an Asynchronous Generating Facility pursuant to Appendix 
DD of the CAISO Tariff on or after September 21, 2016, the 
Interconnection Customer will design the Large Generator Facility to 
maintain a composite power delivery at continuous rated power output at 
the high-side of the generator substation at a power factor within the range 
of 0.95 leading to 0.95 lagging, unless the CAISO has established a 
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different power factor range that applies to all Asynchronous Generating 
Facilities on a comparable basis. This power factor range standard shall 
be dynamic and can be met using, for example, power electronics 
designed to supply this level of reactive capability (taking into account any 
limitations due to voltage level, real power output, etc.) or fixed and 
switched capacitors and reactors, or a combination of the two. 

 
When an Interconnection Customer submits an Interconnection Request 
for an Asynchronous Generating Facility under the Fast Track Process 
pursuant to Appendix DD of the CAISO Tariff on or after September 21, 
2016, the Interconnection Customer will design the Large Generating 
Facility to maintain a composite power delivery at continuous rated power 
output at the high-side of the generator substation at a power factor within 
the range of 0.95 leading to 0.95 lagging, unless the CAISO has 
established a different power factor range that applies to all Asynchronous 
Generating Facilities on a comparable basis. This power factor range 
standard shall be dynamic and can be met using, for example, power 
electronics designed to supply this level of reactive capability (taking into 
account any limitations due to voltage level, real power output, etc.) or 
fixed and switched capacitors and reactors, or a combination of the two. 

 
9.6.2 Voltage Schedules. Once the Interconnection Customer has 

synchronized an Electric Generating Unit with the CAISO Controlled Grid, 
the CAISO or Participating TO shall require the Interconnection Customer 
to maintain a voltage schedule by operating the Electric Generating Unit to 
produce or absorb reactive power within the design limitations of the 
Electric Generating Unit set forth in Article 9.6.1 (Power Factor Design 
Criteria).  CAISO’s voltage schedules shall treat all sources of reactive 
power in the Balancing Authority Area in an equitable and not unduly 
discriminatory manner. The Participating TO shall exercise Reasonable 
Efforts to provide the Interconnection Customer with such schedules at 
least one (1) day in advance, and the CAISO or Participating TO may 
make changes to such schedules as necessary to maintain the reliability 
of the CAISO Controlled Grid or the Participating TO’s electric system. 
The Interconnection Customer shall operate the Electric Generating Unit 
to maintain the specified output voltage or power factor within the design 
limitations of the Electric Generating Unit set forth in Article 9.6.1 (Power 
Factor Design Criteria), and as may be required by the CAISO to operate 
the Electric Generating Unit at a specific voltage schedule within the 
design limitations set forth in Article 9.6.1. If the Interconnection Customer 
is unable to maintain the specified voltage or power factor, it shall promptly 
notify the CAISO and the Participating TO. 

 
9.6.2.1 Voltage Regulators. Whenever an Electric Generating Unit 

is operated in parallel with the CAISO Controlled Grid and voltage 
regulators are capable of operation, the Interconnection Customer 
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shall operate the Electric Generating Unit with its voltage regulators 
in automatic operation. If the Electric Generating Unit’s voltage 
regulators are not capable of such automatic operation, the 
Interconnection Customer shall immediately notify the CAISO and 
the Participating TO and ensure that the Electric Generating Unit 
operates as specified in Article 9.6.2 through manual operation and 
that such Electric Generating Unit’s reactive power production or 
absorption (measured in MVARs) are within the design capability of 
the Electric Generating Unit(s) and steady state stability limits.  The 
Interconnection Customer shall restore the speed governors and 
voltage regulators to automatic operation as soon as possible. If 
the Large Generating Facility’s speed governors and voltage 
regulators are improperly tuned or malfunctioning, the CAISO shall 
have the right to order the reduction in output or disconnection of 
the Large Generating Facility if the reliability of the CAISO 
Controlled Grid would be adversely affected. The Interconnection 
Customer shall not cause its Large Generating Facility to 
disconnect automatically or instantaneously from the CAISO 
Controlled Grid or trip any Electric Generating Unit comprising the 
Large Generating Facility for an under or over frequency condition 
unless the abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, or such 
other standard as applied to other generators in the Balancing 
Authority Area on a comparable basis. 

 
9.6.3 Payment for Reactive Power. CAISO is required to pay the 

Interconnection Customer for reactive power that Interconnection 
Customer provides or absorbs from an Electric Generating Unit when the 
CAISO requests the Interconnection Customer to operate its Electric 
Generating Unit outside the range specified in Article 9.6.1, provided that if 
the CAISO pays other generators for reactive power service within the 
specified range, it must also pay the Interconnection Customer.  Payments 
shall be pursuant to Article 11.6 or such other agreement to which the 
CAISO and Interconnection Customer have otherwise agreed. 

 
9.6.4 Primary Frequency Response. Interconnection Customer shall ensure 

the primary frequency response capability of its Electric Generating Unit(s) 
by installing, maintaining, and operating a functioning governor or 
equivalent controls. The term “functioning governor or equivalent controls” 
as used herein shall mean the required hardware and/or software that 
provides frequency responsive real power control with the ability to sense 
changes in system frequency and autonomously adjust the Electric 
Generating Unit’s real power output in accordance with the droop and 
deadband parameters and in the direction needed to correct frequency 
deviations. Interconnection Customer is required to install a governor or 
equivalent controls with the capability of operating: (1) with a maximum 5 
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percent droop and ±0.036 Hz deadband; or (2) in accordance with the 
relevant droop, deadband, and timely and sustained response settings 
from Applicable Reliability Standards providing for equivalent or more 
stringent parameters. The droop characteristic shall be: (1) based on the 
nameplate capacity of the Electric Generating Unit(s), and shall be linear 
in the range of frequencies between 59 to 61 Hz that are outside of the 
deadband parameter; or (2) based on Applicable Reliability Standards 
providing for an equivalent or more stringent parameter. The deadband 
parameter shall be: the range of frequencies above and below nominal (60 
Hz) in which the governor or equivalent controls is not expected to adjust 
the Electric Generating Units’ real power output in response to frequency 
deviations. The deadband shall be implemented: (1) without a step to the 
droop curve, that is, once the frequency deviation exceeds the deadband 
parameter, the expected change in the Electric Generating Units’ real 
power output in response to frequency deviations shall start from zero and 
then increase (for under-frequency deviations) or decrease (for over- 
frequency deviations) linearly in proportion to the magnitude of the 
frequency deviation; or (2) in accordance with Applicable Reliability 
Standards providing for an equivalent or more stringent parameter. 
Interconnection Customer shall notify the CAISO that the primary 
frequency response capability of the Electric Generating Unit(s) has been 
tested and confirmed during commissioning. Once Interconnection 
Customer has synchronized the Electric Generating Unit(s) with the 
CAISO Controlled Grid, Interconnection Customer shall operate the 
Electric Generating Unit(s) consistent with the provisions specified in 
Sections 9.6.4.1 and 9.6.4.2 of this LGIA. The primary frequency response 
requirements contained herein shall apply to both synchronous and non- 
synchronous Large Generating Facilities. 

 
9.6.4.1 Governor or Equivalent Controls. Whenever the Electric 

Generating Unit(s) is operated in parallel with the CAISO Controlled 
Grid, Interconnection Customer shall operate the Electric 
Generating Unit(s) with its governor or equivalent controls in 
service and responsive to frequency. Interconnection Customer 
shall, in coordination with the CAISO, set the deadband parameter 
to: (1) a maximum of ±0.036 Hz and set the droop parameter to a 
maximum of 5 percent; or (2) implement the relevant droop and 
deadband settings from Applicable Reliability Standards that 
provides for equivalent or more stringent parameters. 
Interconnection Customer shall be required to provide the status 
and settings of the governor or equivalent controls to the CAISO 
upon request. If Interconnection Customer needs to operate the 
Electric Generating Unit(s) with its governor or equivalent controls 
not in service, Interconnection Customer shall immediately notify 
the CAISO, and provide the following information: (1) the operating 
status of the governor or equivalent controls (i.e., whether it is 
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currently out of service or when it will be taken out of service); (2) 
the reasons for removing the governor or equivalent controls from 
service; and (3) a reasonable estimate of when the governor or 
equivalent controls will be returned to service. Interconnection 
Customer shall make Reasonable Efforts to return its governor or 
equivalent controls into service as soon as practicable. 
Interconnection Customer shall make Reasonable Efforts to keep 
outages of the Electric Generating Units’ governor or equivalent 
controls to a minimum whenever the Electric Generating Unit(s) is 
operated in parallel with the CAISO Controlled Grid. 

 
9.6.4.2 Timely and Sustained Response. Interconnection 

Customer shall ensure that the Electric Generating Units’ real 
power response to sustained frequency deviations outside of the 
deadband setting is automatically provided and shall begin 
immediately after frequency deviates outside of the deadband, and 
to the extent the Electric Generating Unit(s) has operating capability 
in the direction needed to correct the frequency deviation. 
Interconnection Customer shall not block or otherwise inhibit the 
ability of the governor or equivalent controls to respond and shall 
ensure that the response is not inhibited, except under certain 
operational constraints including, but not limited to, ambient 
temperature limitations, physical energy limitations, outages of 
mechanical equipment, or regulatory requirements. The Electric 
Generating Unit(s) shall sustain the real power response at least 
until system frequency returns to a value within the deadband 
setting of the governor or equivalent controls. A FERC-approved 
Applicable Reliability Standard with equivalent or more stringent 
requirements shall supersede the above requirements. 

 
9.6.4.3 Exemptions. Large Generating Facilities that are regulated 

by the Nuclear Regulatory Commission shall be exempt from 
Sections 9.6.4, 9.6.4.1, and 9.6.4.2 of this LGIA. Large Generating 
Facilities that are behind-the-meter generation that is sized-to-load 
(i.e., the thermal load and the generation are near-balanced in real- 
time operation and the generation is primarily controlled to maintain 
the unique thermal, chemical, or mechanical output necessary for 
the operating requirements of its host facility) shall be required to 
install primary frequency response capability in accordance with the 
droop and deadband capability requirements specified in Section 
9.6.4, but shall be otherwise exempt from the operating 
requirements in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.4 of this 
LGIA. 

 
9.6.4.4 Electric Storage Resources. Interconnection Customer 

interconnecting an electric storage resource shall establish an 
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operating range in Appendix C of this LGIA that specifies a 
minimum state of charge and a maximum state of charge between 
which the electric storage resource will be required to provide 
primary frequency response consistent with the conditions set forth 
in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.3 of this LGIA. 
Appendix C shall specify whether the operating range is static or 
dynamic, and shall consider (1) the expected magnitude of 
frequency deviations in the interconnection; (2) the expected 
duration that system frequency will remain outside of the deadband 
parameter in the interconnection; (3) the expected incidence of 
frequency deviations outside of the deadband parameter in the 
interconnection; (4) the physical capabilities of the electric storage 
resource; (5) operational limitations of the electric storage resource 
due to manufacturer specifications; and (6) any other relevant 
factors agreed to by the CAISO and Interconnection Customer, and 
in consultation with the relevant transmission owner or balancing 
authority as appropriate. If the operating range is dynamic, then 
Appendix C must establish how frequently the operating range will 
be reevaluated and the factors that may be considered during its 
reevaluation. 

 
Interconnection Customer’s electric storage resource is required to 
provide timely and sustained primary frequency response 
consistent with Section 9.6.4.2 of this LGIA when it is online and 
dispatched to inject electricity to the CAISO Controlled Grid and/or 
receive electricity from the Participating TO’s Transmission System 
or the CAISO Controlled Grid. This excludes circumstances when 
the electric storage resource is not dispatched to inject electricity to 
the CAISO Controlled Grid and/or dispatched to receive electricity 
from the Participating TO’s Transmission system or the CAISO 
Controlled Grid. If Interconnection Customer’s electric storage 
resource is charging at the time of a frequency deviation outside of 
its deadband parameter, it is to increase (for over-frequency 
deviations) or decrease (for under-frequency deviations) the rate at 
which it is charging in accordance with its droop parameter. 
Interconnection Customer’s electric storage resource is not 
required to change from charging to discharging, or vice versa, 
unless the response necessitated by the droop and deadband 
settings requires it to do so and it is technically capable of making 
such a transition. 
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9.7 Outages and Interruptions. 
 

9.7.1 Outages. 
 

9.7.1.1 Outage Authority and Coordination.  Each Party may in 
accordance with Good Utility Practice in coordination with the other 
Parties remove from service any of its respective Interconnection 
Facilities or Network Upgrades that may impact another Party's 
facilities as necessary to perform maintenance or testing or to 
install or replace equipment. Absent an Emergency Condition, the 
Party scheduling a removal of such facility(ies) from service will use 
Reasonable Efforts to schedule such removal on a date and time 
mutually acceptable to all Parties. In all circumstances any Party 
planning to remove such facility(ies) from service shall use 
Reasonable Efforts to minimize the effect on the other Parties of 
such removal. 

 
9.7.1.2 Outage Schedules.  The CAISO shall post scheduled 

outages of CAISO Controlled Grid facilities in accordance with the 
provisions of the CAISO Tariff. The Interconnection Customer shall 
submit its planned maintenance schedules for the Large 
Generating Facility to the CAISO in accordance with the CAISO 
Tariff. The Interconnection Customer shall update its planned 
maintenance schedules in accordance with the CAISO Tariff. The 
CAISO may request the Interconnection Customer to reschedule its 
maintenance as necessary to maintain the reliability of the CAISO 
Controlled Grid in accordance with the CAISO Tariff.  Such planned 
maintenance schedules and updates and changes to such 
schedules shall be provided by the Interconnection Customer to the 
Participating TO concurrently with their submittal to the CAISO. 
The CAISO shall compensate the Interconnection Customer for any 
additional direct costs that the Interconnection Customer incurs as 
a result of having to reschedule maintenance in accordance with 
the CAISO Tariff. The Interconnection Customer will not be eligible 
to receive compensation, if during the twelve (12) months prior to 
the date of the scheduled maintenance, the Interconnection 
Customer had modified its schedule of maintenance activities. 

 
9.7.1.3 Outage Restoration. If an outage on a Party's 

Interconnection Facilities or Network Upgrades adversely affects 
another Party's operations or facilities, the Party that owns or 
controls the facility that is out of service shall use Reasonable 
Efforts to promptly restore such facility(ies) to a normal operating 
condition consistent with the nature of the outage. The Party that 
owns or controls the facility that is out of service shall provide the 
other Parties, to the extent such information is known, information 
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on the nature of the Emergency Condition, if the outage is caused 
by an Emergency Condition, an estimated time of restoration, and 
any corrective actions required.  Initial verbal notice shall be 
followed up as soon as practicable with written notice explaining the 
nature of the outage, if requested by a Party, which may be 
provided by e-mail or facsimile. 

 
9.7.2 Interruption of Service.  If required by Good Utility Practice to do so, the 

CAISO or the Participating TO may require the Interconnection Customer 
to interrupt or reduce deliveries of electricity if such delivery of electricity 
could adversely affect the CAISO’s or the Participating TO’s ability to 
perform such activities as are necessary to safely and reliably operate and 
maintain the Participating TO’s electric system or the CAISO Controlled 
Grid. The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.7.2: 

 
9.7.2.1 The interruption or reduction shall continue only for so long 

as reasonably necessary under Good Utility Practice; 
 

9.7.2.2 Any such interruption or reduction shall be made on an 
equitable, non-discriminatory basis with respect to all generating 
facilities directly connected to the CAISO Controlled Grid, subject to 
any conditions specified in this LGIA; 

 
9.7.2.3 When the interruption or reduction must be made under 

circumstances which do not allow for advance notice, the CAISO or 
Participating TO, as applicable, shall notify the Interconnection 
Customer by telephone as soon as practicable of the reasons for 
the curtailment, interruption, or reduction, and, if known, its 
expected duration. Telephone notification shall be followed by 
written notification, if requested by the Interconnection Customer, 
as soon as practicable; 

 
9.7.2.4 Except during the existence of an Emergency Condition, the 

CAISO or Participating TO shall notify the Interconnection 
Customer in advance regarding the timing of such interruption or 
reduction and further notify the Interconnection Customer of the 
expected duration.  The CAISO or Participating TO shall coordinate 
with the Interconnection Customer using Good Utility Practice to 
schedule the interruption or reduction during periods of least impact 
to the Interconnection Customer, the CAISO, and the Participating 
TO; 

 
9.7.2.5 The Parties shall cooperate and coordinate with each other 

to the extent necessary in order to restore the Large Generating 
Facility, Interconnection Facilities, the Participating TO’s 
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Transmission System, and the CAISO Controlled Grid to their 
normal operating state, consistent with system conditions and Good 
Utility Practice. 

 
9.7.3 Under-Frequency and Over Frequency Conditions.  The CAISO 

Controlled Grid is designed to automatically activate a load-shed program 
as required by Applicable Reliability Standards and the Applicable 
Reliability Council in the event of an under-frequency system disturbance. 
The Interconnection Customer shall implement under-frequency and over- 
frequency protection set points for the Large Generating Facility as 
required by Applicable Reliability Standards and the Applicable Reliability 
Council to ensure “ride through” capability.  Large Generating Facility 
response to frequency deviations of pre-determined magnitudes, both 
under-frequency and over-frequency deviations, shall be studied and 
coordinated with the Participating TO and CAISO in accordance with 
Good Utility Practice. The term "ride through" as used herein shall mean 
the ability of a Generating Facility to stay connected to and synchronized 
with the CAISO Controlled Grid during system disturbances within a range 
of under-frequency and over-frequency conditions, in accordance with 
Good Utility Practice.  Asynchronous Generating Facilities shall be subject 
to frequency ride through capability requirements in accordance with 
Appendix H to this LGIA. 

 
9.7.4 System Protection and Other Control Requirements. 

 
9.7.4.1 System Protection Facilities.  The Interconnection 

Customer shall, at its expense, install, operate and maintain 
System Protection Facilities as a part of the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities. 
The Participating TO shall install at the Interconnection Customer's 
expense any System Protection Facilities that may be required on 
the Participating TO’s Interconnection Facilities or the Participating 
TO’s Transmission System as a result of the interconnection of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities. 

 
9.7.4.2 The Participating TO’s and Interconnection Customer’s 

protection facilities shall be designed and coordinated with other 
systems in accordance with Applicable Reliability Standards, 
Applicable Reliability Council criteria, and Good Utility Practice. 

 
9.7.4.3 The Participating TO and Interconnection Customer shall 

each be responsible for protection of its facilities consistent with 
Good Utility Practice. 
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9.7.4.4 The Participating TO’s and Interconnection Customer’s 
protective relay design shall incorporate the necessary test 
switches to perform the tests required in Article 6. The required 
test switches will be placed such that they allow operation of 
lockout relays while preventing breaker failure schemes from 
operating and causing unnecessary breaker operations and/or the 
tripping of the Interconnection Customer's Electric Generating 
Units. 

 
9.7.4.5 The Participating TO and Interconnection Customer will test, 

operate and maintain System Protection Facilities in accordance 
with Good Utility Practice and, if applicable, the requirements of the 
Participating TO’s Interconnection Handbook. 

 
9.7.4.6 Prior to the in-service date, and again prior to the 

Commercial Operation Date, the Participating TO and 
Interconnection Customer or their agents shall perform a complete 
calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice, the 
standards and procedures of the Participating TO, including, if 
applicable, the requirements of the Participating TO’s 
Interconnection Handbook, and following any apparent malfunction 
of the System Protection Facilities, each Party shall perform both 
calibration and functional trip tests of its System Protection 
Facilities. These tests do not require the tripping of any in-service 
generation unit. These tests do, however, require that all protective 
relays and lockout contacts be activated. 

 
9.7.5 Requirements for Protection.  In compliance with Good Utility Practice 

and, if applicable, the requirements of the Participating TO’s 
Interconnection Handbook, the Interconnection Customer shall provide, 
install, own, and maintain relays, circuit breakers and all other devices 
necessary to remove any fault contribution of the Large Generating 
Facility to any short circuit occurring on the Participating TO’s 
Transmission System not otherwise isolated by the Participating TO’s 
equipment, such that the removal of the fault contribution shall be 
coordinated with the protective requirements of the Participating TO’s 
Transmission System. Such protective equipment shall include, without 
limitation, a disconnecting device with fault current-interrupting capability 
located between the Large Generating Facility and the Participating TO’s 
Transmission System at a site selected upon mutual agreement (not to be 
unreasonably withheld, conditioned or delayed) of the Parties.  The 
Interconnection Customer shall be responsible for protection of the Large 
Generating Facility and the Interconnection Customer's other equipment 
from such conditions as negative sequence currents, over- or under- 
frequency, sudden load rejection, over- or under-voltage, and generator 
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loss-of-field. The Interconnection Customer shall be solely responsible to 
disconnect the Large Generating Facility and the Interconnection 
Customer's other equipment if conditions on the CAISO Controlled Grid 
could adversely affect the Large Generating Facility. 

 
9.7.6 Power Quality.  Neither the Participating TO’s nor the Interconnection 

Customer’s facilities shall cause excessive voltage flicker nor introduce 
excessive distortion to the sinusoidal voltage or current waves as defined 
by ANSI Standard C84.1-1989, in accordance with IEEE Standard 519, 
any applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard. 
In the event of a conflict among ANSI Standard C84.1-1989, any 
applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard, 
the alternative Applicable Reliability Standard or Applicable Reliability 
Council standard shall control. 

 
9.8 Switching and Tagging Rules.  Each Party shall provide the other Parties a 

copy of its switching and tagging rules that are applicable to the other Parties’ 
activities.  Such switching and tagging rules shall be developed on a non- 
discriminatory basis. The Parties shall comply with applicable switching and 
tagging rules, as amended from time to time, in obtaining clearances for work or 
for switching operations on equipment. 

 
9.9 Use of Interconnection Facilities by Third Parties. 

 
9.9.1 Purpose of Interconnection Facilities.  Except as may be required by 

Applicable Laws and Regulations, or as otherwise agreed to among the 
Parties, the Interconnection Facilities shall be constructed for the sole 
purpose of interconnecting the Large Generating Facility to the 
Participating TO’s Transmission System and shall be used for no other 
purpose. 

 
9.9.2 Third Party Users.  If required by Applicable Laws and Regulations or if 

the Parties mutually agree, such agreement not to be unreasonably 
withheld, to allow one or more third parties to use the Participating TO’s 
Interconnection Facilities, or any part thereof, the Interconnection 
Customer will be entitled to compensation for the capital expenses it 
incurred in connection with the Interconnection Facilities based upon the 
pro rata use of the Interconnection Facilities by the Participating TO, all 
third party users, and the Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually-agreed 
upon methodology.  In addition, cost responsibility for ongoing costs, 
including operation and maintenance costs associated with the 
Interconnection Facilities, will be allocated between the Interconnection 
Customer and any third party users based upon the pro rata use of the 
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Interconnection Facilities by the Participating TO, all third party users, and 
the Interconnection Customer, in accordance with Applicable Laws and 
Regulations or upon some other mutually agreed upon methodology.  If 
the issue of such compensation or allocation cannot be resolved through 
such negotiations, it shall be submitted to FERC for resolution. 

 
9.10 Disturbance Analysis Data Exchange.  The Parties will cooperate with one 

another in the analysis of disturbances to either the Large Generating Facility or 
the CAISO Controlled Grid by gathering and providing access to any information 
relating to any disturbance, including information from oscillography, protective 
relay targets, breaker operations and sequence of events records, and any 
disturbance information required by Good Utility Practice. 

 
ARTICLE 10. MAINTENANCE 

 
10.1 Participating TO Obligations. The Participating TO shall maintain the 

Participating TO’s Transmission System and the Participating TO’s 
Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.2 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain the Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.3 Coordination. The Parties shall confer regularly to coordinate the planning, 

scheduling and performance of preventive and corrective maintenance on the 
Large Generating Facility and the Interconnection Facilities. 

 
10.4 Secondary Systems.  The Participating TO and Interconnection Customer shall 

cooperate with the other Parties in the inspection, maintenance, and testing of 
control or power circuits that operate below 600 volts, AC or DC, including, but 
not limited to, any hardware, control or protective devices, cables, conductors, 
electric raceways, secondary equipment panels, transducers, batteries, chargers, 
and voltage and current transformers that directly affect the operation of a Party's 
facilities and equipment which may reasonably be expected to impact the other 
Parties. Each Party shall provide advance notice to the other Parties before 
undertaking any work on such circuits, especially on electrical circuits involving 
circuit breaker trip and close contacts, current transformers, or potential 
transformers. 

 
10.5 Operating and Maintenance Expenses.  Subject to the provisions herein 

addressing the use of facilities by others, and except for operations and 
maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays 
for such expenses, the Interconnection Customer shall be responsible for all 



LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 54 of 139 

 

 

 

reasonable expenses including overheads, associated with: (1) owning, 
operating, maintaining, repairing, and replacing the Interconnection Customer’s 
Interconnection Facilities; and (2) operation, maintenance, repair and 
replacement of the Participating TO’s Interconnection Facilities. 

 
ARTICLE 11. PERFORMANCE OBLIGATION 

 
11.1 Interconnection Customer’s Interconnection Facilities. The Interconnection 

Customer shall design, procure, construct, install, own and/or control the 
Interconnection Customer’s Interconnection Facilities described in Appendix A at 
its sole expense. 

 
11.2 Participating TO’s Interconnection Facilities. The Participating TO shall 

design, procure, construct, install, own and/or control the Participating TO’s 
Interconnection Facilities described in Appendix A at the sole expense of the 
Interconnection Customer.  Unless the Participating TO elects to fund the capital 
for the Participating TO’s Interconnection Facilities, they shall be solely funded by 
the Interconnection Customer. 

 
11.3 Network Upgrades and Distribution Upgrades. The Participating TO shall 

design, procure, construct, install, and own the Network Upgrades and 
Distribution Upgrades described in Appendix A, except for Stand Alone Network 
Upgrades, which will be constructed, and if agreed to by the Parties owned by the 
Interconnection Customer, and Merchant Network Upgrades.  The 
Interconnection Customer shall be responsible for all costs related to Distribution 
Upgrades. Network Upgrades shall be funded by the Interconnection Customer, 
which for Interconnection Customers processed under Section 6 of the GIDAP (in 
Queue Clusters) shall be in an amount determined pursuant to the methodology 
set forth in Section 6.3 of the GIDAP. This specific amount is set forth in 
Appendix G to this LGIA.  For costs associated with Area Delivery Network 
Upgrades, any amounts set forth in Appendix G will be advisory estimates only, 
and will not operate to establishing any cap or Maximum Cost Exposure on the 
cost responsibility of the Interconnection Customer for Area Delivery Network 
Upgrades. 

 
11.4 Transmission Credits.  No later than thirty (30) Calendar Days prior to the 

Commercial Operation Date, the Interconnection Customer may make a one-time 
election by written notice to the CAISO and the Participating TO to (a) receive 
Congestion Revenue Rights as defined in and as available under the CAISO 
Tariff at the time of the election in accordance with the CAISO Tariff, in lieu of a 
repayment of the cost of Network Upgrades in accordance with Article 11.4.1, 
and/or (b) decline all or part of a refund of the cost of Network Upgrades entitled 
to the Interconnection Customer in accordance with Article 11.4.1. 

 
11.4.1 Repayment of Amounts Advanced for Network Upgrades. 



LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 55 of 139 

 

 

 

11.4.1.1 Repayment of Amounts Advanced Regarding Non-Phased 
Generating Facilities 

 
An Interconnection Customer with a non-Phased Generating Facility in 
Queue Cluster 5 or earlier, or an Interconnection Customer in the 
Independent Study Process or the Fast Track Process that has been 
tendered a Generator Interconnection Agreement before December 19, 
2014, shall be entitled to a repayment for the Interconnection Customer’s 
contribution to the cost of Network Upgrades commencing upon the 
Commercial Operation Date of its Generating Facility. 

 
An Interconnection Customer with a non-Phased Generating Facility in 
Queue Cluster 6 or later, or an Interconnection Customer in the 
Independent Study Process or the Fast Track Process that has not been 
tendered an Interconnection Agreement before December 19, 2014, shall 
be entitled to repayment for the Interconnection Customer’s contribution to 
the cost of Network Upgrades placed in service on or before the 
Commercial Operation Date of its Generating Facility, commencing upon 
the Commercial Operation Date of the Generating Facility.  Repayment for 
the Interconnection Customer’s contribution to the cost of Network 
Upgrades placed into service after the Commercial Operation Date of its 
Generating Facility shall, for each of these Network Upgrades, commence 
no later than the later of:  (i) the first month of the calendar year following 
the year in which the Network Upgrade is placed into service or (ii) 90 
days after the Network Upgrade is placed into service. 

 
An Interconnection Customer subject to this Article 11.4.1.1 shall be 
entitled to repayment for its contribution to the cost of Network Upgrades 
as follows: 

 
(a) For Reliability Network Upgrades, the Interconnection Customer 

shall be entitled to a repayment of the amount paid by the 
Interconnection Customer for Reliability Network Upgrades as set 
forth in Appendix G, up to a maximum amount established in 
Section 14.3.2.1 of the GIDAP. For purposes of this determination, 
generating capacity will be based on the capacity of the 
Interconnection Customer’s Generating Facility at the time it 
achieves Commercial Operation.  To the extent that such 
repayment does not cover all of the costs of Interconnection 
Customer’s Reliability Network Upgrades, the Interconnection 
Customer shall receive Merchant Transmission CRRs for that 
portion of its Reliability Network Upgrades that are not covered by 
cash repayment. 

 
(b) For Local Delivery Network Upgrades: 
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i. If the Interconnection Customer is an Option (B) 
Interconnection Customer and has been allocated and 
continues to be eligible to receive TP Deliverability pursuant to 
the GIDAP, the Interconnection Customer shall be entitled to 
repayment of a portion of the total amount paid to the 
Participating TO for the costs of Local Delivery Network 
Upgrades for which it is responsible, as set forth in Appendix 
G. The repayment amount shall be determined by dividing the 
amount of TP Deliverability received by the amount of 
deliverability requested by the Interconnection Customer, and 
multiplying that percentage by the total amount paid to the 
Participating TO by the Interconnection Customer for Local 
Delivery Network Upgrades. 

 
ii. If the Generating Facility is an Option (B) Generating Facility 

and has not been allocated any TP Deliverability, the 
Interconnection Customer shall not be entitled to repayment 
for the costs of Local Delivery Network Upgrades. 

 
iii. If the Generating Facility is an Option (A) Generating Facility, 

the Interconnection Customer shall be entitled to a repayment 
equal to the total amount paid to the Participating TO for the 
costs of Local Delivery Network Upgrades for which it is 
responsible, as set forth in Appendix G. 

 
(c) For Area Delivery Network Upgrades, the Interconnection 

Customer shall not be entitled to repayment for the costs of Area 
Delivery Network Upgrades. 

 
(d) If an Interconnection Customer having a Option (B) Generating 

Facility, and is eligible, to construct and own Network Upgrades 
pursuant to the Merchant Option set forth in Article 5.15 of this 
LGIA, then the Interconnection Customer shall not be entitled to 
any repayment pursuant to this LGIA. 

 
(e) For Local Off-Peak Network Upgrades, the Interconnection 

Customer will be entitled to a repayment equal to the total amount 
paid to the Participating TO for the costs of Local Delivery Network 
Upgrades for which it is responsible, as set forth in Appendix G. 

 
Unless an Interconnection Customer has provided written notice to 
the CAISO that it is declining all or part of such repayment, such 
amounts shall include any tax gross-up or other tax-related 
payments associated with Network Upgrades not refunded to the 
Interconnection Customer pursuant to Article 5.17.8 or otherwise, 
and shall be paid to the Interconnection Customer by the 
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Participating TO on a dollar-for-dollar basis either through (1) direct 
payments made on a levelized basis over the five-year period 
commencing on the applicable date as provided for in this Article 
11.4.1.1; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, 
provided that such amount is paid within five (5) years of the 
applicable commencement date. Notwithstanding the foregoing, if 
this LGIA terminates within five (5) years of the applicable 
commencement date, the Participating TO’s obligation to pay 
refunds to the Interconnection Customer shall cease as of the date 
of termination. 

 
(f) Where the Interconnection Customer finances the construction of 

Network Upgrades for more than one Participating TO, the cost 
allocation, Interconnection Financial Security, and repayment will 
be conducted pursuant to Section 14.4.1 of the GIDAP, and set 
forth in Appendix G. 

 
 

11.4.1.2 Repayment of Amounts Advanced Regarding Phased 
Generating Facilities 

 
Upon the Commercial Operation Date of each phase of a Phased 
Generating Facility, the Interconnection Customer shall be entitled to a 
repayment equal to the Interconnection Customer’s contribution to the 
cost of Network Upgrades for that completed phase for which the 
Interconnection Customer is responsible, as set forth in Appendix G, 
subject to the limitations specified in Article 11.4.1.1, if the following 
conditions are satisfied as described below: 

 
(a) The Generating Facility is capable of being constructed in phases; 

 
(b) The Generating Facility is specified in the LGIA as being 

constructed in phases; 
 

(c) The completed phase corresponds to one of the phases specified 
in the LGIA; 

 
(d) The phase has achieved Commercial Operation and the 

Interconnection Customer has tendered notice of the same 
pursuant to this LGIA; 

 
(e) All Parties to the LGIA have confirmed that the completed phase 

meets the requirements set forth in this LGIA and any other 
operating, metering, and interconnection requirements to permit 
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generation output of the entire capacity of the completed phase as 
specified in this LGIA; 

 
(f) The Network Upgrades necessary for the completed phase to meet 

the desired level of deliverability are in service; and 
 

(g) The Interconnection Customer has posted one hundred (100) 
percent of the Interconnection Financial Security required for the 
Network Upgrades for all the phases of the Generating Facility (or if 
less than one hundred (100) percent has been posted, then all 
required Financial Security Instruments to the date of 
commencement of repayment). 

 
Following satisfaction of these conditions (a) through (g), an 
Interconnection Customer in a Queue Cluster earlier than Queue Cluster 
5, or an Interconnection Customer in the Independent Study Process or 
the Fast Track Process that has been tendered a Generator 
Interconnection Agreement before December 19, 2014, shall be entitled to 
receive a partial repayment of its financed cost responsibility, to the extent 
that it is otherwise eligible for such repayment per Article 11.4.1.1, in an 
amount equal to the percentage of the Generating Facility declared to be 
in Commercial Operation multiplied by the cost of the Network Upgrades 
associated with the completed phase. The Interconnection Customer 
shall be entitled to repayment in this manner for each completed phase 
until the entire Generating Facility is completed. 

 
Following satisfaction of these conditions (a) through (e) and (g), an 
Interconnection Customer in Queue Cluster 6 or a later Queue Cluster, or 
an Interconnection Customer in the Independent Study Process or the 
Fast Track Process that has not been tendered a Generator 
Interconnection Agreement before December 19, 2014, shall be entitled to 
receive a repayment of its financed cost responsibility for the Network 
Upgrades associated with the completed phase that have been placed in 
service.  The Interconnection Customer shall be entitled to repayment in 
this manner for each completed phase until the entire Generating Facility 
is completed. With respect to any Network Upgrades necessary for a 
completed phase to meet its desired level of deliverability that are not in 
service by the time the phase achieves Commercial Operation, repayment 
for each such Network Upgrade will commence no later than the later of: 
(i) ) the first month of the calendar year following the year in which the 
Network Upgrade is placed into service or (ii) 90 days after the Network 
Upgrade is placed into service. 

 
A reduction in the electrical output (MW capacity) of the Generating 
Facility pursuant to the CAISO Tariff shall not diminish the Interconnection 
Customer’s right to repayment pursuant to this LGIA Article 11.4.1.2.  If 
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the LGIA includes a partial termination provision and the partial 
termination right has been exercised with regard to a phase that has not 
been built, then the Interconnection Customer’s eligibility for repayment 
under this Article 11.4.1.2 as to the remaining phases shall not be 
diminished. If the Interconnection Customer completes one or more 
phases and then breaches the LGIA, the Participating TO and the CAISO 
shall be entitled to offset any losses or damages resulting from the Breach 
against any repayments made for Network Upgrades related to the 
completed phases. 

 
Any repayment amount provided pursuant to this Article 11.4.1.2 shall 
include any tax gross-up or other tax-related payments associated with 
Network Upgrades not refunded to the Interconnection Customer pursuant 
to Article 5.17.8 or otherwise, and shall be paid to the Interconnection 
Customer by the Participating TO on a dollar-for-dollar basis either 
through (1) direct payments made on a levelized basis over the five-year 
period commencing on the applicable as provided for in this Article 
11.4.1.2; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided 
that such amount is paid within five (5) years of the applicable 
commencement date. Notwithstanding the foregoing, if this LGIA 
terminates within five (5) years of the applicable commencement date, the 
Participating TO’s obligation to pay refunds to the Interconnection 
Customer shall cease as of the date of termination. 

 
 

11.4.1.3 Interest Payments and Assignment Rights 
 

Any phased or non-phased repayment shall include interest calculated in 
accordance with the methodology set forth in FERC’s regulations at 18 
C.F.R. §35.19a(a)(2)(iii) from the date of any payment for Network 
Upgrades through the date on which the Interconnection Customer 
receives a repayment of such payment. Interest shall continue to accrue 
on the repayment obligation so long as this LGIA is in effect. The 
Interconnection Customer may assign such repayment rights to any entity. 

 
 

11.4.1.4 Failure to Achieve Commercial Operation 
 

If the Large Generating Facility fails to achieve Commercial Operation, but 
it or another generating facility is later constructed and makes use of the 
Network Upgrades, the Participating TO shall at that time reimburse 
Interconnection Customer for the amounts advanced for the Network 
Upgrades.  Before any such reimbursement can occur, the 
Interconnection Customer, or the entity that ultimately constructs the 
generating facility, if different, is responsible for identifying and 
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demonstrating to the Participating TO the appropriate entity to which 
reimbursement must be made in order to implement the intent of this 
reimbursement obligation. 

 
11.4.2 Special Provisions for Affected Systems.  The Interconnection 

Customer shall enter into an agreement with the owner of the Affected 
System and/or other affected owners of portions of the CAISO Controlled 
Grid, as applicable, in accordance with the GIDAP.  Such agreement shall 
specify the terms governing payments to be made by the Interconnection 
Customer to the owner of the Affected System and/or other affected 
owners of portions of the CAISO Controlled Grid as well as the repayment 
by the owner of the Affected System and/or other affected owners of 
portions of the CAISO Controlled Grid. In no event shall the Participating 
TO be responsible for the repayment for any facilities that are not part of 
the Participating TO’s Transmission System. In the event the Participating 
TO is a joint owner with an Affected System or with any other co-owner of 
a facility affected by the Large Generating Facility, the Participating TO’s 
obligation to reimburse the Interconnection Customer for payments made 
to address the impacts of the Large Generating Facility on the system 
shall not exceed the proportionate amount of the cost of any upgrades 
attributable to the proportion of the jointly-owned facility owned by the 
Participating TO. 

 
11.4.3 Notwithstanding any other provision of this LGIA, nothing herein shall be 

construed as relinquishing or foreclosing any rights, including but not 
limited to firm transmission rights, capacity rights, Congestion Revenue 
Rights, or transmission credits, that the Interconnection Customer shall be 
entitled to, now or in the future under any other agreement or tariff as a 
result of, or otherwise associated with, the transmission capacity, if any, 
created by the Network Upgrades, including the right to obtain cash 
reimbursements, merchant transmission Congestion Revenue Rights in 
accordance with Section 36.11 of the CAISO Tariff, or transmission credits 
for transmission service that is not associated with the Large Generating 
Facility. 

 
11.5 Provision of Interconnection Financial Security.  The Interconnection 

Customer is obligated to provide all necessary Interconnection Financial Security 
required under Section 11 of the GIDAP in a manner acceptable under Section 
11 of the GIDAP. Failure by the Interconnection Customer to timely satisfy the 
GIDAP’s requirements for the provision of Interconnection Financial Security 
shall be deemed a breach of this Agreement and a condition of Default of this 
Agreement. 

 
11.5.1 Notwithstanding any other provision of this Agreement for notice of Default 

and opportunity to cure such Default, the CAISO or the Participating TO 
shall provide the Interconnection Customer with written notice of any 
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Default due to timely failure to post Interconnection Financial Security, and 
the Interconnection Customer shall have five (5) Business Days from the 
date of such notice to cure such Default by posting the required 
Interconnection Financial Security.  If the Interconnection Customer fails to 
cure the Default, then this Agreement shall be deemed terminated. 

 
11.6 Interconnection Customer Compensation. If the CAISO requests or directs 

the Interconnection Customer to provide a service pursuant to Articles 9.6.3 
(Payment for Reactive Power) or 13.5.1 of this LGIA, the CAISO shall 
compensate the Interconnection Customer in accordance with the CAISO Tariff. 

 
11.6.1 Interconnection Customer Compensation for Actions During 

Emergency Condition.  The CAISO shall compensate the 
Interconnection Customer in accordance with the CAISO Tariff for its 
provision of real and reactive power and other Emergency Condition 
services that the Interconnection Customer provides to support the CAISO 
Controlled Grid during an Emergency Condition in accordance with 
Article 11.6. 

 
ARTICLE 12. INVOICE 

 
12.1 General.  The Participating TO shall submit to the Interconnection Customer, on 

a monthly basis, invoices of amounts due pursuant to this LGIA for the preceding 
month. Each invoice shall state the month to which the invoice applies and fully 
describe the services and equipment provided. The Parties may discharge 
mutual debts and payment obligations due and owing to each other on the same 
date through netting, in which case all amounts a Party owes to the other Party 
under this LGIA, including interest payments or credits, shall be netted so that 
only the net amount remaining due shall be paid by the owing Party. 
Notwithstanding the foregoing, any invoices between the CAISO and another 
Party shall be submitted and paid in accordance with the CAISO Tariff. 

 
12.2 Final Invoice.  As soon as reasonably practicable, but within twelve months after 

completion of the construction of the Participating TO’s Interconnection Facilities, 
Network Upgrades, and Distribution Upgrades, the Participating TO shall provide 
an invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades, and 
shall set forth such costs in sufficient detail to enable the Interconnection 
Customer to compare the actual costs with the estimates and to ascertain 
deviations, if any, from the cost estimates. With respect to costs associated with 
the Participating TO’s Interconnection Facilities and Distribution Upgrades, the 
Participating TO shall refund to the Interconnection Customer any amount by 
which the actual payment by the Interconnection Customer for estimated costs 
exceeds the actual costs of construction within thirty (30) Calendar Days of the 
issuance of such final construction invoice; or, in the event the actual costs of 
construction exceed the Interconnection Customer’s actual payment for 
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estimated costs, then the Interconnection Customer shall pay to the Participating 
TO any amount by which the actual costs of construction exceed the actual 
payment by the Interconnection Customer for estimated costs within thirty (30) 
Calendar Days of the issuance of such final construction invoice. With respect to 
costs associated with Network Upgrades, the Participating TO shall refund to the 
Interconnection Customer any amount by which the actual payment by the 
Interconnection Customer for estimated costs exceeds the actual costs of 
construction multiplied by the Interconnection Customer’s percentage share of 
those costs, as set forth in Appendix G to this LGIA within thirty (30) Calendar 
Days of the issuance of such final construction invoice.  In the event the actual 
costs of construction multiplied by the Interconnection Customer’s percentage 
share of those costs exceed the Interconnection Customer’s actual payment for 
estimated costs, then the Participating TO shall recover such difference through 
its transmission service rates. 

 
12.3 Payment.  Invoices shall be rendered to the Interconnection Customer at the 

address specified in Appendix F.  The Interconnection Customer shall pay, or 
Participating TO shall refund, the amounts due within thirty (30) Calendar Days of 
the Interconnection Customer’s receipt of the invoice.  All payments shall be 
made in immediately available funds payable to the Interconnection Customer or 
Participating TO, or by wire transfer to a bank named and account designated by 
the invoicing Interconnection Customer or Participating TO.  Payment of invoices 
by any Party will not constitute a waiver of any rights or claims any Party may 
have under this LGIA. 

 
12.4 Disputes. In the event of a billing dispute between the Interconnection 

Customer and the Participating TO, the Participating TO and the CAISO shall 
continue to provide Interconnection Service under this LGIA as long as the 
Interconnection Customer: (i) continues to make all payments not in dispute; and 
(ii) pays to the Participating TO or into an independent escrow account the 
portion of the invoice in dispute, pending resolution of such dispute. If the 
Interconnection Customer fails to meet these two requirements for continuation 
of service, then the Participating TO may provide notice to the Interconnection 
Customer of a Default pursuant to Article 17. Within thirty (30) Calendar Days 
after the resolution of the dispute, the Party that owes money to the other Party 
shall pay the amount due with interest calculated in accordance with the 
methodology set forth in FERC's Regulations at 18 C.F.R. § 35.19a(a)(2)(iii). 
Notwithstanding the foregoing, any billing dispute between the CAISO and 
another Party shall be resolved in accordance with the provisions of Article 27 of 
this LGIA. 
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ARTICLE 13. EMERGENCIES 
 

13.1 [Reserved] 
 

13.2 Obligations. Each Party shall comply with the Emergency Condition procedures 
of the CAISO, NERC, the Applicable Reliability Council, Applicable Reliability 
Standards, Applicable Laws and Regulations, and any emergency procedures 
set forth in this LGIA. 

 
13.3 Notice. The Participating TO or the CAISO shall notify the Interconnection 

Customer promptly when it becomes aware of an Emergency Condition that 
affects the Participating TO’s Interconnection Facilities or Distribution System or 
the CAISO Controlled Grid, respectively, that may reasonably be expected to 
affect the Interconnection Customer's operation of the Large Generating Facility 
or the Interconnection Customer's Interconnection Facilities.  The Interconnection 
Customer shall notify the Participating TO and the CAISO promptly when it 
becomes aware of an Emergency Condition that affects the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities that may 
reasonably be expected to affect the CAISO Controlled Grid or the Participating 
TO’s Interconnection Facilities. To the extent information is known, the 
notification shall describe the Emergency Condition, the extent of the damage or 
deficiency, the expected effect on the operation of the Interconnection 
Customer's or Participating TO’s facilities and operations, its anticipated duration 
and the corrective action taken and/or to be taken. The initial notice shall be 
followed as soon as practicable with written notice, if requested by a Party, which 
may be provided by electronic mail or facsimile, or in the case of the CAISO may 
be publicly posted on the CAISO’s internet web site. 

 
13.4 Immediate Action.  Unless, in the Interconnection Customer's reasonable 

judgment, immediate action is required, the Interconnection Customer shall 
obtain the consent of the CAISO and the Participating TO, such consent to not be 
unreasonably withheld, prior to performing any manual switching operations at 
the Large Generating Facility or the Interconnection Customer’s Interconnection 
Facilities in response to an Emergency Condition declared by the Participating 
TO or CAISO or in response to any other emergency condition. 

 
13.5 CAISO and Participating TO Authority. 

 
13.5.1 General.  The CAISO and Participating TO may take whatever actions or 

inactions, including issuance of dispatch instructions, with regard to the 
CAISO Controlled Grid or the Participating TO’s Interconnection Facilities 
or Distribution System they deem necessary during an Emergency 
Condition in order to (i) preserve public health and safety, (ii) preserve the 
reliability of the CAISO Controlled Grid or the Participating TO’s 
Interconnection Facilities or Distribution System, (iii) limit or prevent 
damage, and (iv) expedite restoration of service. 
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The Participating TO and the CAISO shall use Reasonable Efforts to 
minimize the effect of such actions or inactions on the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities.  The 
Participating TO or the CAISO may, on the basis of technical 
considerations, require the Large Generating Facility to mitigate an 
Emergency Condition by taking actions necessary and limited in scope to 
remedy the Emergency Condition, including, but not limited to, directing 
the Interconnection Customer to shut-down, start-up, increase or decrease 
the real or reactive power output of the Large Generating Facility; 
implementing a reduction or disconnection pursuant to Article 13.5.2; 
directing the Interconnection Customer to assist with black start (if 
available) or restoration efforts; or altering the outage schedules of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities.  Interconnection Customer shall comply with all 
of the CAISO’s Dispatch Instructions and Operating Instructions and 
Participating TO’s dispatch instructions or Operating Instructions 
concerning Large Generating Facility real power and reactive power 
output within the manufacturer’s design limitations of the Large Generating 
Facility's equipment that is in service and physically available for operation 
at the time, in compliance with Applicable Laws and Regulations. 

 
13.5.2 Reduction and Disconnection. The Participating TO or the CAISO may 

reduce Interconnection Service or disconnect the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities when 
such reduction or disconnection is necessary under Good Utility Practice 
due to Emergency Conditions. These rights are separate and distinct from 
any right of curtailment of the CAISO pursuant to the CAISO Tariff. When 
the CAISO or Participating TO can schedule the reduction or 
disconnection in advance, the CAISO or Participating TO shall notify the 
Interconnection Customer of the reasons, timing and expected duration of 
the reduction or disconnection.  The CAISO or Participating TO shall 
coordinate with the Interconnection Customer using Good Utility Practice 
to schedule the reduction or disconnection during periods of least impact 
to the Interconnection Customer and the CAISO and Participating TO. 
Any reduction or disconnection shall continue only for so long as 
reasonably necessary under Good Utility Practice. The Parties shall 
cooperate with each other to restore the Large Generating Facility, the 
Interconnection Facilities, and the CAISO Controlled Grid to their normal 
operating state as soon as practicable consistent with Good Utility 
Practice. 

 
13.6 Interconnection Customer Authority.  Consistent with Good Utility Practice, 

this LGIA, and the CAISO Tariff, the Interconnection Customer may take actions 
or inactions with regard to the Large Generating Facility or the Interconnection 
Customer’s Interconnection Facilities during an Emergency Condition in order to 
(i) preserve public health and safety, (ii) preserve the reliability of the Large 
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Generating Facility or the Interconnection Customer’s Interconnection Facilities, 
(iii) limit or prevent damage, and (iv) expedite restoration of service. 
Interconnection Customer shall use Reasonable Efforts to minimize the effect of 
such actions or inactions on the CAISO Controlled Grid and the Participating 
TO’s Interconnection Facilities.  The CAISO and Participating TO shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 

 
13.7 Limited Liability.  Except as otherwise provided in Article 11.6.1 of this LGIA, no 

Party shall be liable to any other Party for any action it takes in responding to an 
Emergency Condition so long as such action is made in good faith and is 
consistent with Good Utility Practice. 

 
ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAWS 

 
14.1 Regulatory Requirements.  Each Party’s obligations under this LGIA shall be 

subject to its receipt of any required approval or certificate from one or more 
Governmental Authorities in the form and substance satisfactory to the applying 
Party, or the Party making any required filings with, or providing notice to, such 
Governmental Authorities, and the expiration of any time period associated 
therewith. Each Party shall in good faith seek and use its Reasonable Efforts to 
obtain such other approvals.  Nothing in this LGIA shall require the 
Interconnection Customer to take any action that could result in its inability to 
obtain, or its loss of, status or exemption under the Federal Power Act or the 
Public Utility Holding Company Act of 1935, as amended, or the Public Utility 
Regulatory Policies Act of 1978, or the Energy Policy Act of 2005. 

 
14.2 Governing Law. 

 
14.2.1 The validity, interpretation and performance of this LGIA and each of its 

provisions shall be governed by the laws of the state where the Point of 
Interconnection is located, without regard to its conflicts of law principles. 

 
14.2.2 This LGIA is subject to all Applicable Laws and Regulations. 

 
14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or 

otherwise contest any laws, orders, rules, or regulations of a 
Governmental Authority. 

 
ARTICLE 15. NOTICES 

 
15.1 General.  Unless otherwise provided in this LGIA, any notice, demand or request 

required or permitted to be given by a Party to another and any instrument 
required or permitted to be tendered or delivered by a Party in writing to another 
shall be effective when delivered and may be so given, tendered or delivered, by 
recognized national courier, or by depositing the same with the United States 
Postal Service with postage prepaid, for delivery by certified or registered mail, 
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addressed to the Party, or personally delivered to the Party, at the address set 
out in Appendix F, Addresses for Delivery of Notices and Billings. 
A Party must update the information in Appendix F as information changes.  A 
Party may change the notice information in this LGIA by giving five (5) Business 
Days written notice prior to the effective date of the change.  Such changes shall 
not constitute an amendment to this LGIA. 

 
15.2 Billings and Payments.  Billings and payments shall be sent to the addresses 

set out in Appendix F. 
 

15.3 Alternative Forms of Notice.  Any notice or request required or permitted to be 
given by a Party to another and not required by this LGIA to be given in writing 
may be so given by telephone, facsimile or e-mail to the telephone numbers and 
e-mail addresses set out in Appendix F. 

 
15.4 Operations and Maintenance Notice.  Each Party shall notify the other Parties 

in writing of the identity of the person(s) that it designates as the point(s) of 
contact with respect to the implementation of Articles 9 and 10. 

 
ARTICLE 16. FORCE MAJEURE 

 
16.1 Force Majeure. 

 
16.1.1 Economic hardship is not considered a Force Majeure event. 

 
16.1.2 No Party shall be considered to be in Default with respect to any obligation 

hereunder, (including obligations under Article 4), other than the obligation 
to pay money when due, if prevented from fulfilling such obligation by 
Force Majeure. A Party unable to fulfill any obligation hereunder (other 
than an obligation to pay money when due) by reason of Force Majeure 
shall give notice and the full particulars of such Force Majeure to the other 
Party in writing or by telephone as soon as reasonably possible after the 
occurrence of the cause relied upon. Telephone notices given pursuant to 
this Article shall be confirmed in writing as soon as reasonably possible 
and shall specifically state full particulars of the Force Majeure, the time 
and date when the Force Majeure occurred and when the Force Majeure 
is reasonably expected to cease. The Party affected shall exercise due 
diligence to remove such disability with reasonable dispatch, but shall not 
be required to accede or agree to any provision not satisfactory to it in 
order to settle and terminate a strike or other labor disturbance. 

 
ARTICLE 17. DEFAULT 

 
17.1 Default. 

 
17.1.1 General.  No Default shall exist where such failure to discharge an 

obligation (other than the payment of money) is the result of Force 
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Majeure as defined in this LGIA or the result of an act or omission of the 
other Party.  Upon a Breach, the affected non-Breaching Party(ies) shall 
give written notice of such Breach to the Breaching Party.  Except as 
provided in Articles 11.5.1 and 17.1.2, the Breaching Party shall have 
thirty (30) Calendar Days from receipt of the Default notice within which to 
cure such Breach; provided however, if such Breach is not capable of cure 
within thirty (30) Calendar Days, the Breaching Party shall commence 
such cure within thirty (30) Calendar Days after notice and continuously 
and diligently complete such cure within ninety (90) Calendar Days from 
receipt of the Default notice; and, if cured within such time, the Breach 
specified in such notice shall cease to exist. 

 
17.1.2 Right to Terminate.  If a Breach is not cured as provided in this Article, or 

if a Breach is not capable of being cured within the period provided for 
herein, the affected non-Breaching Party(ies) shall have the right to 
declare a Default and terminate this LGIA by written notice at any time 
until cure occurs, and be relieved of any further obligation hereunder and, 
whether or not such Party(ies) terminates this LGIA, to recover from the 
Breaching Party all amounts due hereunder, plus all other damages and 
remedies to which it is entitled at law or in equity.  The provisions of this 
Article will survive termination of this LGIA. 

 
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES, AND INSURANCE 

 
18.1 Indemnity.  Each Party shall at all times indemnify, defend, and hold the other 

Parties harmless from, any and all Losses arising out of or resulting from another 
Party's action or inactions of its obligations under this LGIA on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional 
wrongdoing by the Indemnified Party. 

 
18.1.1 Indemnified Party.  If an Indemnified Party is entitled to indemnification 

under this Article 18 as a result of a claim by a third party, and the 
Indemnifying Party fails, after notice and reasonable opportunity to 
proceed under Article 18.1, to assume the defense of such claim, such 
Indemnified Party may at the expense of the Indemnifying Party contest, 
settle or consent to the entry of any judgment with respect to, or pay in full, 
such claim. 

 
18.1.2 Indemnifying Party.  If an Indemnifying Party is obligated to indemnify 

and hold any Indemnified Party harmless under this Article 18, the amount 
owing to the Indemnified Party shall be the amount of such Indemnified 
Party’s actual Loss, net of any insurance or other recovery. 

 
18.1.3 Indemnity Procedures.  Promptly after receipt by an Indemnified Party of 

any claim or notice of the commencement of any action or administrative 
or legal proceeding or investigation as to which the indemnity provided for 
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in Article 18.1 may apply, the Indemnified Party shall notify the 
Indemnifying Party of such fact. Any failure of or delay in such notification 
shall not affect a Party's indemnification obligation unless such failure or 
delay is materially prejudicial to the indemnifying Party. 
The Indemnifying Party shall have the right to assume the defense thereof 
with counsel designated by such Indemnifying Party and reasonably 
satisfactory to the Indemnified Party.  If the defendants in any such action 
include one or more Indemnified Parties and the Indemnifying Party and if 
the Indemnified Party reasonably concludes that there may 
be legal defenses available to it and/or other Indemnified Parties which 
are different from or additional to those available to the Indemnifying Party, 
the Indemnified Party shall have the right to select separate counsel to 
assert such legal defenses and to otherwise participate in the defense     
of such action on its own behalf. In such instances, the Indemnifying 
Party shall only be required to pay the fees and expenses of one 
additional attorney to represent an Indemnified Party or Indemnified 
Parties having such differing or additional legal defenses. 

 
The Indemnified Party shall be entitled, at its expense, to participate in any 
such action, suit or proceeding, the defense of which has been assumed 
by the Indemnifying Party.  Notwithstanding the foregoing, the 
Indemnifying Party (i) shall not be entitled to assume and control the 
defense of any such action, suit or proceedings if and to the extent that, in 
the opinion of the Indemnified Party and its counsel, such action, suit or 
proceeding involves the potential imposition of criminal liability on the 
Indemnified Party, or there exists a conflict or adversity of interest between 
the Indemnified Party and the Indemnifying Party, in such event the 
Indemnifying Party shall pay the reasonable expenses of the Indemnified 
Party, and (ii) shall not settle or consent to the entry of any judgmen           
t in any action, suit or proceeding without the consent of the Indemnified 
Party, which shall not be unreasonably withheld, conditioned or delayed. 

 
18.2 Consequential Damages.  Other than the liquidated damages heretofore 

described in Article 5.3, in no event shall any Party be liable under any provision 
of this LGIA for any losses, damages, costs or expenses for any special, indirect, 
incidental, consequential, or punitive damages, including but not limited to loss of 
profit or revenue, loss of the use of equipment, cost of capital, cost of temporary 
equipment or services, whether based in whole or in part in contract, in tort, 
including negligence, strict liability, or any other theory of liability; provided, 
however, that damages for which a Party may be liable to another Party under 
another agreement will not be considered to be special, indirect, incidental, or 
consequential damages hereunder. 

 
18.3 Insurance. As indicated below, the designated Party shall, at its own expense, 

maintain in force throughout the periods noted in this LGIA, and until released by 
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the other Parties, the following minimum insurance coverages, with insurers 
rated no less than A- (with a minimum size rating of VII) by Bests’ Insurance 
Guide and Key Ratings and authorized to do business in the state where the 
Point of Interconnection is located, except in the case of any insurance required 
to be carried by the CAISO, the State of California: 

 
18.3.1 Workers' Compensation Insurance and Employers’ Liability.  The 

Participating TO and the Interconnection Customer shall maintain such 
coverage from the commencement of any Construction Activities 
providing statutory benefits for Workers Compensation coverage and 
coverage amounts of no less than One Million Dollars ($1,000,000) for 
employer’s liability for each employee for bodily injury by accident and 
One Million Dollars ($1,000,000) for each employee for bodily injury by 
disease in accordance with the laws and regulations of the state in which 
the Point of Interconnection is located.  The Participating TO shall 
provide the Interconnection Customer with evidence of such insurance 
coverage within thirty (30) Calendar Days of any request by the 
Interconnection Customer. The Interconnection Customer shall provide 
evidence of such insurance thirty (30) Calendar Days prior to entry by 
any employee or contractor or other person acting on the 
Interconnection Customer’s behalf onto any construction site to perform 
any work related to the Interconnection Facilities or Generating Facility. 

 
18.3.2 Commercial General Liability Insurance. The Participating TO and 

the Interconnection Customer shall maintain commercial general liability 
insurance coverage commencing within thirty (30) Calendar Days of the 
Effective Date of this LGIA, including coverage for premises and 
operations, bodily injury (including death), personal injury, property 
damage, products and completed operations coverage, coverage for 
explosion, collapse and underground hazards, independent contractors 
coverage, and (i) liability of Participating TO and the Interconnection 
Customer that would be imposed without the LGIA, or (ii) liability 
assumed by the Participating TO and the Interconnection Customer in a 
contract or agreement that is an “insured contract” under commercial 
general liability insurance policy.  Such insurance shall include no cross 
liability exclusions or separation of insured clause endorsement 
exclusions, with minimum limits of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000) aggregate.  If the activities 
of the Interconnection Customer are being conducted through the actions 
of an Affiliate, then the Interconnection Customer may satisfy the 
insurance requirements of this Section 18.3.2 by providing evidence of 
insurance coverage carried by such Affiliate and showing the 
Participating TO and the CAISO as an additional insured only with 
respect to the LGIA, together with the Interconnection Customer’s written 
representation to the Participating TO and the CAISO that the insured 
Affiliate is conducting all of the necessary pre-construction work. Within 
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thirty (30) Calendar Days prior to the entry of any person on behalf of the 
Interconnection Customer onto any construction site to perform work 
related to the Interconnection Facilities or Generating Facility, the 
Interconnection Customer shall replace any evidence of Affiliate 
Insurance with evidence of such insurance carried by the 
Interconnection Customer, naming the Participating TO and CAISO as 
additional insured only with respect to the LGIA. 

 
18.3.3 Business Automobile Liability Insurance. Prior to the entry of any 

such vehicles on any construction site in connection with work done by 
or on behalf of the Interconnection Customer, the Interconnection 
Customer shall provide evidence of coverage of owned and non-owned 
and hired vehicles, trailers or semi-trailers designed for travel on public 
roads, with a minimum, combined single limit of One Million Dollars 
($1,000,000) per occurrence for bodily injury, including death, and 
property damage.  The Interconnection Customer shall include the 
Participating TO and the CAISO as additional insured with respect to the 
LGIA on any such policies. 

 
18.3.4 Excess Liability Insurance. Commencing at the time of entry of any 

person on its behalf upon any construction site for the Network 
Upgrades, Interconnection Facilities, or Generating Facility, the 
Participating TO and the Interconnection Customer shall maintain 
Excess Liability insurance over and above the Employer's Liability 
Commercial General Liability and Business Automobile Liability 
Insurance coverage, with a minimum limit of Twenty Million Dollars 
($20,000,000) per occurrence/Twenty Million Dollars ($20,000,000) 
aggregate.  Such insurance carried by the Participating TO shall include 
the Interconnection Customer and CAISO as additional insured with 
respect to the LGIA, and such insurance carried by the Interconnection 
Customer shall include the Participating TO and CAISO as an additional 
insured with respect to the LGIA. The requirements of Section 18.3.2 
and 18.3.4 may be met by any combination of general and excess 
liability insurance. 

 
18.3.5 The Commercial General Liability Insurance, Business Automobile 

Insurance and Excess Liability Insurance policies shall include the other 
Parties identified in the sections above, their parents, their subsidiaries, 
respective directors, officers, agents, servants and employees ("Other 
Party Group") and the CAISO as additional insured. All policies shall 
contain provisions whereby the insurers waive all rights of subrogation in 
accordance with the provisions of this LGIA against the Other Party 
Group.  If any Party can reasonably demonstrate that coverage policies 
containing provisions for insurer waiver of subrogation rights, or advance 
notice are not commercially available, then the Parties shall meet and 
confer and mutually determine to (i) establish replacement or equivalent 
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terms in lieu of subrogation or notice or (ii) waive the requirements that 
coverage(s) include such subrogation provision or require advance 
written notice from such insurers. 

 
18.3.6 The Commercial General Liability Insurance, Business Automobile 

Liability Insurance and Excess Liability Insurance policies shall contain 
provisions that specify that the policies are primary and non-contributory. 
Each Party shall be responsible for its respective deductibles or self- 
insured retentions. 

 
18.3.7 The Commercial General Liability Insurance, Business Automobile 

Liability Insurance and Excess Liability Insurance policies, if written on a 
Claims First Made Basis, shall be maintained in full force and effect for 
two (2) years after termination of this LGIA, which coverage may be in 
the form of extended reporting period coverage if agreed by the Parties. 

 
18.3.8 [Not Used.] 

 
18.3.9 Thirty (30) Calendar Days prior to the start of any work at the 

construction site related to Interconnection Facilities or Generating 
Facility under this LGIA, and as soon as practicable after the end of each 
fiscal year or at the renewal of the insurance policy and in any event 
within ninety (90) Calendar Days thereafter, the Participating TO and the 
Interconnection Customer shall provide a certificate of insurance for all 
insurance required in this LGIA, executed by each insurer or by an 
authorized representative of each insurer. 

 
18.3.10 Notwithstanding the foregoing, each Party may self-insure 

 
a) to meet the minimum insurance requirements of Article 18.3.1, to 
the extent that it maintains a self-insurance program that is a qualified 
self-insurer within the state in which the Point of Interconnection is 
located, under the laws and regulations of such state; and 

 
b) to meet the minimum insurance requirements of Articles 18.3.2 
through 18.3.8 to the extent it maintains a self-insurance program; 
provided that, such Party’s senior unsecured debt or issuer rating is 
BBB-, or better, as rated by Standard & Poor’s and that its self-insurance 
program meets the minimum insurance requirements of Articles 18.3.2 
through 18.3.8. For any period of time that a Party’s senior unsecured 
debt rating and issuer rating are both unrated by Standard & Poor’s or 
are both rated at less than BBB- by Standard & Poor’s, such Party shall 
comply with the insurance requirements applicable to it under Articles 
18.3.2 through 18.3.9. 
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c) in the event that a Party is permitted to self-insure pursuant to this 
Article 18.3.10, it shall notify the other Parties that it meets the 
requirements to self-insure and that its self-insurance program meets the 
minimum insurance requirements in a manner consistent with that 
specified in Article 18.3.9. 

 
18.3.11 The Parties agree to report to each other in writing as soon as practical 

all accidents or occurrences resulting in injuries to any person, including 
death, and any property damage greater than $25,000, including within 
the scope of coverage of such insurance whether or not such coverage 
is sought. 

 
ARTICLE 19. ASSIGNMENT 

 
19.1 Assignment.  This LGIA may be assigned by a Party only with the written 

consent of the other Parties; provided that a Party may assign this LGIA without 
the consent of the other Parties to any Affiliate of the assigning Party with an 
equal or greater credit rating and with the legal authority and operational ability to 
satisfy the obligations of the assigning Party under this LGIA; and provided 
further that the Interconnection Customer shall have the right to assign this LGIA, 
without the consent of the CAISO or Participating TO, for collateral security 
purposes to aid in providing financing for the Large Generating Facility, provided 
that the Interconnection Customer will promptly notify the CAISO and 
Participating TO of any such assignment. Any financing arrangement entered 
into by the Interconnection Customer pursuant to this Article will provide that prior 
to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee 
or mortgagee will notify the CAISO and Participating TO of the date and 
particulars of any such exercise of assignment right(s), including providing the 
CAISO and Participating TO with proof that it meets the requirements of Articles 
11.5 and 18.3. Any attempted assignment that violates this Article is void and 
ineffective.  Any assignment under this LGIA shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof. Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

 
The Interconnection Customer may assign Surplus Interconnection Service 
pursuant to Section 3.4 of the GIDAP. The CAISO, Participating TO, and original 
Interconnection Customer will work in good faith to amend this GIA to reflect the 
transfer of Surplus Interconnection Service before the execution of the 
assignee’s GIA. The assignee must execute a separate GIA with the CAISO and 
Participating TO to memorialize its Interconnection Service. 

 
ARTICLE 20. SEVERABILITY 

 
20.1 Severability.  If any provision in this LGIA is finally determined to be invalid, void 

or unenforceable by any court or other Governmental Authority having 
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jurisdiction, such determination shall not invalidate, void or make unenforceable 
any other provision, agreement or covenant of this LGIA; provided that if the 
Interconnection Customer (or any third party, but only if such third party is not 
acting at the direction of the Participating TO or CAISO) seeks and obtains such 
a final determination with respect to any provision of the Alternate Option (Article 
5.1.2), or the Negotiated Option (Article 5.1.4), then none of the provisions of 
Article 5.1.2 or 5.1.4 shall thereafter have any force or effect and the Parties’ 
rights and obligations shall be governed solely by the Standard Option (Article 
5.1.1). 

 
ARTICLE 21. COMPARABILITY 

 
21.1 Comparability.  The Parties will comply with all applicable comparability and 

code of conduct laws, rules and regulations, as amended from time to time. 
 

ARTICLE 22. CONFIDENTIALITY 
 

22.1 Confidentiality.  Confidential Information shall include, without limitation, all 
information relating to a Party’s technology, research and development, business 
affairs, and pricing, and any information supplied by any of the Parties to the 
other Parties prior to the execution of this LGIA. 

 
Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is 
conveyed orally or by inspection, if the Party providing the information orally 
informs the Parties receiving the information that the information is confidential. 

 
If requested by any Party, the other Parties shall provide in writing, the basis for 
asserting that the information referred to in this Article 22 warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs 
associated with affording confidential treatment to its information. 

 
22.1.1 Term.  During the term of this LGIA, and for a period of three (3) years 

after the expiration or termination of this LGIA, except as otherwise 
provided in this Article 22, each Party shall hold in confidence and shall 
not disclose to any person Confidential Information. 

 
22.1.2 Scope.  Confidential Information shall not include information that the 

receiving Party can demonstrate: (1) is generally available to the public 
other than as a result of a disclosure by the receiving Party; (2) was in the 
lawful possession of the receiving Party on a non-confidential basis before 
receiving it from the disclosing Party; (3) was supplied to the receiving 
Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing 
Party to keep such information confidential; (4) was independently 
developed by the receiving Party without reference to Confidential 
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Information of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or Breach of 
this LGIA; or (6) is required, in accordance with Article 22.1.7 of this LGIA, 
Order of Disclosure, to be disclosed by any Governmental Authority or is 
otherwise required to be disclosed by law or subpoena, or is necessary in 
any legal proceeding establishing rights and obligations under this LGIA. 
Information designated as Confidential Information will no longer be 
deemed confidential if the Party that designated the information as 
confidential notifies the other Parties that it no longer is confidential. 

 
22.1.3 Release of Confidential Information.  No Party shall release or disclose 

Confidential Information to any other person, except to its employees, 
consultants, Affiliates (limited by the Standards of Conduct requirements 
set forth in Part 358 of FERC’s Regulations, 18 C.F.R. 358), 
subcontractors, or to parties who may be or considering providing 
financing to or equity participation with the Interconnection Customer, or to 
potential purchasers or assignees of the Interconnection Customer, on a 
need-to-know basis in connection with this LGIA, unless such person has 
first been advised of the confidentiality provisions of this Article 22 and has 
agreed to comply with such provisions.  Notwithstanding the foregoing, a 
Party providing Confidential Information to any person shall remain 
primarily responsible for any release of Confidential Information in 
contravention of this Article 22. 

 
22.1.4 Rights.  Each Party retains all rights, title, and interest in the Confidential 

Information that each Party discloses to the other Parties. The disclosure 
by each Party to the other Parties of Confidential Information shall not be 
deemed a waiver by a Party or any other person or entity of the right to 
protect the Confidential Information from public disclosure. 

 
22.1.5 No Warranties. The mere fact that a Party has provided Confidential 

Information does not constitute a warranty or representation as to its 
accuracy or completeness.  In addition, by supplying Confidential 
Information, no Party obligates itself to provide any particular information 
or Confidential Information to the other Parties nor to enter into any further 
agreements or proceed with any other relationship or joint venture. 

 
22.1.6 Standard of Care. Each Party shall use at least the same standard of 

care to protect Confidential Information it receives as it uses to protect its 
own Confidential Information from unauthorized disclosure, publication or 
dissemination. Each Party may use Confidential Information solely to fulfill 
its obligations to the other Parties under this LGIA or its regulatory 
requirements. 
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22.1.7 Order of Disclosure. If a court or a Government Authority or entity with 
the right, power, and apparent authority to do so requests or requires any 
Party, by subpoena, oral 
deposition, interrogatories, requests for production of documents, 
administrative order, or otherwise, to disclose Confidential Information, 
that Party shall provide the other Parties with prompt notice of such 
request(s) or requirement(s) so that the other Parties may seek an 
appropriate protective order or waive compliance with the terms of this 
LGIA. Notwithstanding the absence of a protective order or waiver, the 
Party may disclose such Confidential Information which, in the opinion of 
its counsel, the Party is legally compelled to disclose. Each Party will use 
Reasonable Efforts to obtain reliable assurance that confidential treatment 
will be accorded any Confidential Information so furnished. 

 
22.1.8 Termination of Agreement.  Upon termination of this LGIA for any 

reason, each Party shall, within ten (10) Calendar Days of receipt of a 
written request from another Party, use Reasonable Efforts to destroy, 
erase, or delete (with such destruction, erasure, and deletion certified in 
writing to the other Party) or return to the other Party, without retaining 
copies thereof, any and all written or electronic Confidential Information 
received from the other Party. 

 
22.1.9 Remedies. The Parties agree that monetary damages would be 

inadequate to compensate a Party for another Party’s Breach of its 
obligations under this Article 22. Each Party accordingly agrees that the 
other Parties shall be entitled to equitable relief, by way of injunction or 
otherwise, if the first Party Breaches or threatens to Breach its obligations 
under this Article 22, which equitable relief shall be granted without bond 
or proof of damages, and the receiving Party shall not plead in defense 
that there would be an adequate remedy at law.  Such remedy shall not be 
deemed an exclusive remedy for the Breach of this Article 22, but shall be 
in addition to all other remedies available at law or in equity.  The Parties 
further acknowledge and agree that the covenants contained herein are 
necessary for the protection of legitimate business interests and are 
reasonable in scope. No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind 
resulting from or arising in connection with this Article 22. 

 
22.1.10 sclosure to FERC, its Staff, or a State.  Notwithstanding anything in 

this Article 22 to the contrary, and pursuant to 18 C.F.R. section 1b.20, if 
FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to 
be maintained in confidence pursuant to this LGIA, the Party shall provide 
the requested information to FERC or its staff, within the time provided for 
in the request for information. In providing the information to FERC or its 
staff, the Party must, consistent with 18 C.F.R. section 388.112, request 
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that the information be treated as confidential and non-public by FERC 
and its staff and that the information be withheld from public disclosure. 
Parties are prohibited from notifying the other Parties to this LGIA prior to 
the release of the Confidential Information to FERC or its staff. The Party 
shall notify the other Parties to the LGIA when it is notified by FERC or its 
staff that a request to release Confidential Information has been received 
by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 388.112. 
Requests from a state regulatory body conducting a confidential 
investigation shall be treated in a similar manner if consistent with the 
applicable state rules and regulations. 

 
22.1.11 Subject to the exception in Article 22.1.10, Confidential Information shall 

not be disclosed by the other Parties to any person not employed or 
retained by the other Parties, except to the extent disclosure is (i) required 
by law; (ii) reasonably deemed by the disclosing Party to be required to be 
disclosed in connection with a dispute between or among the Parties, or 
the defense of litigation or dispute; (iii) otherwise permitted by consent of 
the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIA or as a transmission 
service provider or a Balancing Authority including disclosing the 
Confidential Information to an RTO or ISO or to a regional or national 
reliability organization. The Party asserting confidentiality shall notify the 
other Parties in writing of the information it claims is confidential. Prior to 
any disclosures of another Party’s Confidential Information under this 
subparagraph, or if any third party or Governmental Authority makes any 
request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other 
Party in writing and agrees to assert confidentiality and cooperate with the 
other Party in seeking to protect the Confidential Information from public 
disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

 
ARTICLE 23. ENVIRONMENTAL RELEASES 

 
23.1 Each Party shall notify the other Parties, first orally and then in writing, of the 

release of any Hazardous Substances, any asbestos or lead abatement 
activities, or any type of remediation activities related to the Large Generating 
Facility or the Interconnection Facilities, each of which may reasonably be 
expected to affect the other Parties. The notifying Party shall: (i) provide the 
notice as soon as practicable, provided such Party makes a good faith effort to 
provide the notice no later than twenty-four hours after such Party becomes 
aware of the occurrence; and (ii) promptly furnish to the other Parties copies of 
any publicly available reports filed with any Governmental Authorities addressing 
such events. 
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ARTICLE 24. INFORMATION REQUIREMENTS 
 

24.1 Information Acquisition.  The Participating TO and the Interconnection 
Customer shall submit specific information regarding the electrical characteristics 
of their respective facilities to each other as described below and in accordance 
with Applicable Reliability Standards. 

 
24.2 Information Submission by Participating TO. The initial information 

submission by the Participating TO shall occur no later than one hundred eighty 
(180) Calendar Days prior to Trial Operation and shall include the Participating 
TO’s Transmission System information necessary to allow the Interconnection 
Customer to select equipment and meet any system protection and stability 
requirements, unless otherwise agreed to by the Participating TO and the 
Interconnection Customer.  On a monthly basis the Participating TO shall provide 
the Interconnection Customer and the CAISO a status report on the construction 
and installation of the Participating TO’s Interconnection Facilities and Network 
Upgrades, including, but not limited to, the following information: (1) progress to 
date; (2) a description of the activities since the last report; (3) a description of 
the action items for the next period; and (4) the delivery status of equipment 
ordered. 

 
24.3 Updated Information Submission by Interconnection Customer. The 

updated information submission by the Interconnection Customer, including 
manufacturer information, shall occur no later than one hundred eighty (180) 
Calendar Days prior to the Trial Operation.  The Interconnection Customer shall 
submit a completed copy of the Electric Generating Unit data requirements 
contained in Appendix 1 to the GIDAP.  It shall also include any additional 
information provided to the Participating TO and the CAISO for the 
Interconnection Studies.  Information in this submission shall be the most current 
Electric Generating Unit design or expected performance data. Information 
submitted for stability models shall be compatible with the Participating TO and 
CAISO standard models.  If there is no compatible model, the Interconnection 
Customer will work with a consultant mutually agreed to by the Parties to develop 
and supply a standard model and associated information. 

 
If the Interconnection Customer's data is materially different from what was 
originally provided to the Participating TO and the CAISO for the Interconnection 
Studies, then the Participating TO and the CAISO will conduct appropriate 
studies pursuant to the GIDAP to determine the impact on the Participating TO’s 
Transmission System and affected portions of the CAISO Controlled Grid based 
on the actual data submitted pursuant to this Article 24.3. The Interconnection 
Customer shall not begin Trial Operation until such studies are completed and all 
other requirements of this LGIA are satisfied. 

 
24.4 Information Supplementation.  Prior to the Trial Operation date, the Parties 

shall supplement their information submissions described above in this Article 24 
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with any and all “as-built” Electric Generating Unit information or “as-tested” 
performance information that differs from the initial submissions or, alternatively, 
written confirmation that no such differences exist. The Interconnection 
Customer shall conduct tests on the Electric Generating Unit as required by 
Good Utility Practice such as an open circuit “step voltage” test on the Electric 
Generating Unit to verify proper operation of the Electric Generating Unit's 
automatic voltage regulator. 

 
Unless otherwise agreed, the test conditions shall include: (1) Electric Generating 
Unit at synchronous speed; (2) automatic voltage regulator on and in voltage 
control mode; and (3) a five percent (5 percent) change in Electric Generating 
Unit terminal voltage initiated by a change in the voltage regulators reference 
voltage.  The Interconnection Customer shall provide validated test recordings 
showing the responses of Electric Generating Unit terminal and field voltages.  In 
the event that direct recordings of these voltages is impractical, recordings of 
other voltages or currents that mirror the response of the Electric Generating 
Unit’s terminal or field voltage are acceptable if information necessary to translate 
these alternate quantities to actual Electric Generating Unit terminal or            
field voltages is provided.  Electric Generating Unit testing shall be conducted 
and results provided to the Participating TO and the CAISO for each individual 
Electric Generating Unit in a station. 

 
Subsequent to the Commercial Operation Date, the Interconnection Customer 
shall provide the Participating TO and the CAISO any information changes due to 
equipment replacement, repair, or adjustment.  The Participating TO shall 
provide the Interconnection Customer any information changes due to equipment 
replacement, repair or adjustment in the directly connected substation or any 
adjacent Participating TO-owned substation that may affect the Interconnection 
Customer’s Interconnection Facilities equipment ratings, protection or operating 
requirements. The Parties shall provide such information pursuant to 
Article 5.19. 

 
ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

 
25.1 Information Access. Each Party (the “disclosing Party”) shall make available to 

the other Party information that is in the possession of the disclosing Party and is 
necessary in order for the other Party to:  (i) verify the costs incurred by the 
disclosing Party for which the other Party is responsible under this LGIA; and (ii) 
carry out its obligations and responsibilities under this LGIA. The Parties shall 
not use such information for purposes other than those set forth in this Article 
25.1 and to enforce their rights under this LGIA.  Nothing in this Article 25 shall 
obligate the CAISO to make available to a Party any third party information in its 
possession or control if making such third party information available would 
violate a CAISO Tariff restriction on the use or disclosure of such third party 
information. 
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25.2 Reporting of Non-Force Majeure Events.  Each Party (the “notifying Party”) 
shall notify the other Parties when the notifying Party becomes aware of its 
inability to comply with the provisions of this LGIA for a reason other than a Force 
Majeure event. The Parties agree to cooperate with each other and provide 
necessary information regarding such inability to comply, including the date, 
duration, reason for the inability to comply, and corrective actions taken or 
planned to be taken with respect to such inability to comply.  Notwithstanding the 
foregoing, notification, cooperation or information provided under this Article shall 
not entitle the Party receiving such notification to allege a cause for anticipatory 
breach of this LGIA. 

 
25.3 Audit Rights.  Subject to the requirements of confidentiality under Article 22 of 

this LGIA, the Parties’ audit rights shall include audits of a Party’s costs 
pertaining to such Party's performance or satisfaction of obligations owed to the 
other Party under this LGIA, calculation of invoiced amounts, the CAISO’s efforts 
to allocate responsibility for the provision of reactive support to the CAISO 
Controlled Grid, the CAISO’s efforts to allocate responsibility for interruption or 
reduction of generation on the CAISO Controlled Grid, and each such Party’s 
actions in an Emergency Condition. 

 
25.3.1 The Interconnection Customer and the Participating TO shall each have 

the right, during normal business hours, and upon prior reasonable notice 
to the other Party, to audit at its own expense the other Party's accounts 
and records pertaining to either such Party's performance or either such 
Party’s satisfaction of obligations owed to the other Party under this LGIA. 
Subject to Article 25.3.2, any audit authorized by this Article shall be 
performed at the offices where such accounts and records are maintained 
and shall be limited to those portions of such accounts and records that 
relate to each such Party’s performance and satisfaction of obligations 
under this LGIA. Each such Party shall keep such accounts and records 
for a period equivalent to the audit rights periods described in Article 25.4. 

 
25.3.2 Notwithstanding anything to the contrary in Article 25.3, each Party’s rights 

to audit the CAISO’s accounts and records shall be as set forth in Section 
22.1 of the CAISO Tariff. 

 
25.4 Audit Rights Periods. 

 
25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

Accounts and records related to the design, engineering, procurement, 
and construction of Participating TO’s Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades constructed by the Participating TO 
shall be subject to audit for a period of twenty-four months following the 
Participating TO’s issuance of a final invoice in accordance with Article 
12.2.  Accounts and records related to the design, engineering, 
procurement, and construction of Participating TO’s Interconnection 
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Facilities and/or Stand Alone Network Upgrades constructed by the 
Interconnection Customer shall be subject to audit and verification by the 
Participating TO and the CAISO for a period of twenty-four months 
following the Interconnection Customer’s issuance of a final invoice in 
accordance with Article 5.2(8). 

 
25.4.2 Audit Rights Period for All Other Accounts and Records.  Accounts 

and records related to a Party’s performance or satisfaction of all 
obligations under this LGIA other than those described in Article 25.4.1 
shall be subject to audit as follows:  (i) for an audit relating to cost 
obligations, the applicable audit rights period shall be twenty-four months 
after the auditing Party’s receipt of an invoice giving rise to such cost 
obligations; and (ii) for an audit relating to all other obligations, the 
applicable audit rights period shall be twenty-four months after the event 
for which the audit is sought; provided that each Party’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff. 

 
25.5 Audit Results.  If an audit by the Interconnection Customer or the Participating 

TO determines that an overpayment or an underpayment has occurred with 
respect to the other Party, a notice of such overpayment or underpayment shall 
be given to the other Party together with those records from the audit which 
supports such determination. The Party that is owed payment shall render an 
invoice to the other Party and such invoice shall be paid pursuant to Article 12 
hereof. 

 
25.5.1 Notwithstanding anything to the contrary in Article 25.5, the 

Interconnection Customer’s and Participating TO’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff, and the CAISO’s process for remedying an overpayment or 
underpayment shall be as set forth in the CAISO Tariff. 

 
ARTICLE 26. SUBCONTRACTORS 

 
26.1 General.  Nothing in this LGIA shall prevent a Party from utilizing the services of 

any subcontractor as it deems appropriate to perform its obligations under this 
LGIA; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this LGIA in providing such 
services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

 
26.2 Responsibility of Principal. The creation of any subcontract relationship shall 

not relieve the hiring Party of any of its obligations under this LGIA. The hiring 
Party shall be fully responsible to the other Parties for the acts or omissions of 
any subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the CAISO or Participating TO be liable 
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for the actions or inactions of the Interconnection Customer or its subcontractors 
with respect to obligations of the Interconnection Customer under Article 5 of this 
LGIA. Any applicable obligation imposed by this LGIA upon the hiring Party shall 
be equally binding upon, and shall be construed as having application to, any 
subcontractor of such Party. 

 
26.3 No Limitation by Insurance. The obligations under this Article 26 will not be 

limited in any way by any limitation of subcontractor’s insurance. 
 

ARTICLE 27. DISPUTES 
 

All disputes arising out of or in connection with this LGIA whereby relief is sought by or 
from the CAISO shall be settled in accordance with the provisions of Article 13 of the 
CAISO Tariff, except that references to the CAISO Tariff in such Article 13 of the CAISO 
Tariff shall be read as references to this LGIA. Disputes arising out of or in connection 
with this LGIA not subject to provisions of Article 13 of the CAISO Tariff shall be 
resolved as follows: 

 
27.1 Submission. In the event either Party has a dispute, or asserts a claim, that 

arises out of or in connection with this LGIA or its performance, such Party (the 
“disputing Party”) shall provide the other Party with written notice of the dispute 
or claim (“Notice of Dispute”). Such dispute or claim shall be referred to a 
designated senior representative of each Party for resolution on an informal basis 
as promptly as practicable after receipt of the Notice of Dispute by the other 
Party.  In the event the designated representatives are unable to resolve the 
claim or dispute through unassisted or assisted negotiations within thirty (30) 
Calendar Days of the other Party’s receipt of the Notice of Dispute, such claim or 
dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In 
the event the Parties do not agree to submit such claim or dispute to arbitration, 
each Party may exercise whatever rights and remedies it may have in equity or at 
law consistent with the terms of this LGIA. 

 
27.2 External Arbitration Procedures.  Any arbitration initiated under this LGIA shall 

be conducted before a single neutral arbitrator appointed by the Parties.  If the 
Parties fail to agree upon a single arbitrator within ten (10) Calendar Days of the 
submission of the dispute to arbitration, each Party shall choose one arbitrator 
who shall sit on a three-member arbitration panel. The two arbitrators so chosen 
shall within twenty (20) Calendar Days select a third arbitrator to chair the 
arbitration panel. In either case, the arbitrators shall be knowledgeable in electric 
utility matters, including electric transmission and bulk power issues, and shall 
not have any current or past substantial business or financial relationships with 
any party to the arbitration (except prior arbitration). The arbitrator(s) shall 
provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association (“Arbitration Rules”) and 
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any applicable FERC regulations; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this Article 27, the terms of this 
Article 27 shall prevail. 

 
27.3 Arbitration Decisions.  Unless otherwise agreed by the Parties, the arbitrator(s) 

shall render a decision within ninety (90) Calendar Days of appointment and shall 
notify the Parties in writing of such decision and the reasons therefor.  The 
arbitrator(s) shall be authorized only to interpret and apply the provisions of this 
LGIA and shall have no power to modify or change any provision of this 
Agreement in any manner. The decision of the arbitrator(s) shall be final and 
binding upon the Parties, and judgment on the award may be entered in any 
court having jurisdiction. The decision of the arbitrator(s) may be appealed solely 
on the grounds that the conduct of the arbitrator(s), or the decision itself, violated 
the standards set forth in the Federal Arbitration Act or the Administrative Dispute 
Resolution Act. The final decision of the arbitrator(s) must also be filed with 
FERC if it affects jurisdictional rates, terms and conditions of service, 
Interconnection Facilities, or Network Upgrades. 

 
27.4 Costs.  Each Party shall be responsible for its own costs incurred during the 

arbitration process and for the following costs, if applicable: (1) the cost of the 
arbitrator chosen by the Party to sit on the three member panel and one half of 
the cost of the third arbitrator chosen; or (2) one half the cost of the single 
arbitrator jointly chosen by the Parties. 

 
ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

 
28.1 General.  Each Party makes the following representations, warranties and 

covenants: 
 

28.1.1 Good Standing.  Such Party is duly organized, validly existing and in 
good standing under the laws of the state in which it is organized, 
formed, or incorporated, as applicable; that it is qualified to do 
business in the state or states in which the Large Generating Facility, 
Interconnection Facilities and Network Upgrades owned by such Party, 
as applicable, are located; and that it has the corporate power and 
authority to own its properties, to carry on its business as now being 
conducted and to enter into this LGIA and carry out the transactions 
contemplated hereby and perform and carry out all covenants and 
obligations on its part to be performed under and pursuant to this 
LGIA. 

 
28.1.2 Authority.  Such Party has the right, power and authority to enter into 

this LGIA, to become a Party hereto and to perform its obligations 
hereunder. This LGIA is a legal, valid and binding obligation of such 
Party, enforceable against such Party in accordance with its terms, 
except as the enforceability thereof may be limited by applicable 
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bankruptcy, insolvency, reorganization or other similar laws affecting 
creditors’ rights generally and by general equitable principles 
(regardless of whether enforceability is sought in a proceeding in 
equity or at law). 

 
28.1.3 No Conflict.  The execution, delivery and performance of this LGIA 

does not violate or conflict with the organizational or formation 
documents, or bylaws or operating agreement, of such Party, or any 
judgment, license, permit, order, material agreement or instrument 
applicable to or binding upon such Party or any of its assets. 

 
28.1.4 Consent and Approval.  Such Party has sought or obtained, or, in 

accordance with this LGIA will seek or obtain, each consent, approval, 
authorization, order, or acceptance by any Governmental Authority in 
connection with the execution, delivery and performance of this LGIA, 
and it will provide to any Governmental Authority notice of any actions 
under this LGIA that are required by Applicable Laws and Regulations. 

 
ARTICLE 29. [RESERVED] 

 
ARTICLE 30. MISCELLANEOUS 

 
30.1 Binding Effect. This LGIA and the rights and obligations hereof, shall be 

binding upon and shall inure to the benefit of the successors and assigns of the 
Parties hereto. 

 
30.2 Conflicts.  In the event of a conflict between the body of this LGIA and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body 
of this LGIA shall prevail and be deemed the final intent of the Parties. 

 
30.3 Rules of Interpretation.  This LGIA, unless a clear contrary intention appears, 

shall be construed and interpreted as follows:  (1) the singular number includes 
the plural number and vice versa;  (2) reference to any person includes such 
person’s successors and assigns but, in the case of a Party, only if such 
successors and assigns are permitted by this LGIA, and reference to a person in 
a particular capacity excludes such person in any other capacity or individually; 
(3) reference to any agreement (including this LGIA), document, instrument or 
tariff means such agreement, document, instrument, or tariff as amended or 
modified and in effect from time to time in accordance with the terms thereof and, 
if applicable, the terms hereof; (4) reference to any Applicable Laws and 
Regulations means such Applicable Laws and Regulations as amended, 
modified, codified, or reenacted, in whole or in part, and in effect from time to 
time, including, if applicable, rules and regulations promulgated thereunder; (5) 
unless expressly stated otherwise, reference to any Article, Section or Appendix 
means such Article of this LGIA or such Appendix to this LGIA, or such Section 
to the GIDAP or such Appendix to the GIDAP, as the case may be; (6) 
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“hereunder”, “hereof”, “herein”, “hereto” and words of similar import shall be 
deemed references to this LGIA as a whole and not to any particular Article or 
other provision hereof or thereof; (7) “including” (and with correlative meaning 
“include”) means including without limiting the generality of any description 
preceding such term; and (8) relative to the determination of any period of time, 
“from” means “from and including”, “to” means “to but excluding” and “through” 
means “through and including”. 

 
30.4 Entire Agreement.  This LGIA, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement among the Parties with reference to the 
subject matter hereof, and supersedes all prior and contemporaneous 
understandings or agreements, oral or written, between or among the Parties 
with respect to the subject matter of this LGIA. There are no other agreements, 
representations, warranties, or covenants which constitute any part of the 
consideration for, or any condition to, any Party’s compliance with its obligations 
under this LGIA. 

 
30.5 No Third Party Beneficiaries. This LGIA is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations 
herein assumed are solely for the use and benefit of the Parties, their successors 
in interest and, where permitted, their assigns. 

 
30.6 Waiver. The failure of a Party to this LGIA to insist, on any occasion, upon strict 

performance of any provision of this LGIA will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 

 
Any waiver at any time by either Party of its rights with respect to this LGIA shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to 
comply with any other obligation, right, duty of this LGIA.  Termination or Default 
of this LGIA for any reason by the Interconnection Customer shall not constitute a 
waiver of the Interconnection Customer's legal rights to obtain an interconnection 
from the Participating TO.  Any waiver of this LGIA shall, if requested,                
be provided in writing. 

 
30.7 Headings. The descriptive headings of the various Articles of this LGIA have 

been inserted for convenience of reference only and are of no significance in the 
interpretation or construction of this LGIA. 

30.8 Multiple Counterparts.  This LGIA may be executed in two or more 
counterparts, each of which is deemed an original but all constitute one and the 
same instrument. 

 
30.9 Amendment. The Parties may by mutual agreement amend this LGIA by a 

written instrument duly executed by all of the Parties.  Such amendment shall 
become effective and a part of this LGIA upon satisfaction of all Applicable Laws 
and Regulations. 
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30.10 Modification by the Parties. The Parties may by mutual agreement amend the 
Appendices to this LGIA by a written instrument duly executed by all of the 
Parties. Such amendment shall become effective and a part of this LGIA upon 
satisfaction of all Applicable Laws and Regulations. 

 
30.11 Reservation of Rights.  The CAISO and Participating TO shall each have the 

right to make a unilateral filing with FERC to modify this LGIA pursuant to section 
205 or any other applicable provision of the Federal Power Act and FERC’s rules 
and regulations thereunder with respect to the following Articles and Appendices 
of this LGIA and with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation covered by these Articles and 
Appendices: 

 
Recitals, 1, 2.1, 2.2, 2.3, 2.4, 2.6, 3.1, 3.3, 4.1, 4.2, 4.3, 4.4, 5 preamble, 
5.4, 5.7, 5.8, 5.9, 5.12, 5.13, 5.18, 5.19.1, 7.1, 7.2, 8, 9.1, 9.2, 9.3, 9.5, 
9.6, 9.7, 9.8, 9.10, 10.3, 11.4, 12.1, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 24.3, 24.4, 25.1, 25.2, 25.3 (excluding subparts), 25.4.2, 26, 28, 29, 
30, Appendix D, Appendix F, Appendix G, and any other Article not 
reserved exclusively to the Participating TO or the CAISO below. 

 
The Participating TO shall have the exclusive right to make a unilateral filing with 
FERC to modify this LGIA pursuant to section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder 
with respect to the following Articles and Appendices of this LGIA and with 
respect to any rates, terms and conditions, charges, classifications of service, 
rule or regulation covered by these Articles and Appendices: 

 
2.5, 5.1, 5.2, 5.3, 5.5, 5.6, 5.10, 5.11, 5.14, 5.15, 5.16, 5.17, 5.19 
(excluding 5.19.1), 6, 7.3, 9.4, 9.9, 10.1, 10.2, 10.4, 10.5, 11.1, 11.2, 11.3, 
11.5, 12.2, 12.3, 12.4, 24.1, 24.2, 25.3.1, 25.4.1, 25.5 (excluding 25.5.1), 
27 (excluding preamble), Appendix A, Appendix B, Appendix C, and 
Appendix E. 

 
The CAISO shall have the exclusive right to make a unilateral filing with FERC to 
modify this LGIA pursuant to section 205 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder with respect to 
the following Articles of this LGIA and with respect to any rates, terms and 
conditions, charges, classifications of service, rule or regulation covered by these 
Articles: 

 
3.2, 4.5, 11.6, 25.3.2, 25.5.1, and 27 preamble. 

 
The Interconnection Customer, the CAISO, and the Participating TO shall have 
the right to make a unilateral filing with FERC to modify this LGIA pursuant to 
section 206 or any other applicable provision of the Federal Power Act and 



LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 86 of 139 

 

 

 

FERC’s rules and regulations thereunder; provided that each Party shall have the 
right to protest any such filing by another Party and to participate fully in any 
proceeding before FERC in which such modifications may be considered. 
Nothing in this LGIA shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as 
provided herein. 

 
30.12 No Partnership. This LGIA shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership among the Parties 
or to impose any partnership obligation or partnership liability upon any Party. 
No Party shall have any right, power or authority to enter into any agreement or 
undertaking for, or act on behalf of, or to act as or be an agent or representative 
of, or to otherwise bind, another Party. 

 
30.13 Joint and Several Obligations.  Except as otherwise provided in this LGIA, the 

obligations of the CAISO, the Participating TO, and the Interconnection Customer 
are several, and are neither joint nor joint and several. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in multiple 
originals, each of which shall constitute and be an original effective agreement among 
the Parties. 

 
 

NextEra Energy Resources Interconnection Holdings, LLC 
 
 

By:    

Name: Petter Skantze    

Title: 

Date: 

 Vice President   

8/2/2024   

 

 
Southern California Edison Company 

 
 

By:    

Name: Andrea L. Tozer    

Title: 

Date: 

 Director, Grid Contracts Origination & Operations   

8/2/2024   

 

 
California Independent System Operator Corporation 

 
 

By:    

Name:   Neil Millar    

Title: 

Date: 

   Vice President Infrastructure & Ops Planning   
 
 
  8/2/2024   
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Facility 
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Appendix A 
 

INTERCONNECTION FACILITIES, NETWORK UPGRADES AND DISTRIBUTION 
UPGRADES 

 
 

Additional Definitions:  For the purposes of the Appendices to the LGIA, the following 
terms, when used with initial capitalization, whether in the singular or the plural, shall 
have the meanings specified below: 

 
(a) Annual Tax Security Reassessment: The annual reassessment of the current 

tax liability in accordance with the directives of FERC Orders 2003-A and 2003- 
B associated with Article 5.17.4 of the LGIA which will commence the first year 
after Interconnection Customer’s in-service date. 

 
(b) Area Delivery Network Upgrades Cost: The Interconnection Customer’s 

allocated share of all costs, excluding One-Time Cost, determined by the 
Participating TO to be associated with the design, engineering, procurement, 
construction and installation of the Area Delivery Network Upgrades 
constructed and owned by the Participating TO. The Area Delivery Network 
Upgrades Cost is provided in Section 5 of this Appendix A. 

 
(c) BES Cyber Asset:  A programmable electronic device, including the hardware, 

software, and data in that device, that if rendered unavailable, degraded, or 
misused would, within 15 minutes of its required operation, misoperation, or 
non-operation, adversely impact one or more facilities, systems, or equipment, 
which, if destroyed, degraded, or otherwise rendered unavailable when needed, 
would affect the reliable operation of the Bulk Electric System, as that term is 
defined in NERC’s Glossary of Terms. 

 
(d) Charging Capacity: The capacity provided under this LGIA for the Storage 

Energy of a Large Generating Facility that includes storage, subject to available 
capacity on the CAISO Controlled Grid and the applicable congestion 
management procedures in the CAISO Tariff. 

 
(e) Construction Activities:  Actions by the Participating TO that result in 

irrevocable financial commitments for the purchase of major electrical 
equipment or land for Participating TO’s Interconnection Facilities or Network 
Upgrades assigned to the Interconnection Customer that occur after receipt of 
all appropriate governmental approvals needed for the Participating TO’s 
Interconnection Facilities or Network Upgrades. 

 
(f) Customer-Financed Monthly Rate for Non-ISO-Controlled Facilities:  As defined 

in Appendix X of the Transmission Owner Tariff. The currently effective 
Customer-Financed Monthly Rate for Non-ISO-Controlled Facilities is as 



LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 90 of 139 

 

 

 

provided in Appendix X of the Transmission Owner Tariff. 
 

(g) Distribution Upgrades Charge: The monthly charge to the Interconnection 
Customer to recover the revenue requirements for the Participating TO’s 
Distribution Upgrades, calculated as the product of the Customer-Financed 
Monthly Rate for Non-ISO-Controlled Facilities and the Distribution Upgrades 
Cost. The Distribution Upgrades Charge is provided in Section 5 of this 
Appendix A. 

 
(h) Distribution Upgrades Completion Date:  The date upon which the construction 

of the Distribution Upgrades is complete and such facilities are successfully 
tested and ready for service. 

 
(i) Distribution Upgrades Cost: The Interconnection Customer’s allocated share of 

all costs, excluding One-Time Cost, determined by the Participating TO to be 
associated with the design, engineering, procurement, construction and 
installation of the Distribution Upgrades. The Distribution Upgrades Cost is 
provided in Section 5 of this Appendix A. 

 
(j) Generation Tie-Line: The generation tie-line owned and paid for by the 

TOT789 (Q1295) Project as described in Section 1(a)(ii) of this Appendix A 
which is designated as the Devers - Marvel 220 kV Transmission Line and to 
be shared with the Large Generating Facility. 

 
(k) Identified Affected System: As defined in Appendix A of the CAISO Tariff. 

 

(l) Interconnection Facilities Charge:  The monthly charge to the Interconnection 
Customer to recover the revenue requirements for the Participating TO’s 
Interconnection Facilities, calculated as the product of the Customer-Financed 
Monthly Rate for Non-ISO-Controlled Facilities and the Interconnection 
Facilities Cost. The Interconnection Facilities Charge is provided in Section 5 
of this Appendix A. 

 
(m) Interconnection Facilities Completion Date:  The date upon which the 

construction of the Participating TO’s Interconnection Facilities is complete and 
such facilities are successfully tested and ready for service. 

 
(n) Interconnection Facilities Cost: All costs, excluding One-Time Cost, determined 

by the Participating TO to be associated with the design,                  
engineering, procurement, construction and installation of the Participating TO’s 
Interconnection Facilities. The Interconnection Facilities Cost is provided in 
Section 5 of this Appendix A. 

 
(o) ITCC (Income Tax Component of Contribution):  As defined in Appendix X of 

the Transmission Owner Tariff. 
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(p) Local Delivery Network Upgrades Cost: The Interconnection Customer’s 
allocated share of all costs, excluding One-Time Cost, determined by the 
Participating TO to be associated with the design, engineering, procurement, 
construction and installation of the Local Delivery Network Upgrades 
constructed and owned by the Participating TO. The Local Delivery Network 
Upgrades Cost is provided in Section 5 of this Appendix A. 

 
(q) One-Time Cost: All costs determined by the Participating TO to be associated 

with the installation of the Participating TO’s Interconnection Facilities, 
Distribution Upgrades, Participating TO’s Reliability Network Upgrades, or 
Participating TO’s Delivery Network Upgrades which are not capitalized.  The 
One-Time Cost is provided in Section 5 of this Appendix A. 

 
(r) Reliability Network Upgrades Cost: The Interconnection Customer’s allocated 

share of all costs, excluding One-Time Cost, determined by the Participating 
TO to be associated with the design, engineering, procurement, construction 
and installation of the Participating TO’s Reliability Network Upgrades. The 
Reliability Network Upgrades Cost is provided in Section 5 of this Appendix A. 

 
(s) Remedial Action Scheme (“RAS”):  As defined in Appendix A of the CAISO 

Tariff. 
 

(t) Shared Facilities: The Participating TO’s Interconnection Facilities and 
Interconnection Reliability Network Upgrades identified in Section 1(b)(ii) and 
Section 2(b)(ii) of Appendix A as being shared with the TOT789 (Q1295) 
Project and the Large Generating Facility. 

 
(u) Shared Facilities Parties: The Interconnection Customer and the 

interconnection customer of the TOT789 (Q1295) Project, and any future 
interconnection customer with an interest in the Shared Facilities that is 
identified in a notice provided by the Interconnection Customer to the CAISO 
and the Participating TO; provided that, with respect to any future 
interconnection customers, one of the following applies: (i) the Participating TO 
and the CAISO have provided their consent to assignment of the 
Interconnection Customer’s rights under this LGIA pursuant to Article 19 of the 
LGIA, or (ii) the future interconnection customer(s) have entered into a separate 
generator interconnection agreement with the Participating TO and the CAISO, 
or (iii) this LGIA has been amended to add the future interconnection customer 
and allow such future interconnection customer to interconnect with the Shared 
Facilities. 

 
(v) Shared Transmission Facilities Agreement: A shared facilities agreement to be 

entered into by and among the Shared Facilities Parties, as such agreement 
may be amended from time to time, that outlines the entities’ responsibilities in 
regard to the Shared Facilities. 
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(w) Shared BES Cyber Asset Facility: A location containing BES Cyber Asset(s) for 
which both the Interconnection Customer and the Participating TO claim 
ownership of either the physical building, parcel of land, or devices inside the 
property line of the location. 

 
(x) Storage Energy: The flow of wholesale electric energy from the CAISO 

Controlled Grid solely to charge the storage component of the Large 
Generating Facility from the CAISO Controlled Grid for later redelivery of such 
energy, net of Large Generating Facility losses, to the CAISO Controlled Grid. 
Storage Energy does not include the delivery of energy for purposes that are 
subject to the Participating TO’s retail tariff. 

 
(y) Tax Security:  The Interconnection Customer’s provision of security with 

respect to the Interconnection Customer’s tax indemnification obligations, 
provided in accordance with Article 5.17.3. The Tax Security is provided in 
Section 5 of this Appendix A. 

 
(z) TOT789 (Q1295) LGIA: The large generator interconnection agreement 

entered into by and among the CAISO, the Participating TO, and Desert Peak 
Energy Center, LLC, Service Agreement No. 219 under the Participating TO’s 
Transmission Owner Tariff as such agreement may be amended from time to 
time. 

 
(aa) TOT789 (Q1295) Project: The Marvel large generating facility and its 

interconnection facilities described in the TOT789 (Q1295) LGIA with queue 
position Q1295 in the CAISO’s generation interconnection queue. 

 
(bb) Transmission Owner Tariff: The Participating TO’s Tariff designated as FERC 

Electric Tariff, Volume No. 6, as such tariff may be amended or superseded. 
 

1. Interconnection Facilities: 
 

(a) Interconnection Customer's Interconnection Facilities:  The 
Interconnection Customer shall: 
(i) Utilize the Marvel Substation1 that will terminate the Generation Tie-Line 

and will be protected by two (2) main 220 kV circuit breakers. 
(ii) Utilize the existing Generation Tie-Line consisting of a 0.5957 mile, double 

bundled 1590 kcmil aluminum-conductor steel-reinforced (“ACSR”) 
Lapwing, with a normal (continuous) rating of 2708 Amps and an 
emergency rating of 3016 Amps, from the Large Generating Facility to a 
position designated by the Participating TO, outside of the Participating 
TO’s Devers Substation, where the Interconnection Customer shall install 
a structure designed and engineered in accordance with the Participating 

 
 

1 The Marvel Substation, to be shared with the Large Generating Facility, but owned and installed by an 
earlier-queued affiliate, TOT789 (Q1295) Project. 
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TO’s specifications (“Last Structure”). The right-of-way for the Generation 
Tie-Line shall extend up to the edge of the Participating TO’s Devers 
Substation Property line. 

(iii) Install a new 0.0947 mile, 795 kcmil ACSR Interconnection Customer- 
owned generation tie-line with a normal (continuous) rating of 907 Amps 
and an emergency (four-hour) rating of 1010 Amps, from the Marvel 
Substation to the Large Generating Facility with two (2) 230/34/5 wye 
grounded-delta-wye grounded main step-up transformers with an 8.5 
percent impedance on a 102 MVA base. 

(iv) Utilize the main fiber optic cable on the Generation Tie-Line from Marvel 
Substation to a point designated by the Participating TO near the 
Participating TO’s Devers Substation, to provide one of two 
telecommunication paths required for the Generation Tie-Line protection 
scheme and the remote terminal units (“RTUs”).  A minimum of eight (8) 
strands within the main fiber optic cable shall be provided for the 
Participating TO’s exclusive use into the Participating TO’s Devers 
Substation. 

(v) Utilize appropriate single mode fiber optic cable from the Large 
Generating Facility to a point designated by the Participating TO near the 
Participating TO’s Devers Substation to provide the second 
telecommunication path required for the Generation Tie-Line protection 
scheme. A minimum of eight (8) strands for each project within the single 
mode fiber optic cable shall be provided for the Participating TO’s 
exclusive use. The telecommunication path shall meet the Applicable 
Reliability Standards criteria for diversity. 

(vi) Utilize both telecommunication paths (including appurtenant facilities and 
any fiber optic cables between the Point of Change of Ownership and the 
Marvel Substation), with the exception of the terminal equipment at both 
the Participating TO’s Devers Substation and at the Marvel Substation, 
which will be installed, owned, and operated, and maintained by the 
Participating TO. 

(vii) Install two (2) diversely routed fiber optic paths between the Marvel 
Substation and the Large Generating Facility.  The fiber optic paths shall 
meet the Applicable Reliability Standards criteria for diversity.  Eight (8) 
strands for each project within the fiber optic shall be provided for the 
Participating TO’s exclusive use. 

(viii) Own, operate, and maintain both telecommunication paths (including 
appurtenant facilities and any fiber optic cables between the Large 
Generating Facility and the Marvel Substation), with the exception of the 
terminal equipment at both the Participating TO’s Devers Substation and 
at the Large Generating Facility, which will be installed, owned, operated, 
and maintained by the Participating TO. 

(ix) Allow the Participating TO to review the Interconnection Customer’s 
telecommunication equipment design and perform inspections to ensure 
compatibility with the Participating TO’s terminal equipment and protection 
engineering requirements; allow the Participating TO to review the 
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Interconnection Customers’ performance acceptance testing of the fiber 
optics and telecommunication equipment and the right to request and/or to 
perform correction of installation deficiencies. 

(x) Provide required data signals, make available adequate space, facilities, 
and associated dedicated electrical circuits within a secure building having 
suitable environmental controls for the installation of the Participating TO’s 
RTU in accordance with the Participating TO’s Interconnection Handbook. 
The Participating TO’s RTU is a BES Cyber Asset and the Interconnection 
Customer shall cooperate with the Participating TO in implementing and 
adhering to required security protections in accordance with Applicable 
Reliability Standards.  In accordance with Article 5.12 of this LGIA, the 
Interconnection Customer acknowledges that the access required under 
such section will include Participating TO’s personnel having access 
twenty-four (24) hours a day to the space provided for the Participating 
TO’s RTU. 

(xi) Make available adequate space, facilities, and associated dedicated 
electrical circuits within a secure building having suitable environmental 
controls for the installation of the Participating TO’s telecommunications 
terminal equipment in accordance with the Participating TO’s 
Interconnection Handbook. In accordance with Article 5.12 of this LGIA, 
the Interconnection Customer acknowledges that the access required 
under such section will include Participating TO’s personnel having access 
twenty-four (24) hours a day to the space provided for the Participating 
TO’s telecommunications terminal equipment. 

(xii) Extend the main and diverse fiber-optic cable for the two 
telecommunication paths to an Interconnection Customer provided and 
installed patch panels located adjacent to the Participating TO’s 
telecommunications terminal equipment specified above. 

(xiii) Install all required CAISO-approved compliant metering equipment at the 
Large Generating Facility, in accordance with Section 10 of the CAISO 
Tariff. 

(xiv) Pursuant to Article 7.3 of this LGIA, install a metering cabinet(s) and 
metering equipment (typically, potential and current transformers) at the 
Large Generating Facility to meter the Large Generating Facility retail 
load, as specified by the Participating TO.  In accordance with Article 5.12 
of this LGIA, the Interconnection Customer acknowledges that the access 
required under such section will include Participating TO’s personnel 
having access twenty-four (24) hours a day to the metering cabinet 
provided for the Participating TO’s metering equipment. 

(xv) Pursuant to Article 7 of this LGIA, install a metering cabinet(s) and 
metering equipment (typically, potential and current transformers) at the 
Large Generating Facility to meter the Storage Energy, as specified by the 
Participating TO. In accordance with Article 5.12 of this LGIA, the 
Interconnection Customer acknowledges that the access required under 
such section will include Participating TO’s personnel having access 
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twenty-four hours (24) a day to the metering cabinet(s) provided for the 
Participating TO’s metering equipment. 

(xvi) Pursuant to Article 7.3 of this LGIA, allow the Participating TO to install, in 
the metering cabinet provided by the Interconnection Customer, meter(s) 
required to meter the retail load at the Large Generating Facility. 

(xvii) Pursuant to Article 7 of this LGIA, allow the Participating TO to install, in 
the metering cabinet(s) provided by the Interconnection Customer, 
meter(s) required to meter the Storage Energy at the Large Generating 
Facility. 

(xviii) Utilize existing relay protection on the Generation Tie-Line. 
(xix) Install all equipment necessary to comply with the power factor 

requirements of Article 9.6.1 of the LGIA, including the ability to regulate 
the power factor to maintain a voltage schedule (VAR schedule) in 
accordance with Article 9.6.2 of the LGIA. The power factor requirements 
specified in Article 9.6.1. shall be as measured at the high-side of the 
Interconnection Customer’s 230/34.5 kV Large Generating Facility. 

(xx) Install disconnect facilities in accordance with the Participating TO’s 
Interconnection Handbook to comply with the Participating TO’s switching 
and tagging procedures. 

(xxi) Install, own, operate, and maintain a control limiting device or, 
alternatively, by means of configuring the Large Generating Facility’s 
control system to restrict the maximum output and maximum Charging 
Capacity of the Large Generating Facility in accordance with Appendix C 
Section 1 of the LGIA. 

(xxii) Acquire the necessary rights-of-way for the Interconnection Customer’s 
Interconnection Facilities. 

(xxiii) Submit to the Participating TO and the CAISO, the updated/final PSLF 
models (e.g., dyd and epc files) of the Large Generating Facility after 
successful initial synchronization tests have been performed by the date 
specified in Appendix B, Milestones of the LGIA. 

(xxiv) Submit to the Participating TO and the CAISO, the final PSCAD model 
and updated PSLF models of the Large Generating Facility as part of the 
“as-built” drawings, information and documents required pursuant to 
Article 5.10.3 of the LGIA by the date specified in Appendix B, Milestones 
of the LGIA. 

 
(b) Participating TO’s Interconnection Facilities: The Participating TO shall: 

 
(i) Dedicated Interconnection Facilities. 

The Participating TO’s Interconnection Facilities described below are 
dedicated to the Large Generating Facility. 

 
1. Devers Substation. 

a. Perform one (1) local relay coordination study and re-set/test 
protection relays to account for the additional interconnection 
facilities for the interconnection of the Large Generating Facility. 
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2. Telecommunications. 
a. Install cross connects and associated equipment to support the 

RTU requirements at the Large Generating Facility. 
 

3. Metering. 
a. Pursuant to Article 7.3 of this LGIA, install meter(s) required to 

meter the retail load at the Large Generating Facility. 
Notwithstanding that the meter(s) will be located on the 
Interconnection Customer’s side of the Point of Change of 
Ownership, the Participating TO shall own, operate, and maintain 
such facilities as part of the Participating TO’s Interconnection 
Facilities. 

b. Pursuant to Article 7 of this LGIA, install meter(s) required to meter 
the Storage Energy at the Large Generating Facility. 
Notwithstanding that the meter(s) will be located on the 
Interconnection Customer’s side of the Point of Change of 
Ownership, the Participating TO shall own, operate, and maintain 
such facilities as part of the Participating TO’s Interconnection 
Facilities. 

 
Note 1: The Interconnection Customer’s final Phase II Interconnection Study 
dated November 22, 2021, identified eight (8) meter sets for the Large 
Generating Facility. If, during the engineering and design phase additional 
meters are required or at a later date, the Interconnection Customer modifies the 
Large Generating Facility’s configuration pursuant to Article 5.19 of this LGIA, the 
metering scheme approved hereto will be revisited at that time. If additional 
meter(s) are deemed necessary because of the Interconnection Customer’s 
proposed modification to the Large Generating Facility, this LGIA will be 
amended to reflect the additional metering scope and cost, as applicable. 

 
4. Power System Controls. 

a. Install one (1) RTU at the Large Generating Facility to monitor 
typical generation elements such as MW, MVAR, terminal voltage, 
and circuit breaker status for the Large Generating Facility and 
plant auxiliary load, and transmit the information received thereby 
to the Participating TO’s grid control center.  Notwithstanding that 
the RTU will be located on the Interconnection Customer’s side of 
the Point of Change of Ownership, the Participating TO shall own, 
operate, and maintain the RTU as part of the Participating TO’s 
Interconnection Facilities.  RTUs must follow a minimum impact 
rating criterion (“IRC”) of 3.2TP. 

b. Add points to the existing RTU at the Participating TO’s Devers 
Substation to include points for new protection 
relay(s)/status/alarm/controls. 
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5. As-built Drawings. 
a. Review “as-builts” drawings, information, and documents as 

applicable for the Interconnection Customer’s Interconnection 
Facilities and the Large Generating Facility submitted by the 
Interconnection Customer in accordance with Article 5.10.3 of this 
LGIA, which would include the final PSCAD model of the Large 
Generating Facility, to ensure the consistency of such 
documentation with that provided by the Interconnection Customer 
during the interconnection process and relied upon in the 
Interconnection Studies. 

 
6. Corporate Security. 

a. Install security cabinets, locks, and other security measures at the 
Large Generating Facility to comply with regulatory standards. 

 
7. Real Properties. 

a. If necessary, obtain easements and/or acquire land for the 
installation of the dedicated Participating TO’s Interconnection 
Facilities for the Large Generating Facility. 

 
(ii) Shared Interconnection Facilities 

The Participating TO’s Interconnection Facilities described below will be 
jointly used by the Large Generating Facility and the TOT789 (Q1295) 
Project. These shared Interconnection Facilities have been constructed 
and paid for pursuant to the TOT789 (Q1295) LGIA. The Participating TO 
shall: 

 
1. Devers Substation. 

a. Utilize the shared Participating TO’s Interconnection Facilities 
portion of one (1) new 220 kV switchrack position to terminate the 
Generation Tie-Line. This work includes the following: 

i. One (1) 220 kV dead-end switchyard structure; and 
ii. Three (3) 220 kV coupling capacitor voltage transformers 

(“CCVTs”) with steel pedestal support structures; and 
iii. Three (3) 220 kV line drops. 

b. Utilize the existing relays to protect the Generation Tie-Line (as 
previously identified in the TOT789 (Q1295) Project’s technical 
documents). 

 
2. Generation Tie-Line. 

a. Utilize an appropriate number of 220 kV transmission structures 
including insulator/hardware assemblies and appropriate number of 
spans of conductor between the Last Structure and the dead-end 
substation structure at the Participating TO’s Devers Substation. 
The actual number and location of the transmission tower 
structures and spans of conductor will be determined by the 
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Participating TO following completion of final engineering of the 
Participating TO’s Interconnection Facilities. The TOT789 (Q1295) 
Project’s MMA#3/Facilities Reassessment Report dated May 31, 
2023 identified six (6) 220 kV transmission structures and seven (7) 
spans of conductor. 

 
3. Telecommunications. 

a. Utilize all required lightwave, channel banks, and associated 
equipment (including terminal equipment), supporting protection 
and the RTU requirements at the Large Generating Facility and at 
the Participating TO’s Devers Substation for the interconnection of 
the Large Generating Facility. 

b. Utilize the existing fiber optic cable, including conduit and vaults, 
from the point designated by the Participating TO to extend the 
Interconnection Customer’s main fiber optic cable to the 
communication room at the Participating TO’s Devers Substation. 
The actual location and length of fiber optic cable and conduit, and 
location and number of vaults, will be determined during final 
engineering of the Participating TO’s. 

c. Utilize the existing fiber optic cable, including conduit and vaults, 
from the point designated by the Participating TO to extend the 
Interconnection Customer’s diverse fiber optic cable to the 
communication room at the Participating TO’s Devers Substation. 

 
4. Real Properties. 

a. Utilize any easements and/or land acquired for the installation of 
the Participating TO’s Interconnection Facilities to be shared with 
the Large Generating Facility, as described in Appendix A Section 
1(b)(ii) and 5(a)(i) and paid for by the TOT789 (Q1295) Project. 

 
5. Environmental Activities, Permits, and Licensing. 

a. Utilize the environmental services and activities associated with the 
Participating TO’s Interconnection Facilities to be shared with the 
Large Generating Facility, as described in Appendix A Section 1(b) 
(ii) and 5(a)(i) and paid for by the TOT789 (Q1295) Project. 

 
2. Network Upgrades: 

 
(a) Stand Alone Network Upgrades:  None identified in the final Phase II 

Interconnection Study. 
 

(b) Participating TO’s Reliability Network Upgrades: 
 

(i) Dedicated Interconnection Reliability Network Upgrades (“IRNU”). 
None identified in the final Phase II Interconnection Study 
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Interconnection Customer’s main fiber optic cable is attached to the 
Participating TO’s owned fiber optic cable. 

 
(iii) Telecommunication diverse fiber-optic cable: The Point of Change of 

Ownership shall be the point designated by the Participating TO where the 
Interconnection Customer’s fiber optic cable is connected to the 
Participating TO’s fiber optic cable. 

 
(b) Point of Interconnection.  The Participating TO’s Devers 500/220 kV 

Substation at the 220 kV switchrack. 
 

(c) One-Line Diagram of Interconnection. 
 
 
 

[One-Line Diagram of following page] 
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Facilities Charge and Distribution Upgrades Charge shall be subject to later 
adjustment to reflect actual costs. 
In the event that any portion of the Participating TO’s Interconnection Facilities 
or Distribution Upgrades is not complete but, at the request of the 
Interconnection Customer, the Participating TO commences interconnection 
service under this LGIA notwithstanding the incomplete facilities, the 
Participating TO shall commence billing, and the Interconnection Customer 
shall pay, the Interconnection Facilities Charge and the Distribution Upgrades 
Charge, as applicable, commencing on the date that such service commences. 
(i) Interconnection Facilities Charge. 

 
 Estimated 

Effective Customer-Financed 
Monthly Rate for Non- 

ISO-Controlled Facilities 

Interconnection 
Facilities Cost 

Interconnection Facilities 
Charge 

As of the Interconnection 
Facilities Completion 

Date 

See Section 4.1 of 
Appendix X to the 

Transmission Owner 
Tariff* 

 
$451,565 

Customer-Financed Monthly 
Rate for Non-ISO-Controlled 
Facilities x Interconnection 

Facilities Cost 
*  Appendix X to the Transmission Owner Tariff is available at the following link:  

https://www.sce.com/openaccess 
 

(ii) Distribution Upgrades Charge. 
 

 Estimated 
Effective Customer-Financed 

Monthly Rate for Non- 
ISO-Controlled Facilities 

Distribution 
Upgrades Cost 

Distribution Upgrades Charge 

As of the Distribution 
Upgrades Completion 

Date 

See Section 4.1 of 
Appendix X to the 

Transmission Owner 
Tariff* 

 
$0 

Customer-Financed Monthly 
Rate for Non-ISO-Controlled 

Facilities x Distribution 
Upgrades Cost 

*  Appendix X to the Transmission Owner Tariff is available at the following link:  
https://www.sce.com/openaccess 

 
 

(d) Other Potential Costs. 
(i) Other Potential Interconnection Facilities Costs Pertaining to Shared 

Facilities. 
The entire cost and charges for the Participating TO’s Interconnection 
Facilities that are included in the Shared Facilities, as identified in Section 
1(b)(ii) of this Appendix A have been paid entirely by the interconnection 
customer for the TOT789 (Q1295) Project.  Notwithstanding the terms of 
the Shared Transmission Facilities Agreement between the Shared 
Facilities Parties, the Interconnection Customer agrees, upon the Effective 
Date of this LGIA, that it is jointly and severally liable for the Tax Security 
and On-Going Monthly Charges associated with up to one hundred (100) 
percent of the costs for the Participating TO’s Interconnection Facilities 
that are included in the Shared Facilities, as identified in Section 1(b)(ii) of 







LARGE GENERATOR INTERCONNECTION AGREEMENT 

Page 109 of 139 

 

 

 

the first year to equal the total estimated tax liability due to the 
Participating TO. The IRS notices referenced in Article 5.17.3 have been 
superseded by IRS Notice 2016-36. The letter of credit, cash deposit in 
an escrow account, or parent guaranty shall meet the requirements of 
Section 11.1 of the GIDAP. 
Upon notification of the Annual Tax Security Reassessment, the 
Interconnection Customer shall modify its Tax Security accordingly.  If the 
Annual Tax Security Reassessment results in a deficiency in the Tax 
Security amount, the Interconnection Customer will be required to 
increase its Tax Security amount within thirty (30) Calendar Days after 
receipt of the deficiency notification. If the Annual Tax Security 
Reassessment results in a reduction of the Tax Security amount, the 
Interconnection Customer may choose to reduce its Tax Security amount 
or maintain the Tax Security in the current amount for the following year. 
The Interconnection Customer’s obligation to provide Tax Security shall 
terminate in accordance with Article 5.17.3 of this LGIA.  Upon termination 
of the Interconnection Customer’s obligation to provide Tax Security, and 
Participating TO’s receipt of the Interconnection Customer’s written 
instructions regarding the release of any unused Tax Security, any unused 
amount of the Tax Security shall be released to the Interconnection 
Customer with the approval of the Participating TO, not to be 
unreasonably withheld. 
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Appendix B 

Milestones 

1. The Interconnection Customer’s Selected Option:  Pursuant to Article 5.1 of the 
LGIA, the Interconnection Customer has selected the Standard Option. 

 
2. Milestone Dates: 

 
Item Milestone Responsible Party Due Date 
(a) Submit proof of 

insurance coverage in 
accordance with Article 
18.3 of the LGIA 

Interconnection 
Customer 

September 1, 2024 

(a1) Provide evidence of 
continued Site 
Exclusivity through the 
Commercial Operation 
Date of August 1, 2026 
or post $500,000 in lieu 
of evidence of Site 
Exclusivity pursuant to 
Sections 3.5.1 of GIDAP 

Interconnection 
Customer 

 
September 1, 2024 

(b) Submittal of written 
authorization to proceed 
with design and 
engineering of the 
Participating TO’s 
Interconnection 
Facilities, Distribution 
Upgrades and Network 
Upgrades, excluding the 
Shared Facilities, to the 
Participating TO and the 
CAISO, in accordance 
with Article 5.5.2 of the 
LGIA 

Interconnection 
Customer 

September 1, 2024 

(c) Submittal of second 
posting of 
Interconnection Financial 
Security for the 
Participating TO’s 
Interconnection Facilities 
and Network Upgrades 
based on 2022 ReA 

Interconnection 
Customer 

May 21, 2023 
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Item Milestone Responsible Party Due Date 

 Study to the Participating 
TO, pursuant to Article 
11.5 and Section 5(e)(i) 
of Appendix A of the 
LGIA 

  

(d) Submittal of third posting 
of Interconnection 
Financial Security for the 
Participating TO’s 
Interconnection Facilities 
and Network Upgrades 
based on 2022 ReA-R 
Study to the Participating 
TO, pursuant to Article 
11.5 and Section 5(e)(i) 
of Appendix A of the 
LGIA 

Interconnection 
Customer 

On or before the start 
of Construction 
Activities, but no later 
than December 1, 
2024 

(d1) Submittal of security for 
the Distribution 
Upgrades to the 
Participating TO 
pursuant to Section 
5(e)(i) of Appendix A of 
the LGIA 

Interconnection 
Customer 

Not Applicable 

(d2) Provide to the 
Participating TO and 
CAISO a signed 
unredacted copy of the 
Shared Transmission 
Facilities Agreement 
pursuant to Section 
5(d)(i) of Appendix A of 
the LGIA 

Interconnection 
Customer 

Concurrent with the 
execution of this 
LGIA 

(e) If applicable, provide to 
the Participating TO all 
final approved/certified 
environmental 
documents required 
under CEQA3 and 
NEPA,4 which includes a 
detailed description of 
the Participating TO’s 

Interconnection 
Customer 

Seven (7) months 
prior to the issuance 
of the authorization 
to proceed with 
construction, but no 
later than January 3, 
2025 

 
 

3 California Environmental Quality Act, Cal. Pub. Resources Code § 21000 et seq. (2018). 
4 National Environmental Policy Act, 42 U.S.C. § 4321 et seq. (2018). 
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Item Milestone Responsible Party Due Date 

 Interconnection Facilities 
and Network Upgrades 

  

(e1) If applicable, review 
Interconnection 
Customer’s final 
environmental 
documents and 
determine if additional 
studies are required per 
applicable environmental 
regulations and 
requirements 

Participating TO Thirty (30) Business 
Days following the 
completion of 
Appendix B, 
Milestone Item (e) of 
this LGIA 

 
(February 18, 2025) 

(f) Submittal of written 
authorization to proceed 
with procurement of the 
Participating TO’s 
Interconnection Facilities 
and Network Upgrades 
to the Participating TO 
and the CAISO, in 
accordance with Article 
5.5.2 of the LGIA 

Interconnection 
Customer 

On or before the start 
of Construction 
Activities, but no later 
than December 2, 
2024 

(f1) Submittal of written 
authorization to proceed 
with construction to the 
Participating TO and the 
CAISO, pursuant to 
Article 5.6.3 of the LGIA 

Interconnection 
Customer 

On or before August 
1, 2025 

(g) [Reserved]   
(h) Submittal of Tax Security 

for the estimated tax 
liability to the 
Participating TO, 
pursuant to Article 5.17.3 
and Section 5(e)(ii) of 
Appendix A of the LGIA 

Interconnection 
Customer 

In accordance with 
the schedule 
provided in Appendix 
A Section 5(e)(ii) of 
this LGIA 

(i) Submittal of initial 
specifications, a 
complete set of the 
Interconnection 
Customer’s 
Interconnection Facilities 
and Large Generating 
Facility, including the 
.kmz file with the 

Interconnection 
Customer 

On or before 
November 11, 2024 
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Item Milestone Responsible Party Due Date 

 Generation Tie-Line 
route and System 
Protection Facilities, to 
the Participating TO and 
the CAISO, pursuant to 
Article 5.10.1 of the 
LGIA. In addition, 
detailed metering one- 
line diagram(s) in 
accordance with Section 
6.3 of the Participating 
TO’s Interconnection 
Handbook and GIDAP 
Section 13.5. 

  

(j) Review of and comment 
on the Interconnection 
Customer’s initial 
specifications, pursuant 
to Article 5.10.1 of the 
LGIA 

Participating TO and 
CAISO 

Thirty (30) Calendar 
Days after receipt of 
Appendix B, 
Milestone, Item (i) of 
this LGIA 

 
(December 11, 2024) 

(j1) Interconnection 
Customer to cure all 
deficiencies cited by the 
Participating TO in its 
review of the 
Interconnection 
Customer’s initial 
specifications, including 
the detailed metering 
one-line diagram(s) 

Interconnection 
Customer 

Thirty (30) Calendar 
Days following the 
completion of 
Appendix B, 
Milestone Item (j) of 
this LGIA 

 
(January 10, 2025) 

(k) Submittal of initial 
information including the 
Participating TO’s 
Transmission System 
information necessary to 
allow the Interconnection 
Customer to select 
equipment, in 
accordance with Article 
24.2 of the LGIA 

Participating TO On or before April 
10, 2025 

(l) Submittal of final 
specifications for the 
Interconnection 
Customer’s 

Interconnection 
Customer 

At least twelve (12) 
months prior to 
completion of 
Appendix B, 
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Item Milestone Responsible Party Due Date 

 Interconnection Facilities 
and Large Generating 
Facility, including 
System Protection 
Facilities, to the 
Participating TO and the 
CAISO, as specified in 
Article 5.10.1 of the 
LGIA 

 Milestone, Item (s) of 
this LGIA, but no 
later than May 10, 
2025 

(m) Review of and comment 
on the Interconnection 
Customer’s final 
specifications, pursuant 
to Article 5.10.1 of the 
LGIA 

Participating TO and 
CAISO 

Within thirty (30) 
Calendar Days after 
the Interconnection 
Customer’s 
submission of final 
specifications 
(June 7, 2025) 

(n) Submittal of the final and 
approved detailed 
metering one-line 
diagram(s) pursuant to 
Section 6.3 of the 
Participating TO’s 
Interconnection 
Handbook and GIDAP 
Section 13.5 

Interconnection 
Customer 

Ten (10) Business 
Days prior to 
completion of 
Appendix B, 
Milestone Item (n1) 
of this LGIA 

 
(August 18, 2025) 

(n1) Completion of detailed 
design and engineering 
of the Participating TO’s 
Interconnection Facilities 
and Network Upgrades 
in accordance with 
Article 5.5.2 of the LGIA 

Participating TO Within eight (8) 
months following the 
completion of 
Appendix B, 
Milestone, Item (j1) 
of this LGIA and 
timely completion of 
Appendix B, 
Milestone, Item (b) of 
this LGIA 

 
(September 1, 2025) 

(o) Notification to 
Interconnection 
Customer that detailed 
design and engineering 
of the Participating TO’s 
Interconnection Facilities 
and Network Upgrades 
are complete 

Participating TO Within five (5) 
Business Days 
following timely 
completion of 
Appendix B, 
Milestone, Item (n1) 
of this LGIA 
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Item Milestone Responsible Party Due Date 

   (September 8, 2025) 
(p) Notification to 

Interconnection 
Customer that the 
Participating TO will start 
construction of the 
Participating TO’s 
Interconnection Facilities 
and Network Upgrades 

Participating TO Thirty (30) Calendar 
Days before the start 
of construction 

 
(July 2, 2025 

(q) Submittal of updated 
information by the 
Interconnection 
Customer, including 
manufacturer 
information, in 
accordance with Article 
24.3 of the LGIA 

Interconnection 
Customer 

No later than one 
hundred eighty (180) 
Calendar Days prior 
to Trial Operation 

 
(January 2, 2026) 

(q1) Submittal of detailed 
PSCAD model of the 
Large Generating 
Facility and associated 
control systems 
diagrams, along with 
manufacturer contact 
information, to facilitate 
the SSCI study in 
accordance with 
Appendix A Section 
1(a)(xxiv) of the LGIA 

Interconnection 
Customer 

At least six (6) 
months prior to the 
Initial 
Synchronization Date 

 
(January 2, 2026) 

(q2) Request a Limited 
Operation Study (LOS)5 

pursuant to Article 5.9 of 
the LGIA and in 
accordance with Section 
8 of the CAISO’s BPM 
for Generator 
Management and 
Section 14.2.4 of the 
GIDAP 

Interconnection 
Customer 

As specified in 
CAISO’s Generator 
Management BPM or 
GIDAP 

 
 

 

5 The Interconnection Customer shall submit an LOS request based on the July 1, 2026 approved Initial 
Synchronization Date to the CAISO and the Participating TO. The LOS will officially determine whether 
there exists sufficient 220 kV circuit breaker margin at the Participating TO’s Devers Substation for the 
Project to interconnect and achieve a June 1, 2026 In-Service Date prior to requiring the Devers 220 kV 
SCD mitigation to be placed in-service. 
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Item Milestone Responsible Party Due Date 
(r) Notification of Balancing 

Authority Area to the 
Participating TO and the 
CAISO, pursuant to 
Article 9.2 

Interconnection 
Customer 

At least three (3) 
months prior to the 
Initial 
Synchronization Date 

 
(April 2, 2026) 

(s) Completion of the 
Participating TO’s 
Interconnection 
Facilities, Distribution 
Upgrades, and Network 
Upgrades 

Participating TO Within eighteen (18) 
months after 
completion of 
Appendix B, 
Milestone Item (i), 
and timely 
completion of 
Appendix B, 
Milestone Items (b), 
(f), (f1), and (n) of 
this LGIA* 

 
(May 5, 2026) 

(t) Performance of a 
complete calibration test 
and functional trip test of 
the System Protection 
Facilities, pursuant to 
Article 9.7.4.6 of the 
LGIA 

Interconnection 
Customer and 
Participating TO 

Prior to the In- 
Service Date 

(u) In-Service Date Interconnection 
Customer 

June 1, 2026 

(v) Provide documentation 
to the Participating TO 
and CAISO prior to initial 
synchronization, which 
demonstrates the ability 
of the control limiting 
device or configuration 
of the control system to 
ensure the Large 
Generating Facility does 
not exceed the total net 
output capacity/Charging 
Capacity provided under 
the LGIA at the high-side 
of the main step-up 
transformer(s) and Point 

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior 
to the Initial 
Synchronization Date 

 
(June 1, 2026) 
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Item Milestone Responsible Party Due Date 

 of Interconnection in 
accordance with Section 
1 of Appendix C of the 
LGIA 

  

(w) Testing of the 
Participating TO’s 
Interconnection Facilities 
and Reliability Network 
Upgrades, and testing of 
the Interconnection 
Customer’s 
Interconnection Facilities 
and Large Generating 
Facility, all in 
accordance with Article 
6.1 of the LGIA and test 
the Large Generating 
Facility’s control limiting 
device or control system 
in accordance with 
Appendix A Section 
1(a)(xxii) and Appendix 
C Section 1 of the LGIA 

Interconnection 
Customer and 
Participating TO 

At least twenty-five 
(25) Calendar Days 
prior to the Initial 
Synchronization Date 

 
(June 6, 2026) 

(x) Provide the Participating 
TO written notice of the 
Interconnection 
Customer’s expected 
date of initial 
synchronization of the 
Electric Generating 
Unit(s) at the Large 
Generating Facility to the 
CAISO Controlled Grid 

Interconnection 
Customer 

At least fifteen (15) 
Calendar Days prior 
to the Initial 
Synchronization Date 

 
(June 16, 2026) 

(y) Provide the 
Interconnection 
Customer written notice 
that the required 
Participating TO facilities 
have been installed and 
tested, and have been 
approved to allow initial 
synchronization of the 
Electric Generating 
Unit(s) at the Large 

Participating TO At least ten (10) 
Calendar Days prior 
to the Initial 
Synchronization Date 

 
(June 21, 2026) 
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Item Milestone Responsible Party Due Date 

 Generating Facility to the 
CAISO Controlled Grid 
and the commencement 
of Trial Operation in 
accordance with Article 
6.1 of the LGIA 

  

(z) Provide the CAISO 
written notice of the 
expected Initial 
Synchronization Date 
and of the Participating 
TO’s notice approving 
the readiness of the 
required Participating TO 
facilities for initial 
synchronization of the 
Electric Generating 
Unit(s) at the Large 
Generating Facility to the 
CAISO Controlled Grid 
and the commencement 
of Trial Operation 

Interconnection 
Customer 

At least ten (10) 
Calendar Days prior 
to the Initial 
Synchronization Date 

 
(June 21, 2026) 

(aa) Initial Synchronization 
Date/Trial Operation 

Interconnection 
Customer 

July 1, 2026 

(bb) Provide the CAISO and 
Interconnection 
Customer written notice 
that the required 
Participating TO facilities 
have been installed and 
tested, and have been 
approved to allow the 
Large Generating 
Facility to operate in 
parallel with the CAISO 
Controlled Grid 

Participating TO Within five (5) 
Calendar Days after 
the Initial 
Synchronization Date 
and satisfaction of 
the testing 
requirements of 
Articles 6.1 and 
9.7.4.6 of the LGIA 

(July 6, 2026) 

(cc) Commercial Operation 
Date 

Interconnection 
Customer 

August 1, 2026 

(dd) Submit to the 
Participating TO and the 
CAISO the updated and 
final PSLF models (e.g., 
dyd and epc files) of the 

Interconnection 
Customer 

Within ninety (90) 
Calendar Days after 
successful 
completion of 
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Item Milestone Responsible Party Due Date 

 Large Generating 
Facility in accordance 
with Appendix A Section 
1(a)(xxiii) of the LGIA 

 Appendix B, 
Milestone (aa) 

 
(September 29, 
2026) 

(ee) Submittal to the 
Participating TO and the 
CAISO of “as-built” 
drawings, information 
and documents for the 
Interconnection 
Customer’s 
Interconnection Facilities 
and the Electric 
Generating Units, 
including the final 
detailed PSCAD model 
and updated PSLF 
models of the Large 
Generating Facility, in 
accordance with Article 
5.10.3 of the LGIA and 
Appendix A Section 
1(a)(xxiv) of the LGIA 

Interconnection 
Customer 

One hundred twenty 
(120) Calendar Days 
after the Commercial 
Operation Date or 
November 27, 20266 

 

Note 3: Pursuant to Article 5.1.1, Participating TO shall use Reasonable Efforts to complete the 
Participating TO’s Interconnection Facilities and Network Upgrades by the dates set forth above. In 
the event the Participating TO reasonably expects that it will not be able to complete the 
Participating TO's Interconnection Facilities and Network Upgrades by the specified dates in this 
LGIA, the Participating TO shall promptly provide written notice to the Interconnection Customer 
and the CAISO and shall undertake Reasonable Efforts to meet the earliest dates thereafter. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

6 If the Interconnection Customer fails to complete Appendix B, Milestone Item (ee) by the due date, the Interconnection Customer 
will be in Breach of the LGIA and the Default provision(s) in the LGIA will be enforced. 
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The Interconnection Customer has requested, and this LGIA provides for, a total net 
output capacity of 300.15 MW as measured at the high-side of the main step-up 
transformer(s) and 300.00 MW at the Point of Interconnection. The Parties 
acknowledge that the Large Generating Facility has a total net capability that 
exceeds these values. Accordingly, the Interconnection Customer agrees to install, 
own, operate and maintain a control limiting device or, alternatively, by means of 
configuring the Large Generating Facility’s control system to ensure the Large 
Generating Facility does not exceed the total net output capacity provided under the 
LGIA at the high-side of the main step-up transformer(s) and Point of 
Interconnection, subject to the following: 

 
(a) The Interconnection Customer shall provide documentation to the Participating 

TO and CAISO prior to the Initial Synchronization Date which demonstrates the 
ability of the control limiting device or configuration of the control system to 
ensure the Large Generating Facility does not exceed the total net output 
capacity provided under the LGIA at the high-side of the main step-up 
transformer(s) and Point of Interconnection. 

(b) The Interconnection Customer’s control limiting device or configuration of the 
control system for the Large Generating Facility shall be installed prior to the 
Initial Synchronization Date. 

(c) The control limiting device or configuration of the control system must be tested 
and remain in-service and operable at all times during which the Large 
Generating Facility is producing electricity. 

(d) The Interconnection Customer understands and acknowledges that if at any 
time the Participating TO or CAISO identifies that the Large Generating Facility 
has exceeded the total net output capacity provided under the LGIA at the high- 
side of the main step-up transformer(s) or Point of Interconnection, this shall be 
considered a Breach of the LGIA and the Participating TO shall issue a notice 
of such Breach pursuant to Article 17.1 of this LGIA.  Such Breach shall not be 
considered cured until such time as the Interconnection Customer can 
demonstrate, to the satisfaction of the Participating TO and the CAISO, that the 
Large Generating Facility will be restricted to within the total net output capacity 
provided under the LGIA at the high-side of the main step-up transformer(s) 
and Point of Interconnection by the Interconnection Customer’s control limiting 
device or control system. 

 
The Interconnection Customer has requested, and this LGIA provides for a total 
Charging Capacity of -312.78 MW as measured at the high-side of the main step-up 
transformer(s) and -313.84 MW at the Point of Interconnection. The Parties 
acknowledge that the Large Generating Facility has a total charging capability that 
exceeds these values. Accordingly, the Interconnection Customer agrees to install, 
own, operate and maintain a control limiting device or, alternatively, by means of 
configuring the Large Generating Facility’s control system to ensure the Large 
Generating Facility does not exceed the total Charging Capacity provided under the 
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LGIA at the high-side of the main step-up transformer(s) and Point of 
Interconnection, subject to the following: 

 
(a) The Interconnection Customer shall provide documentation to the Participating 

TO and CAISO prior to the Initial Synchronization Date which demonstrates the 
ability of the control limiting device or configuration of the control system to 
ensure the Large Generating Facility does not exceed the total Charging 
Capacity provided under the LGIA at the high-side of the main step-up 
transformer(s) and Point of Interconnection. 

(b) The Interconnection Customer’s control limiting device or configuration of the 
control system for the Large Generating Facility shall be installed prior to the 
Initial Synchronization Date. 

(c) The control limiting device or configuration of the control system must be tested 
and remain in-service and operable at all times during which the Large 
Generating Facility is producing electricity. 

(d) The Interconnection Customer understands and acknowledges that if at any 
time the Participating TO or CAISO identifies that the Large Generating Facility 
has exceeded the total Charging Capacity provided under the LGIA at the high- 
side of the main step-up transformer(s) or Point of Interconnection, this shall be 
considered a Breach of the LGIA and the Participating TO shall issue a notice 
of such Breach pursuant to Article 17.1 of this LGIA.  Such Breach shall not be 
considered cured until such time as the Interconnection Customer can 
demonstrate, to the satisfaction of the Participating TO and the CAISO, that the 
Large Generating Facility will be restricted to within the total Charging Capacity 
provided under the LGIA at the high-side of the main step-up transformer(s) 
and Point of Interconnection by the Interconnection Customer’s control limiting 
device or control system. 

 
The Interconnection Customer acknowledges that if the Interconnection Customer 
wishes to increase the amount of interconnection capacity provided pursuant to this 
LGIA, the Interconnection Customer shall be required to submit a new 
Interconnection Request in accordance with the terms and conditions of the CAISO 
Tariff. 

 
2. Interconnection Customer Operational Requirements: 

 
(a) The Large Generating Facility shall be operated so as to prevent or protect 

against the following adverse conditions on the Participating TO’s electric 
system: inadvertent and unwanted re-energizing of a utility dead line or bus; 
interconnection while out of synchronization; overcurrent; voltage imbalance; 
ground faults; generated alternating current frequency outside permitted safe 
limits; power factor or reactive power outside permitted limits; and abnormal 
waveforms. 

 
(b) The Large Generating Facility will be required to operate within a 0.95 leading 

(buck) to 0.95 lagging (boost) power factor in accordance with Article 9.6.1 of 
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the LGIA. Under real-time operations the Large Generating Facility will be 
required to operate in automatic voltage control mode actively controlling 
voltage as shown in the figure below.  The actual values of the reactive power 
droop, deadband, scheduled voltage setpoint, Vlow and Vhigh will be provided by 
the Participating TO once final engineering and design is completed. 

 
 

 
 
 

(c) The Interconnection Customer shall cause the Large Generating Facility to 
participate in any RAS required to prevent thermal overloads and unstable 
conditions resulting from outages. Such participation shall be in accordance 
with applicable FERC regulations, and CAISO Tariff provisions and protocols. 
In accordance with Good Utility Practice, the Participating TO will provide the 
Interconnection Customer advance notice of any required RAS beyond that 
which has already been identified in the Phase II Interconnection Study and this 
LGIA. 

 
(d) Following outages of the Interconnection Facilities or the Large Generating 

Facility, the Interconnection Customer shall not energize the Large Generating 
Facility or Interconnection Customer’s Interconnection Facilities for any reason 
without specific permission from the Participating TO’s and the CAISO’s 
operations personnel. Such permission shall not be unreasonably withheld. 

 
(e) The Interconnection Customer shall maintain operating communications with 

the Participating TO’s designated switching center. The operating 
communications shall include, but not be limited to, system parallel operation or 
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Appendix D 
 

Security Arrangements Details 
 

Infrastructure security of CAISO Controlled Grid equipment and operations and control 
hardware and software is essential to ensure day-to-day CAISO Controlled Grid 
reliability and operational security.  FERC will expect the CAISO, all Participating TOs, 
market participants, and Interconnection Customers interconnected to the CAISO 
Controlled Grid to comply with Applicable Reliability Criteria.  All public utilities will be 
expected to meet basic standards for system infrastructure and operational security, 
including physical, operational, and cyber-security practices. 

 
The Interconnection Customer shall meet the requirements for security implemented 
pursuant to the CAISO Tariff, including the CAISO’s standards for information security 
posted on the CAISO’s internet web site at the following internet address:  
http://www.caiso.com/pubinfo/info-security/index.html. 
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Appendix E 

Commercial Operation Date 

 
This Appendix E sets forth a form of letter to be provided by the Interconnection 
Customer to the CAISO and Participating TO to provide formal notice of the Commercial 
Operation of an Electric Generating Unit. 

 
[Date] 

 
Manager, Model and Contract Implementation 
California Independent System Operator Corporation 
250 Outcropping Way 
Folsom CA 95630 

 
Manager, Grid Contract Management 
Southern California Edison Company 
P. O. Box 800 
2244 Walnut Grove Avenue 
Rosemead, California 91770 

 
Re:  Electric Generating Unit 

Dear   : 

On [Date] NextEra Energy Resources Interconnection Holdings, LLC 
has completed Trial Operation of Unit No. . This letter confirms that NextEra 
Energy Resources Interconnection Holdings, LLC commenced Commercial 
Operation of Unit No. at the Electric Generating Unit, effective as of [Date 
plus one day] and that NextEra Energy Resources Interconnection Holdings, 
LLC provided the CAISO’s operations personnel advance notice of its intended 
Commercial Operation Date no less than five (5) Business Days prior to that 
date. 

 
Thank you. 

 
[Signature] 

 
[Interconnection Customer Representative] 
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Appendix F 
 

Addresses for Delivery of Notices and Billings 
 

Notices: 
 

(a) General Notices: 
 

CAISO Participating TO Interconnection Customer 
California Independent 
System Operator 
Corporation 

 
Attn: Regulatory Contracts 

Southern California Edison 
Company 

 
Attn: Manager, Grid Contract 
Management 

NextEra Energy Resources 
Interconnection Holdings, 
LLC 

 
Attn: Business 
Management 

250 Outcropping Way 
Folsom, CA  95630 

P. O. Box 800 
Rosemead, CA 91770 

700 Universe Blvd. 
Juno Beach, FL 33408 

E-mail: 
regulatorycontracts@caiso.com 

E-mail: 
m 

DL-NextEra-West-International- 
Region@nexteraenergy.com 

 

(b) Operating Communications and Notifications: 
 

The CAISO, Participating TO and the Interconnection Customer shall provide for 
operating communications through their respective designated representatives 
as follows: 

 
The Parties agree to exchange the following information prior to the Initial 
Synchronization Date: 

 
CAISO Participating TO Interconnection Customer 
CAISO Real Time Desk Grid Control Center Operator Name and/or Title: 

 
24 Hour Telephone: 

 
24 Hour Telephone: 

Control Room Operator 24 Hour 
Telephone: 

Alternate Phone:  Operation Center Fax. No.: 
  E-mail: 

ROCC.SharedMailbox@nexteraenergy.com 
 

Operational Matters, Force Majeure, Outage Notices, Requests for Physical 
Access to the Large Generating Facility and/or Shared BES Cyber Asset Facility, 
and Reports of Cyber or Physical Breaches or Attempted Breaches: 
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Appendix H 
 

Interconnection Requirements For An Asynchronous Generating Facility 
 

Appendix H sets forth interconnection requirements specific to all Asynchronous 
Generating Facilities. Except as provided in Section 25.4.2 of the CAISO tariff, existing 
individual generating units of an Asynchronous Generating Facility that are, or have 
been, interconnected to the CAISO Controlled Grid at the same location are exempt 
from the requirements of this Appendix H for the remaining life of the existing generating 
unit. 

 
A. Technical Requirements Applicable to Asynchronous Generating Facilities 

 
i. Voltage Ride-Through Capability 

 
An Asynchronous Generating Facility shall be able to remain online during voltage 
disturbances up to the time periods and associated voltage levels set forth in the 
requirements below. 

 
1. An Asynchronous Generating Facility shall remain online for the voltage 

disturbance caused by any fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection and 
the high voltage terminals of the Asynchronous Generating Facility’s step up 
transformer, having a duration equal to the lesser of the normal three-phase 
fault clearing time (4-9 cycles) or one-hundred fifty (150) milliseconds, plus 
any subsequent post-fault voltage recovery to the final steady-state post-fault 
voltage unless clearing the fault effectively disconnects the generator from the 
system. Clearing time shall be based on the maximum normal clearing time 
associated with any three-phase fault location that reduces the voltage at the 
Asynchronous Generating Facility’s Point of Interconnection to 0.2 per-unit of 
nominal voltage or less, independent of any fault current contribution from the 
Asynchronous Generating Facility. 

 
2. An Asynchronous Generating Facility shall remain online for any voltage 

disturbance caused by a single-phase fault on the transmission grid, or within 
the Asynchronous Generating Facility between the Point of Interconnection 
and the high voltage terminals of the Asynchronous Generating Facility’s step 
up transformer, with delayed clearing, plus any subsequent post-fault voltage 
recovery to the final steady-state post-fault voltage unless clearing the fault 
effectively disconnects the generator from the system.  Clearing time shall be 
based on the maximum backup clearing time associated with a single point of 
failure (protection or breaker failure) for any single-phase fault location that 
reduces any phase-to-ground or phase-to-phase voltage at the Asynchronous 
Generating Facility’s Point of Interconnection to 0.2 per-unit of nominal 
voltage or less, independent of any fault current contribution from the 
Asynchronous Generating Facility. 
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3. Remaining on-line shall be defined as continuous connection between the 
Point of Interconnection and the Asynchronous Generating Facility’s units, 
without any mechanical isolation.  Momentary cessation (namely, ceasing to 
inject current during a fault without mechanical isolation) is prohibited unless 
transient high voltage conditions rise to 1.20 per unit or more. For transient 
low voltage conditions, the Asynchronous Generating Facility’s inverters will 
inject reactive current. The level of this reactive current must be directionally 
proportional to the decrease in per unit voltage at the inverter AC terminals. 
The inverter must produce full reactive current capability when the AC voltage 
at the inverter terminals drops to a level of 0.50 per unit or below.  The 
Asynchronous Generating Facility must continue to operate and absorb 
reactive current for transient voltage conditions between 1.10 and 1.20 per 
unit. 

 
Upon the cessation of transient voltage conditions and the return of the grid to 
normal operating voltage (0.90 < V < 1.10 per unit), the Asynchronous 
Generating Facility’s inverters automatically must transition to normal active 
(real power) current injection. The Asynchronous Generating Facility’s 
inverters must ramp up to inject active (real power) current with a minimum 
ramping rate of at least 100% per second (from no output to full available 
output). The total time to complete the transition from reactive current 
injection or absorption to normal active (real power) current injection must be 
one second or less. The total time to return from momentary cessation, if 
used, during transient high voltage conditions over 1.20 per unit or more must 
be one second or less. 

 
4. The Asynchronous Generating Facility’s inverter will be considered to have 

tripped where its AC circuit breaker is open or otherwise has electrically 
isolated the inverter from the grid.  Following an inverter trip, the inverter must 
make at least one attempt to resynchronize and connect back to the grid 
unless the trip resulted from a fatal fault code, as defined by the inverter 
manufacturer. This attempt must take place within 2.5 minutes from the 
inverter trip. An attempt to resynchronize and connect back to the grid is not 
required if the trip was initiated due to a fatal fault code, as determined by the 
original equipment manufacturer. 

 
5. The Asynchronous Generating Facility is not required to remain on line during 

multi-phased faults exceeding the duration described in Section A.i.1 of this 
Appendix H or single-phase faults exceeding the duration described in 
Section A.i.2 of this Appendix H. 

 
6. The requirements of this Section A.i. of this Appendix H do not apply to faults 

that occur between the Asynchronous Generating Facility’s terminals and the 
high side of the step-up transformer to the high-voltage transmission system. 
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7. Asynchronous Generating Facilities may be tripped after the fault period if this 
action is intended as part of a special protection system. 

 
8. Asynchronous Generating Facilities may meet the requirements of this 

Section A.i of this Appendix H through the performance of the generating 
units or by installing additional equipment within the Asynchronous 
Generating Facility, or by a combination of generating unit performance and 
additional equipment. 

 
9. The provisions of this Section A.i of this Appendix H apply only if the voltage 

at the Point of Interconnection has remained within the range of 0.9 and 1.10 
per-unit of nominal voltage for the preceding two seconds, excluding any sub- 
cycle transient deviations. 

 
10. Asynchronous Generating Facility inverters may not trip or cease to inject 

current for momentary loss of synchronism. As a minimum, the 
Asynchronous Generating Facility’s inverter controls may lock the phase lock 
loop to the last synchronized point and continue to inject current into the grid 
at that last calculated phase prior to the loss of synchronism until the phase 
lock loop can regain synchronism. The current injection may be limited to 
protect the inverter. Any inverter may trip if the phase lock loop is unable to 
regain synchronism 150 milliseconds after loss of synchronism. 

 
11. Inverter restoration following transient voltage conditions must not be 

impeded by plant level controllers. If the Asynchronous Generating Facility 
uses a plant level controller, it must be programmed to allow the inverters to 
automatically re-synchronize rapidly and ramp up to active current injection 
(without delayed ramping) following transient voltage recovery, before 
resuming overall control of the individual plant inverters. 

 
ii. Frequency Disturbance Ride-Through Capability 

 
An Asynchronous Generating Facility shall comply with the off nominal frequency 
requirements set forth in the NERC Reliability Standard for Generator Frequency and 
Voltage Protective Relay Settings, or successor requirements as they may be amended 
from time to time. 

 
iii. Power Factor Design Criteria (Reactive Power) 

 
An Asynchronous Generating Facility not studied under the Independent Study Process, 
as set forth in Section 4 of Appendix DD, shall operate within a power factor within the 
range of 0.95 leading to 0.95 lagging, measured at the high voltage side of the 
substation transformer, as defined in this LGIA in order to maintain a specified voltage 
schedule, if the Phase II Interconnection Study shows that such a requirement is 
necessary to ensure safety or reliability.  An Asynchronous Generating Facility studied 
under the Independent Study Process, as set forth in Section 4 of Appendix DD, shall 
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operate within a power factor within the range of 0.95 leading to 0.95 lagging, measured 
at the high voltage side of the substation transformer, as defined in this LGIA in order to 
maintain a specified voltage schedule.  The power factor range standards set forth in 
this section can be met by using, for example, power electronics designed to supply this 
level of reactive capability (taking into account any limitations due to voltage level, real 
power output, etc.) or fixed and switched capacitors, or a combination of the two, if 
agreed to by the Participating TO and CAISO. The Interconnection Customer shall not 
disable power factor equipment while the Asynchronous Generating Facility is in 
operation. Asynchronous Generating Facilities shall also be able to provide sufficient 
dynamic voltage support in lieu of the power system stabilizer and automatic voltage 
regulation at the generator excitation system if the Phase II Interconnection Study 
shows this to be required for system safety or reliability. 

 
iv. . Supervisory Control and Data Acquisition (SCADA) Capability 

 
An Asynchronous Generating Facility shall provide SCADA capability to transmit data 
and receive instructions from the Participating TO and CAISO to protect system 
reliability. The Participating TO and CAISO and the Asynchronous Generating Facility 
Interconnection Customer shall determine what SCADA information is essential for the 
proposed Asynchronous Generating Facility, taking into account the size of the plant 
and its characteristics, location, and importance in maintaining generation resource 
adequacy and transmission system reliability. 

 
v. Power System Stabilizers (PSS) 

 
Power system stabilizers are not required for Asynchronous Generating Facilities. 

 
vi. Transient Data Recording Equipment for Facilities above 20 MW 

 
Asynchronous Generating Facilities with generating capacities of more than 20 MW 
must monitor and record data for all frequency ride-through events, transient low 
voltage disturbances that initiated reactive current injection, reactive current injection or 
momentary cessation for transient high voltage disturbances, and inverter trips.  The 
data may be recorded and stored in a central plant control system. The following data 
must be recorded: 

 
Plant Level: 

 
(1) Plant three phase voltage and current 
(2) Status of ancillary reactive devices 
(3) Status of all plant circuit breakers 
(4) Status of plant controller 
(5) Plant control set points 
(6) Position of main plant transformer no-load taps 
(7) Position of main plant transformer tap changer (if extant) 
(8) Protective relay trips or relay target data 
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Inverter Level: 
 

(1) Frequency, current, and voltage during frequency ride-through events 
(2) Voltage and current during momentary cessation for transient high 

voltage events (when used) 
(3) Voltage and current during reactive current injection for transient low or 

high voltage events 
(4) Inverter alarm and fault codes 
(5) DC current 
(6) DC voltage 

 
The data must be time synchronized, using a GPS clock or similar device, to a one 
millisecond level of resolution.  All data except phase angle measuring unit data must 
be sampled at least every 10 milliseconds.  Data recording must be triggered upon 
detecting a frequency ride-through event, a transient low voltage disturbance that 
initiated reactive current injection, momentary cessation or reactive current injection for 
a transient high voltage disturbance, or an inverter trip.  Each recording will include as a 
minimum 150 milliseconds of data prior to the triggering event, and 1000 milliseconds of 
data after the event trigger.  The Asynchronous Generating Facility must store this data 
for a minimum of 30 days.  The Asynchronous Generating Facility will provide all data 
within 10 calendar days of a request from the CAISO or the Participating TO. 

 
The Asynchronous Generating Facility must install and maintain a phase angle 
measuring unit or functional equivalent at the entrance to the facility or at the 
Generating Facility’s main substation transformer. The phase angle measuring unit 
must have a resolution of at least 30 samples per second. The Asynchronous 
Generating Facility will store this data for a minimum of 30 days.  The Asynchronous 
Generating Facility will provide all phase angle measuring unit data within 10 calendar 
days of a request from the CAISO or the Participating TO. 




